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IMPORTANT NOTICE
DO NOT DETACH

SUPERFUND CONFIDENTIAL BUSINESS INFORMATION

All or a portion of the attached document is claimed to be confidential
business information by the submitter pursuant to CERCLA, as amended,
§ 104. Unless and until EPA makes a determination that the document is
not confidential business information, it must be treated as such.

Any person handling or using the attached document in any way is
responsible for preventing unauthorized disclosure while in his or her
possession. §1905 of title 18 of the United States Code and CERCLA, as
amended, §104(e)(7)(B) provide penalties for disclosure of confidential
business information. They include criminal penalties and adverse
personnel actions.

The document may not be disclosed further or copied by you except as
authorized by The Superfund CBIl Manual. If you have any questions
concerning the appropriate handling of this document, please contact the
attorney assigned to this case or the Office of Regional Counsel, EPA,
Region 9.
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International Specialists in the Environment

160 Spear Street

San Francisco, California 94105

Tel: (415) 777-2811, Fax: (415) 777-4074
17 May 1996
U.S. Environmental Protection Agency TDD#: 09-9602-0004
75 Hawthorne Street PAN#: 0025-SGAP-XX
San Francisco, CA 94105 START#: 099605-5S-001

Attention: Matthew Mitguard, START Project Officer
E.J. Holler, START Contracting Officer

Subject: Monthly Status Report - Region IX START

I am pleased to submit the enclosed Superfund Technical Assessment Response Team
(START) monthly status report for the April 1996 reporting period which ended on
April 27, 1996. This report is a consolidated monthly report containing the
monthly invoice, and the contract mandated financial and technical monthly
reports per your guidance and our best understanding of the contract. Detailed
reports of hours and dollars expended versus TDD authorized spending levels has
been (and will continue to be) provided to you on a weekly basis.

Please do not hesitate to contact me if you have any questions regarding the
enclosed report or any other aspect of the START program.

Sincerely,

Thompson Chambers
START Team Leader

Attachment

cc: File
Gerry Gallagher, E & E Buffalo
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1.0 INTRODUCTION

Executive Summary

In the accounting month of April 1996, the U.S. Environmental Protection
Agency (EPA) Region IX Superfund Technical Assessment and Response Team (START)
continued with contract financial and administrative tasks as well as project
work on several START TDDs. The START maintained on-call readiness and full
coverage of the regional spill phone. There were three emergency response call-
outs during the month of April.

Under provisions of the START contract (No. 68-W6-0010), the START
continued implementation of the elements of the Mobilization TDD. This involves
review and implementation of a variety of procedures including quality assurance,
transfer and accounting of government-provided equipment, and financial and
technical reporting requirements. The START will present a formal debrief to the
EPA Project Officer in the near future.

The START responded to an explosion and fire at the Shell Refinery in
Martinez, California, and joined with local responders in an effort to collect
alr samples in the local community. A second response was Initiated when a
vessel, containing hundreds of containers of hazardous materials, sank in Asylum
Slough by Napa, California. The START hazard categorized and inventoried the
chemicals for proper disposal. The START also conducted a third response to a
site of abandoned drums containing chemical wastes, located near Montgomery Pass
in Nevada. The START hazard categorized the drums in preparation for their
disposal.

On-site technical support is being provided on an on-going basis at the
Casmalia Resources removal site in Santa Barbara County, California. Site
activities during the month of April included collection and analysis of samples
from on-site leachate treatment systems, as well as site documentation and file
maintenance. The START also provided air monitoring support during the transfer
of contaminated leachate from the site to a raill car loading station.

At the Sanders Aviation removal site in Tempe, Arizona, the START
constructed a real-time air monitoring system to be used during the on-site
treatment phase of this pesticide contaminated soils removal. The START will
also direct a sampling program for treatment efficiency monitoring throughout
this four to six month project.

Preliminary assessment activities were conducted at the Grey Eagle Mine
site located near Happy Camp, California. The START used an x-ray fluorescence
(XRF) instrument to determine the extent of area contamination due to run off
from mine tailings. The team also used the XRF to conduct an assessment at the
abandoned Celtor Chemical facility located on the Hoopa Reservation, California,
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The START assisted the state of California with its sampling activities at
the Gibson Environmental facility in Bakersfield. The START completed an
environmental review of the R.C. Baxter site in Wilmington, California, in
preparation for a full-scale assessment.

The START continued its on-going removal activities at Frontier Fertilizer
facility in Davis, California, at the Central Eureka Mine Site in Sutter Creek,
California, at the Superchrome Plating facility in Los Angeles, California, and
at the Omega Recovery Services in Whittier, California.

CEPP project work for this month included the delivery of a draft Shelter-
in-Place Evacuation Guidance Document for Los Angeles County. The START is also
reviewing an EPCRA plan for the Puna Geothermal site and other Hawail County
plans. Significant progress was made in finalizing an Emergency Air Monitoring
Directory for Contra Costa County, California.

The START provided technical support to the agency by working on the
preparation of a new ARARs document for regional states. The START also took
part in discussions with California State OES regarding the implementation of
their new emergency response procedures.

The remainder of the START contract activities this month focused on
equipment maintenance and management, preparation of work plans and sampling

plans, regional health and safety coordination, review and wvalidation of
analytical data, project report preparation, and overall program QA/QC.
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2.0 TDD MONTHLY TECHNICAL PROGRESS REPORTS

Below are narrative descriptions for TDDs active during March 24 through April
27, 1996:

TDD#: 09-9601-0001-A EPA SPILL FHONE
PAN#: 0001-SGRR-XX REGIONAL RESPONSE CENTER SUPPORT
STATUS: OFPEN SAN FRANCISCO, CALIFORNIA

The EPA Region IX Spill Phone is answered by the START on Monday through Friday
from 0700 to 1700 hours. A primary team member is assigned to the phone to
provide continuous coverage. In April 1996, the START processed 410 spill
reports.

TDD#: 09-9601-0002-A ON-CALL/RESPONSE CALL-OUT
PAR#: 0002-SGRR-XX REGIONAL RESPONSE CENTER SUPFORT
STATUS: OPEN SAN FRANCISCO & LONG BEACH, CALIFORNIA

The START provides 24-hour on-call and emergency response capabilities out of
both the Long Beach and San Francisco offices. Two START members are always on-
call in each office. There were three emergency response calls in April 1996;
Shell Refinery Fire, Montgomery Pass and Asylum Slough. Site work was done under
separate TDDs.

TDD#: 09-9601-0003-B EMERGENCY ATR MONITORING DIRECTORY
PAN#: 0003-EAPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN CONTRA-COSTA, CALIFORNIA

The START is now collecting additional information for the database regarding
industries air monitoring and sampling capabilities, and analytical services
laboratories in the San Francisco Bay Area. Final presentation and draft was
postpone until June.

TDD#: 09-9601-0004-A EVACUATION GUIDANCE DOCUMENT
PAN#: 0004-EGPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The START 1is preparing the evacuation shelter-in-place guidance manual and
decision tree document by reviewing current relevant FEMA publications. The
START has ordered relevant publications from various local agencies and FEMA and
is in the process of conducting background information gathering. The START has
met with representatives of the Los Angeles County Fire Department, Los Angeles
County Health and Hazardous Materials Division, and Los Angeles Unified School
District to discuss case histories for inclusion in the document. A review panel
is currently providing comments on the draft document.
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TDD#: 09-9601-0005-A SOUTHERN PACIFIC RAILROAD CSA
PAN#: 0005-SPPA-XX CHEMICAL SAFETY AUDIT
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

The START members worked with the EPA on their chemical safety audit of Southern
Pacific Railroads (SP) Intermodal Container facility in Long Beach, California.
A final letter report was submitted to EPA in March, and the TDD was subsequently
closed.

TDD#: 09-9601-0006-A FRONTIER FERTILIZER

PAN#: 0006-FFRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN DAVIS, CALIFORNIA

The pump-and-treat system was sampled on April 15 and 24. Preliminary

indications are that a release of pesticides to the City of Davis sewer line
occurred in early to mid-April due to improper replacement of the carbon
treatment pods. The system was shut down for several days in mid-April until the
source of the problem could be identified. The EPA requested in late April that
Davis allow it to discontinue EPA Method 504 groundwater analyses and run only
the Method 8260 (CLPAS VOAs). A decision is pending.

TDD#: 09-9601-0007-A NAVAJO TOXAPHENE
PAN#: O0007-NTRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN WINDOW ROCK, ARTZONA

Bioremediation is complete at fourteen of the sites and work is currently being
done to remove those treatment cells. The next sampling of the remaining
bioremediation cells is tentatively scheduled for late Spring 1996.

TDD#: 09-9601-0008-B DODSON BROTHER OIL COMPANY
PAN#: 0008-DBRS-XX REMOVAL SUPPORT
STATUS: INTERIM MONTCLATR, CALIFORNIA

A CERCLA 106 Administrative Enforcement Order has been issued to several new
PRP's. These PRP's are currently negotiating with USEPA concerning this Order.
The START activities have included review of data generated by the DSJDG and
making monthly visits to the site to assess conditions. The START has submitted
the final report for the monitoring of removal operations. Costs charged under
this period are for labor hours. An interim AOC and final report have been
submitted.

TDD#: 09-9601-0009-A CENTRAL EUREKA MINE
PAN#: 0009-CERA-XX ) REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN SUTTER CREEK, CALIFORNIA

The START mobilized to the Central Eureka Mine site on April 22, for the last
phase of the removal activities. ERCs has about three weeks of excavation and
touch-up work to complete. The PRP contractor for the mesa will complete the
eastern slope, and another PRP contractor will continue remediation activities
at residences.
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TDD#: 09-9601-0010-A DEL NORTE PESTICIDE
PAN#: (0010-DNRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN CRESCENT CITY, CALIFORNIA

The START continues to conduct quarterly monitoring of groundwater for the
pesticide 1,2-DCP at this Superfund site in Del Norte County, California.
Groundwater is pumped from two extraction wells to an air stripping system.
Treated water is pumped to a sanitary sewer and air from the system is treated
by ultraviolet oxidation before release. The next round of sampling is scheduled
for May 13.

TDD#: 09-9601-0011-A CASMALTA RESOURCES
PAN#: 0011-CRRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN CASMALIA, CALIFORNIA

The START continues to provide technical assistance during removal activities at
Casmalia Resources. The START oversees operation of on-site leachate pump/treat
systems and storage facilities. The START provides QA/QC for the ERCS' on-site
treatment systems and maintains the administrative record, RCMS and analytical
database for the site. The START analyzed samples collected from the treatment
systems on site, reducing analytical costs for the project.

TDD#: 09-9601-0012-A SPARKS SOLVENT FUEL/PLUME
PAN#: 0012-SSRS-XX REMOVAL SUPPORT
STATUS: OPEN SPARKS, NEVADA

The START is currently monitoring the installation and operation of a large-scale
vapor extraction and groundwater treatment system. Verbal reports are submitted
daily to the OSC whenever the START is on site. The START has also attended and
provided assistance for technical workgroup meetings, public meetings, and
regulator discussions. The START attended a meeting on April 10 with the EPA
0SCs and State and local regulators. Treatment system performance was discussed
and the regulators requested a plan for determining cleanup progress.

TDD#: 09-9601-0013-B SANDER’S AVIATION
PAN#: 0013-SASA-XX REMOVAL SUPPORT
STATUS: OPEN TEMPE, ARIZONA

The Sanders Aviation site in Tempe, Arizona operated as an aerial applicator of
pesticides from 1951 to 1984. The excavated soil will be treated by thermal
desorption and the START will sample to determine efficiency of the unit. The
contaminated soil has been excavated and stock-piled. This soil will be
remediated by thermal desorpsion. The START mobilized to the site April 15 and
again on April 28 to begin air monitoring and process sampling activities. These
activities are expected to last through August, 1996. The START prepared an
interim report on site activities to date and delivered the draft to EPA on April
17, 1996. :
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TDD#: 09-9601-0014-A YAVAPAT PENTA POND
PAN#: 0014-YSRS-XX REMOVAL SUPPORT
STATUS: OPEN PRESCOTT, ARIZONA

The START is currently conducting oversight of a pilot scale bioremediation study
being conducted on site. The START is reviewing final reports from the RP's
contractor regarding: (1) the success of the study, and (2) the conceptual design
for a full-scale bioremediation treatment process. The START and OSC attended
a meeting with the RP and their contractors in Phoenix on March 21 to discuss
final clean-up levels. The START will visit the site in April to confer with the
Yavapai Tribal Council on the clean-up process, and discuss their Natural
Resources Damage Assessment project.

TDD#: 09-9601-0015-B OMEGA RECOVERY SERVICES
PAN#: 0015-0OCRS-XX REMOVAL SUPPORT
STATUS: OPEN WHITTIER, CALIFORNIA

The START continues oversight of PRP-lead Phase II deep soil and groundwater
sampling activities. In April, the PRP group submitted a new Technical
Memorandum describing initial groundwater contamination results. The EPA and
START are reviewing this information and assisting in the development of a more
extensive perimeter and on-site groundwater contamination investigation.

TDD#: 09-9601-0017-A AMERICAN CHROME ENGINEERING, INC.
PAN#: O0017-ACRS-XX REMOVAL SUPPORT
STATUS: OPEN OAKLAND, CALIFORNIA

The START was requested by the EPA to conduct oversight of RP removal activities.
Prior site assessment activities concluded that an estimated volume of liquid
waste present on site included 2500 gallons of acid solutions, cyanide solutions
and miscellaneous solutions. The RP and his contractors are working under the
provisions of an EPA-approved work plan. No on-site activities occurred during
the reporting period. A letter report will be submitted upon completion of this
project.

TDD#: 09-9601-0019-A SUPERCHROME PLATING & ENGINEERING
PAN#: O0019-SCRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN LOS ANGELES, CALYFORNIA

Superchrome is the site of an abandoned plating shop in Los Angeles, California.
The fourth and final removal phase, involving the removal of approximately 1,000
cubic yards of contaminated soil and debris, was completed in March. The START
is currently validating the analytical data associated with this effort and
drafting the overall Superchrome removal report.

TDD#: 09-9601-0021-A GABBS ABANDONED DRUMS
PAN#: 0021-GASA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM GABBS, NEVADA

No activities occurred on-site during this reporting period. Charges billed this
month are for previously incurred non-labor cost (travel, ODC).
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TDD#: 09-9602-0002-B GIBSON ENVIRONMENTAL - BAKERSFIELD
PAN#: 0023-GBSA-XX PRELTMINARY ASSESSMENT
STATUS: OPEN BAKERSFIELD, CALIFORNIA

In April, the START assisted the State of California Department of Toxic
Substances Control (DTSC) with tank sampling at the defunct Gibson Environmental
facility. The effort included sampling, analytical and quality assurance
support, as well as, a commitment to assist DTSC throughout the summer with data
interpretation and facility closure support.

TDD#: 09-9602-0003-A SANTA FE DERAILMENT
PAN#: 0024-ELRZ-XX EMERGENCY RESPONSE
STATUS: OPEN EL CAJON, CALIFORNIA

In April, all contaminated soil and metal debris was removed from the site. The
California Department of Fish & Game continues to monitor the restoration of the
wash and affected areas. Presently, the START is assembling all materials
necessary for a comprehensive final report.

TDD#: 09-9602-0004-A ON-GOING START PROGRAM SUPPORT
PAN#: 0025-SGAP-XX GENERAL PROGRAM MANAGEMENT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The START program manager and other assistant managers (key personnel) expended
TDD hours this month for overall program and office management activities, which
included: project staffing, monthly report and invoice development, TDD
administration, health and safety oversight, subcontract administration, capital
inventory maintenance, overall program and deliverable QA/QC, technical training,
and personnel/team development. Additional effort was devoted this month to
administrative support and technical support (including analytical QA/QC, C.O0.I.
determinations, and implementation of the QMP and HASPs).

TDD#: 09-9602-0005 GABBS ABANDONED DRUMS - BLM
PAN#: 0026-GARA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: INTERIM GABBS, NEVADA

No activities occurred on-site during this reporting period. Charges billed this
month are for previocusly incurred non-labor cost (travel, ODC).

TDD#: 09-9602-0007-A DUCK VALLEY INDIAN RESERVATION
PAN#: 0028-DVSA-XX PRELTMINARY ASSESSMENT
STATUS: OPEN OWYHEE, NEVADA

The START was been tasked to assist the EPA in conducting a site assessment. The
site is on the Duck Valley Indian Reservation at Owyhee, Elko County, Nevada.
The site is the prior location of a pesticide storage shed, and is fenced. There
is suspected high contamination of dinoseb in the soil. The START conducted a
site assessment to determine the level of contamination and the amount of soil
contaminated. A letter report is being prepared.
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TDD#: 09-9603-0001-A GREY EAGLE MINE SITE
PAN#: 0029-GESA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN HAPPY CAMP, CALIFORNIA

The START has been directed to perform a site assessment at the Grey Eagle Mine
near Happy Camp, California. The site assessment included XRF analysis with
laboratory confirmation for metals in the mill tailings waste. In addition, run-
off samples from Indian Creek were collected and analyzed for pH, turbidity and
bio-assay. The data will be used to determine if the site represents an imminent
threat to human health and environment. On April 16, the START mobilized and
collected 42 soil samples and 5 water samples. The soil samples were screened
with the XRF and 8 samples were sent to the laboratory for definitive data. A
final report will be completed as soon as the definitive data is received from
the laboratory.

TDD#: 09-9603-0002 OAHU EXERCISE -~ REPORT
PAN#: 0030-OEPC-XX CHEMICAL EMERGENCY PREFAREDNESS & PREVENTION
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Comments and revisions were incorporated into the Operation Diamond Head report
and additional copies were created for distribution to the participating
agencies. This TDD was AO0C’d on March 29, 1996. No other actions will be
performed for this TDD.

TDD#: 09-9603-0003 PUNA GEOTHERMAL VENTURE
PAN#: 0031-PGPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN HONOLULU, HAWAII

Region IX START has been tasked to conduct a desk review of and provide comments
to the EPA on the Puna Geothermal venture facility emergency response plan and
the County of Hawaili Emergency Operations Plan and the Hawail County Fire
Department Emergency Response Plan. The reviews will be completed by May 30,
1996 and comments will be submitted at that time.

TDD#: 09-9603-0004-A SIMS/RIMS COORDINATION W/OES CAL-EPA
PAN#: 0032-SRTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SACRAMENTO, CALIFORNIA

The START has been tasked by EPA to participate in discussions regarding
California’s emergency response procedures and emergency notification systems.
The START responsibility is to assist in the coordination of federal response
efforts with that of state and local officials.

TDD#: 09-9603-0005 WILMINGTON SITE(S) REVIEW
PAN#: 0033-WSSA-XX PRELTMINARY ASSESSMENT
STATUS: TINTERIM WILMINGTON, CALIFORNIA

In April, the START completed an environmental review of two parcels in the
Wilmington district of Los Angeles. One of the sites (R.C. Baxter) iIs scheduled
for a full-scale on-site assessment in May under a separate TDD. An interim AOC
and closure report have been submitted.
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TDD#: 09-9603-0006-A CALTFORNIA REGULATION APPLICABILITY RESEARCH
PAN#: 0034-CRTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN LOS ANGELES, CALIFORNTA

The START is undertaking a review of analogous state and federal environmental
and waste management regulations. The study is intended to document newer ARAR
considerations and areas of significant state/federal program discrepancy to
assist the ERS in future Superfund actions. In April higher priority field
assignments took precedence over this project.

TDD#: 09-9604-0001-A SHELL REFINERY - MARTINEZ, CA
PAN#: 0035-SRRO-XX OIL SPILL RESPONSE
STATUS: INTERIM MARTINEZ, CALIFORNIA

The START responded to an explosion and fire at the Shell Refinery in Martinez,
California. The START met with State, local, and PRP representatives and
analyzed the appropriateness of their air monintoring response. The START was
prepared to conduct air monitoring.

TDD#: 09-9604-0002 MONTGOMERY PASS
PAN#: 0036-MPRZ-XX EMERGENCY RESPONSE
STATUS: OPEN MT MONTGOMERY, NEVADA

The START responded to an abandoned drum site near Montgomery Pass, Nevada and
performed an assessment in preparation for a removal. This included hazcatting
of 1liquid and solids from the drums and soil where liquid had spilled. Based on
hazard categorization results, the EPA and ERCs were able to complete removal of
drums and contaminated soils on April 12 without START assistance.

TDD#: 09-9604-0003-A CELTOR CHEMICAL
PAN#: 0037-CCSA-XX PRELTMINARY ASSESSMENT
STATUS: OPEN HOOPA, CALIFORNIA

The START was directed to perform a site assessment at the former Celtor Chemical
facility, Hoopa, California. XRF analysis with laboratory confirmation for
metals in a near by gravel bar and on the site was performed. A total of 25
samples were collected with six confirmation samples sent to a laboratory for
definitive data. A final report will be completed as soon as the definitive data
is received.

TDD#: 09-9604-0004 ASYLUM SLOUGH
PAN#: 0038-ASRZ-XX EMERGENCY RESPONSE
STATUS: OPEN ~ NAPA, CALIFORNTA

The START was tasked to provide technical assistance to the 0SC during this
Emergency Response in Napa County, California. A 90’ fishing vessel sank in a
slough adjacent to the Napa River. Approximately 200 containers of various sizes
were Inventoried and hazard categorized by the START. All hazardous materials
were labpacked and/or bulk packed and transported off-site to a TSD facility.
A letter report will be submitted to the EFPA.
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TDD Mot:.::ly Cost Summary ( for dedicated labor)
Month Ending: 04/27/1996

TDD Activity Type: START Site General Project
Report Date: 05/16/1996
Completion Date: 06/30/1996
Estimated Completion Date: 00/00/0000

TDD Number: 09-9601-0001
TDD Title: EPA Region 9 Spill Phone
Site Name: EPA REGION IX SPILL PHONE

Site Location:

City: SAN FRANCISCO County: San Francisco State: CA
~ CERCLIS ID: SSID: 00
Project Manager: CLEMENS, ROBIN R
EPA Project Monitor: MITGUARD, MATTHEW _

Region: 9 Budgeted Labor Hours Esuﬂg!tle'g
Subtask Description: %-Iaobuorrs Spent Balance required
NO SUBTASK USED P4 .00 10.00 -10.00 .00
NO SUBTASK USED P1 .00 32.50 -32.50 .00
NO SUBTASK USED P3 .00 693.00 -693.00 .00
NO SUBTASK USED SS .00 40.00 -40.00 .00
NO SUBTASK USED P2 .00 49.50 -49.50 .00
TOTAL 1,500.00 825.00 675.00 1,500.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 67,357.50 27,236.79 40,120.71 67,357.50 34.70

Other Direct Costs 300.00 68.26 231.74 363.00 .09

Travel .00 .00 .00 .00 .00

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 14.40 .02

SubHandling Fee .00 .00

TOTAL $67,657.50 $27,319.45 $40,338.05 $67,720.50 $34.80

recycled paper
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Month Ending: 04/27/1996
TDD Number: 09-9601-0001

TDD Monthly Cost Summary (for NON dedicated labor)
TDD Activity Type: START Site General Project
TDD Title: EPA Region 9 Spill Phone

Site Name: EPA REGION IX SPILL PHONE

Report Date: 05/16/1996
Site Location:

Completion Date: 06/30/1996

Estimated Completion Date: 00/00/0000
City: SAN FRANCISCO

County: San Francisco State: CA
CERCLIS ID: SSID: 00
- Project Manager: CLEMENS, ROBIN R
EPA Project Monitor: MITGUARD, MATTHEW
Region: 9 Estimated
gion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
~0 SUBTASK USED T1 .00 8.00 -8.00 .00
TOTAL .00 8.00 -8.00 1,500.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $268.57 $33.57
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 08-9601-0002 TDD Activity Type: START Site Specific Project
TDD Title: On-Call Response Call Out Report Date: 05/16/1996
Site Name: ON-CALL RESPONSE CALL QUT Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SAN FRANCISCO County: State: CA
CERCLIS ID: SSID: 00
Project Manager: EDWARDS, HOWARD F
EPA Project Monitor: MITGUARD, MATTHEW

Region: 9 Bud Estir':lg‘tﬁg

geted Labor Hours L
Subtask Description: lf-laob:r; Spent Balance required
NO SUBTASK USED P2 .00 180.54 -180.54 .00
NO SUBTASK USED P1 .00 45.50 -45.50 .00
NO SUBTASK USED P4 .00 15.38 -15.38 .00
NO SUBTASK USED P3 .00 329.26 -329.26 .00
TOTAL 900.00 570.68 329.32 900.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required: delivered:

Direct Labor  40,414.50 18,661.41 21,753.09 40,414.50 32.70

Other Direct Costs 1,210.00 47.56 1,162.44 1,210.00 .08

Travel .00 197.30 -197.30 .00 .35

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 51.66 .09

SubHandling Fee .00 .00

TOTAL $41,624.50 $18,957.93 $22,666.57 $41,624.50 $33.22

recycled paper
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/27/1996

TDD Activity Type: START Site Specific Project
TDD Title: On-Call Response Call Out

Report Date: 05/16/1996
Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 06/30/1996
Site Location:

TDD Number: 09-9601-0002

Estimated Completion Date: 00/00/0000

City: SAN FRANCISCO County:

State: CA
CERCLIS ID: SSID: 00
i Project Manager: EDWARDS, HOWARD F
EPA Project Monitor: MITGUARD, MATTHEW
Region: 9 Estimated
gion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SS .00 .25 ~.25 .00
TOTAL .00 .25 -.25 900.00
Dollars per
Total Dollars LOE hour
‘ Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Number:
TDD Title:
Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/27/1996

09-9601-0003

Emergency Air Monitoring Directory
EMERGENCY AIR MONITORING DIRECTORY
Estimated Completion Date: 00/00/0000

TDD Activity Type: START Site Specific Project

Report Date: 05/16/1996
Completion Date: 06/30/1996

Gity: SAN FRANCISCO County: SAN FRANCISCO ~ State: CA
CERCLIS ID: S§SID: 00
Project Manager: EDWARDS, HOWARD F
EPA Project Monitor: ARDITO, MICHAEL
Region: 9 Bud Estirggﬁcsl
o geted Labor Hours irodd
Subtask Description: 'I-Iaobuorrs Spent Balance require
NO SUBTASK USED P4 .00 1.00 -1.00 .00
NO SUBTASK USED P3 .00 69.00 -69.00 .00
NO SUBTASK USED P2 .00 6.00 -6.00 .00
NO SUBTASK USED P1 .00 34.00 -34.00 .00
TOTAL 200.00 110.00 90.00 200.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 9,743.34 3,836.43 5,906.91 9,743.34 34.88
Other Direct Costs  1,089.00 986.32 102.68 1,089.00 8.97
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 208.11 1.89
SubHandling Fee .00 .00
TOTAL $10,832.34 $5,030.86 $5,801.48 $10,832.34 $45.74

recycled paper
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TDD Number:
TDD Title:

09-9601-0003

Site Name:

Site Location:

City: SAN FRANCISCO

County: SAN FRANCISCO

TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 04/27/1996

TDD Activity Type: START Site Specific Project
: Emergency Air Monitoring Directory

EMERGENCY AIR MONITORING DIRECTORY

Report Date: 05/16/1996
Completion Date: 06/30/1996
Estimated Completion Date: 00/00/0000

State: CA
CERCLIS ID: SSID: 00
Project Manager: EDWARDS, HOWARD F
EPA Project Monitor: ARDITO, MICHAEL
Redgion: 9 Estimated
gion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P3 .00 22.00 -22.00 .00
TOTAL .00 22.00 -22.00 200.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

- TOTAL Direct Labor $1,426.34 $64.83

Page 3 of 24
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/27/1996

TDD Activity Type: START Site Specific Project
Report Date: 05/16/1996
Completion Date: 06/30/1996
Estimated Completion Date: 00/00/0000

TDD Number: 09-9601-0004
TDD Title: Evacuation Guidance Document
Site Name: EVACUATION GUIDANCE DOCUMENT

Site Location:

City: SAN FRANCISCO County: State: CA
CERCLIS ID: S§SIiD: 00
Project Manager: ESTEY, AMY L
EPA Project Monitor: ARDITO, MICHAEL

Region: 9 Bud Estirggaig

geted Labor Hours L
Subtask Description: &Ia:t?rrs Spent Balance required
NO SUBTASK USED P4 .00 1.00 -1.00 .00
NO SUBTASK USED P3 .00 5.00 -5.00 .00
NO SUBTASK USED SS .00 37.50 -37.50 .00
TOTAL 40.00 43.50 -3.50 40.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 1,796.20 1,154.13 642.07 1,796.20 192.36

Other Direct Costs 246.60 156.23 90.37 2,465.98 26.04

Travel .00 .00 .00 .00 .00

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 32.97 5.50

SubHandling Fee .00 .00

TOTAL  $2,042.80 $1,343.33 $699.47 $4,262.18 $223.89

recycled paper
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 08-9601-0005 TDD Activity Type: START Site Specific Project

TDD Title: Southern Pacific Railroad Safety Audit Report Date: 05/16/1996
Site Name: SOUTHERN PACIFIC RR CHEM SAFETY AUDIT Completion Date: 03/31/1996
Site Location: Estimated Completion Date: 00/00/0000
City: County: State:
CERCLIS ID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK
EPA Project Monitor: ARDITO, MICHAEL

Region: 9 Budget ESﬁﬂgLerg
geted Labor Hours L
Subtask Description: ll-_la:lﬁg Spent Balance required
NO SUBTASK USED P3 .00 14.00 -14.00 .00
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED P4 .00 1.00 -1.00 .00
TOTAL 40.00 18.00 22.00 40.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 2,997.40 812.71 2,184.69 1,796.20 45.15
Other Direct Costs 246.60 248.34 -1.74 246.60 13.80
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 52.40 2,91
SubHandling Fee .00 .00
TOTAL  $3,244.00 $1,113.45 $2,130.55 $2,042.80 $61.86
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9601-0006 TDD Activity Type: START Site Specific Project

TDD Title: Frontier Fertilizer Report Date: 05/16/1996
Site Name: FRONTIER FERTILIZER Completion Date: 06/30/1996
Site Location: Estimated Completion Date: 00/00/0000
City: DAVIS County: YOLO State: CA
CERCLIS ID: CAD071530380 SSID: 4R

Project Manager: COLEN, TIMOTHY M
EPA Project Monitor: MANDEL, ROBERT

Region: 9 Bud Estiwated
geted Labor Hours ours
Subtask Description: ll.ia:l?rrs Spent Balance required
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED P4 .00 1.00 -1.00 .00
NO SUBTASK USED P3 .00 333.50 -333.50 .00
NO SUBTASK USED P2 .00 18.00 -18.00 .00
NO SUBTASK USED P1 .00 9.00 -8.00 .00
TOTAL 600.00 364.50 235.50 600.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  26,943.00 14,638.39 12,304.61 26,943.00 40.16
Other Direct Costs  7,260.00 360.50 6,899.50 7,260.00 .99
Travel 1,452.00 349.52 1,102.48 ' 1,452.00 .96
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 149.81 41
SubHandling Fee .00 .00
TOTAL $35,655.00 $15,498.22 $20,156.78  $35,655.00 $42.52
recycled paper ecology and environment
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9601-0006 TDD Activity Type: START Site Specific Project

TDD Title: Frontier Fertilizer

Site Name: FRONT!ER FERTILIZER
Site Location:

Report Date: 05/16/1996
Completion Date: 06/30/1296
Estimated Completion Date: 00/00/0000

City: DAVIS County: YOLO State: CA
CERCLIS ID: CAD071530380 SSID: 4R

Project Manager: COLEN, TIMOTHY M
EPA Project Monitor: MANDEL, ROBERT

Region: 9 Estimated
gion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED T1 .00 8.50 -9.50 .00
NO SUBTASK USED SS .00 .25 -25 .00
TOTAL .00 9.75 -8.75 600.00

) Dollars per

Total Dollars LOE hour

SPent: delivered:

TOTAL Direct Labor $319.74 $33.66
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TDD Number:
TDD Title:

Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/27/1996

09-9601-0007
Navajo Toxaphane
NAVAJO TOXAPHENE

TDD Activity Type: START Site Specific Project

Report Date: 05/16/1996

Completion Date: 06/30/1996

Estimated Completion Date: 00/00/0000

City: WINDOW ROCK County: APACHE State: AZ
CERCLIS ID: NN0000146621 SSID: 9Q
Project Manager: WALDER, STEVEN S
EPA Project Monitor: MANDEL, ROBERT
Region: 9 Bud EStiﬂgLerg
geted Labor Hours L

Subtask Description: II-Ia::rrs Spent Balance required
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 5.00 -5.00 .00
NO SUBTASK USED P2 .00 12.00 -12.00 .00
NO SUBTASK USED P1 .00 41.50 -41.50 .00
TOTAL 225.00 60.50 164.50 225.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor  10,110.07 1,754.28 8,355.79 10,110.07 29.00

Other Direct Costs  4,840.00 .00 4,840.00 4,840.00 .00

Travel 7,260.00 .00 7,260.00 7,260.00 ‘ .00

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA .00 .00

SubHandling Fee .00 .00

TOTAL $22,210.07 $1,754.28 $20,455.79  $22,210.07 $29.00

recycled paper
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 04/27/1996
09-9601-0007

TDD Activity Type: START Site Specific Project
TDD Title: Navajo Toxaphane

TDD Number:

Report Date: 05/16/1996
Site Name: NAVAJO TOXAPHENE Completion Date: 06/30/1996
Site Location:

Estimated Completion Date: 00/00/0000
City: WINDOW ROCK County: APACHE State: AZ
CERCLIS ID: NN0000146621 SSID: sQ

Project Manager: WALDER, STEVEN S

Page 5 of 24

EPA Project Monitor: MANDEL, ROBERT
Region: 9 Estimated
gion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 25 -25 225.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $7.54 $.00

*** Confidential Business Information - Not for Release ***



TDD Number:
TDD Title:
Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/27/1996

09-9601-0008
Dodson Brothers Oil Company
DODSON BROTHERS OIL COMPANY
10810 MONTE VISTA AVENUE

TDD Activity Type: START Site Specific Project

Report Date: 05/16/1996
Completion Date: 05/31/1996

Estimated Completion Date: 05/31/1896

City: MONTCLAIR County: SAN BERNARDINO  State: CA
CERCLIS ID: CAT080014194 SSID: 5F
Project Manager: WISE, ROBERTL
EPA Project Monitor: SHANE, DANIEL ]
Region: 9 Budgeted Labor Hours Es“wg!tﬁ'g
Subtask Description: II:iaobuor; Spent Balance required
NO SUBTASK USED P3 .00 17.00 -17.00 .00
NO SUBTASK USED P2 .00 121.50 -121.50 .00
NO SUBTASK USED P1 .0 1.00 -1.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
TOTAL 150.00 141.50 8.50 150.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 6,008.58 4,800.56 1,208.02 6,005.58 33.93
Other Direct Costs 605.00 538.65 66.35 605.00 3.81
Travel 1,210.00 .00 1,210.00 121.00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 113.64 .80
SubHandling Fee .00 .00
TOTAL  $7,823.58 $5,452.85 $2,370.73 $6,731.58 $38.54
recycled paper ecology and environmenit

Page 8 of 38

*** Confidential Business Information - Not for Release ***

dl



TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 04/27/1996

TDOD Number: 09-9601-0008 TDD Activity Type: START Site Specific Project

TDD Title: Dodson Brothers Oil Company Report Date: 05/16/1996
Site Name: DODSON BROTHERS OIL COMPANY Completion Date: 05/31/1996
Site Location: 10810 MONTE VISTA AVENUE Estimated Completion Date: 05/31/1996
City: MONTCLAIR County: SAN BERNARDINO State: CA
CERCLIS ID: CAT080014194 SSID: 5F

Project Manager: WISE, ROBERT L
EPA Project Monitor: SHANE, DANIEL

Region: 9 Estimated
gron: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SS .00 25 -25 .00
TOTAL .00 .25 -25 150.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-8601-0009 TDD Activity Type: START Site Specific Project
TDD Title: Central Eureke Mine Funded Removal Report Date: 05/16/1996
Site Name: CENTRAL EUREKA MINE (MESA DE ORO) Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000
City: SUTTER CREEK County: AMADOR State: CA
CERCLIS ID: SSID: AQ
Project Manager: MCDONALD, CAMERON
EPA Project Monitor: SHIPLEY, BRAD
Region: 9 Bud Estiwgtﬁg
geted Labor Hours {
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P3 00 57.00 -57.00 400.00
TOTAL 500.00 59.00 441.00 400.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  24,386.00 1,968.31 22,417.69 24,386.00 33.36
Other Direct Costs 5,856.40 35.80 5,820.60 4,000.00 .61
Travel 27,817.90 97.00 27,720.90 19,000.00 1.64
Equipment .00 .00 .00 .00 .00
. Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 28.01 47
SubHandling Fee .00 .00
TOTAL $58,060.30 $2,129.12 $55,931.18  $47,386.00 $36.09

recycled paper
Page 9 of 38
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9601-0009 TDD Activity Type: START Site Specific Project
Report Date: 05/16/1996

TDD Title: Central Eureke Mine Funded Removal

Site Name: CENTRAL EUREKA MINE (MESA DE OROQ)

Site Location:

Completion Date: 06/30/1996
Estimated Completion Date: 00/00/0000

City: SUTTER CREEK County: AMADOR State: CA
CERCLIS ID: SSID: AQ
Project Manager: MCDONALD, CAMERON
EPA Project Monitor: SHIPLEY, BRAD
Reaion: 9 Estimated
gion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SS .00 .25 -25 .00
TOTAL .00 .25 -25 500.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Number:
TDD Title:
Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/27/1996

09-9601-0010

Del Norte Pesticides

DEL NORTE COUNTY PESTICIDE STORAGE

TDD Activity Type: START Site Specific Project

Report Date: 05/16/1996
Completion Date: 06/30/1996

Estimated Completion Date: 00/00/00C00

recycled paper

Page 10 of 38
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City: CRESENT CITY County: DEL NORTE State: CA
~ CERCLIS ID: SSID: 33
Project Manager: WHITAKER, JOHN H
EPA Project Monitor: MANDEL, ROBERT

Region: 9 Budgeted Labor Hours Esuﬁ'g!tﬁg
Subtask Description: 'I-Ia:uorrs Spent Balance required
NO SUBTASK USED P4 .00 4.00 -4.00 .00
NO SUBTASK USED P3 .00 173.60 -173.50 .00
NO SUBTASK USED p2 .00 8.00 -8.00 .00
NO SUBTASK USED P1 .00 24.50 -24.50 .00
TOTAL 600.00 210.00 390.00 600.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor  27,493.00 7,723.31 19,769.69 27,493.00 36.78

Other Direct Costs  2,420.00 908.13 1,5611.87 2,420.00 4.32

Travel 6,050.00 723.78 5,326.22 6,050.00 345

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 344.33 1.64

SubHandling Fee .00 .00

TOTAL $35,963.00 $9,699.55 $26,263.45 $35,963.00 $46.19

ecology and environment

Not for Release ***
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 04/27/1996
TDD Number: 09-9601-0010

TDD Activity Type: START Site Specific Project
TDD Title: Del Norte Pesticides

Report Date: 05/16/1996
Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 06/30/1996
Site Location:

Estimated Completion Date: 00/00/0000
City: CRESENT CITY

County: DEL NORTE State: CA
CERCLIS ID: SSID: 33
Project Manager: WHITAKER, JOHN H
EPA Project Monitor: MANDEL, ROBERT
Region: 9 Estimated
glon: Budgeted Labor Hours Hours
~ Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SS .00 - 25 -25 .00
TOTAL .00 .25 -.25 600.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
. TOTAL Direct Labor $7.40 $.00

Page 8 of 24
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/27/1996

TDD Activity Type: START Site Specific Project
Report Date: 05/16/1996
Completion Date: 06/30/1996

TDD Number: 09-9601-0011
TDD Title: Casmalia Resources
Site Name: CASMALIA RESOURCES

Site Location:

NTU RD 637 SAN YSIDRO RD

Estimated Completion Date: 00/00/0000

City: CASAMALIA County: SANTABARBARA  tate: CA
CERCLIS ID: CAD020748125 SSID: 3H
Project Manager: JONES, CYNTHIA A
EPA Project Monitor: ZUROSKI, DONN
Region: 9 Bud Eﬂiﬂg:ﬁg
geted Labor Hours {

Subtask Description: ll_-la:;:-; Spent Balance required
NO SUBTASK USED T2 .00 5.00 -5.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 522.00 -522.00 .00
NO SUBTASK USED P2 .00 563.00 -563.00 .00
NO SUBTASK USED P1 .00 188.00 -188.00 .00
TOTAL 5,000.00 1,280.00 3,720.00 5,000.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element:  Budgeted: Spent: Balance: Required: delivered:

Direct Labor 210,690.00 38,796.93 171,893.07 210,690.00 30.31

Other Direct Costs 1,694.00 1,502.67 191.33 1,694.00 1.17

Travel 84,700.00 11,075.13 73,624.87 84,700.00 8.65

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 2,653.69 2.07

SubHandling Fee .00 .00

TOTAL 297,084.00 $54,028.42 $243,055.58 $297,084.00 $42.21

recycled paper
Page 11 of 38
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9601-0011 . TDD Activity Type: START Site Specific Project

TDD Title: Casmalia Resources Report Date: 05/16/1996
Site Name: CASMALIA RESOURCES Completion Date: 06/30/1996
Site Location: NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 00/00/0000
City: CASAMALIA County: SANTA BARBARA  State: CA
CERCLIS ID: CAD020748125 SSID: 3H

Project Manager: JONES, CYNTHIA A
EPA Project Monitor: ZUROSKI, DONN

A Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 163.50 -163.50 .00
- NO SUBTASK USED SS .00 .25 -.25 .00
- TOTAL 00 163.75 16375  5,000.00
* Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $12,060.56 $73.76

Page 9 of 24 *** Confidential Business Information - Not for Release ***



TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-9601-0012

Month Ending: 04/27/1996

TDD Activity Type: START Site Specific Project

TDD Title: Sparks Solvent/Fuel site PRP Oversight
Site Name: SPARKS SOLVENT/FUEL PLUME

Site Location:

Report Date: 05/16/1996
Completion Date: 06/30/1996

Estimated Completion Date: 00/00/0000

City: SPARKS County: WASHOE State: NV
CERCLIS ID: SSID: W6
Project Manager: WHITAKER, JOHN H
EPA Project Monitor: ZUROSKI], DONN
Region: 8 Bud Eﬂiﬁgﬁg
o geted Labor Hours irod
Subtask Description: Iila:t:'; Spent Balance require
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 86.50 -85.50 .00
NO SUBTASK USED P2 .00 6.00 -6.00 .00
TOTAL 700.00 93.50 606.50 700.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  32,628.00 3,325.18 29,302.82 32,628.00 35.56
Other Direct Costs 2,420.00 762.28 1,657.72 2,420.00 8.15
Travel 9,680.00 109.00 9,571.00 9,680.00 1.17
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 183.84 1.97
SubHandling Fee .00 .00
TOTAL $44,728.00 $4,380.30 $40,347.70 $44,728.00 $46.85

recycled paper
Page 12 of 38
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 04/27/1996
TDD Number: 09-9601-0012

TDD Activity Type: START Site Specific Project
TDD Title: Sparks Solvent/Fuel site PRP Oversight

Site Name: SPARKS SOLVENT/FUEL PLUME

Report Date: 05/16/1996
Site Location:

Completion Date: 06/30/1996
Estimated Completion Date: 00/00/0000

City: SPARKS County: WASHOE State: NV
CERCLIS ID: SSID: W6
Project Manager: WHITAKER, JOHN H
EPA Project Monitor: ZUROSKI, DONN
Region: 9 Estimated
gion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SS .00 25 -.25 .00
TOTAL .00 .25 -.25 700.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00

Page 10 of 24
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9601-0013 TDD Activity Type: START Site Specific Project

TDD Title: Sanders Aviation Report Date: 05/16/1996
Site Name: SANDERS AVIATION Completion Date: 09/30/1996
Site Location: Estimated Completion Date: 09/30/1996
City: TEMPE County: MARICOPA State: AZ
~ CERCLIS ID: AZD035854114 SSID: AV

Project Manager: ESTEY, AMY L
EPA Project Monitor: DUNKELMAN, TOM

Region: 9 Budgeted  LaborH = Houre

gete abor Hours L
Subtask Description: Iilaob:r; Spent Balance required
NO SUBTASK USED P4 .00 9.00 -9.00 .00
NO SUBTASK USED P3 .00 541.00 -541.00 .00
NO SUBTASK USED P2 .00 13.00 -13.00 .00
NO SUBTASK USED P1 .00 82.50 -82.50 .00
NO SUBTASK USED P4 .00 10.00 -10.00 .00
NO SUBTASK USED P3 .00 245.50 -245.50 .00
NO SUBTASK USED P1 .00 4.00 -4.00 .00
TOTAL 2,000.00 905.00 1,095.00 2,000.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 69,075.20 29,691.50 39,383.70 69,075.20 32.81

Other Direct Costs 1,210.00 2,460.75 -1,250.75 1,210.00 272

Travel 20,570.00 5,323.54 15,246.46 20,570.00 5.88

Equipment 1,863.40 .00 1,863.40 1,863.40 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage 3,000.00 .00 3,000.00 3,000.00 .00

SGA 1,642.36 1.81

SubHandling Fee .00 .00

TOTAL $95,718.60 $39,118.15 $56,600.45 $95,718.60 $43.22

recycled paper ecoloa and environment
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9601-0013 TDD Activity Type: START Site Specific Project

TDD Title: Sanders Aviation Report Date: 05/16/1996
Site Name: SANDERS AVIATION Completion Date: 09/30/1996
Site Location: Estimated Completion Date: 09/30/1996
City: TEMPE County: MARICOPA State: AZ
CERCLIS ID: AZD0353854114 SSID: AV

Project Manager: ESTEY, AMY L
EPA Project Monitor: DUNKELMAN, TOM

Region: 9 Estimated
gion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SS .00 25 -25 .00
TOTAL .00 .25 -25 2,000.00
Dollars per
- Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00

Page 11 of 24 *** Confidential Business Information - Not for Release ***



TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9601-0014 TDD Activity Type: START Site Specific Project '
TDD Title: Yavapai/Stone Container site Report Date: 05/16/1996
Site Name: YAVAPAI PENTA POND Completion Date: 06/30/1996

Site Location:

Estimated Completion Date: 00/00/0000

City: PRESCOTT County: YAVAPAI State: AZ
~ CERCLIS ID: AZD008398703 SSID: 1U
Project Manager: CASTRO-WEHR, FRANK
EPA Project Monitor: LAWRENCE, KAY

Region: 9 Budgeted Labor Hours EStiw:ﬁg
Subtask Description: %-Iaob|frrs Spent Balance required
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 12.00 -12.00 .00
NO SUBTASK USED P3 .00 201.00 -201.00 .00
NO SUBTASK USED P1 .00 21.00 -21.00 .00
TOTAL 330.00 236.00 94.00 330.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required: delivered:

Direct Labor  16,172.10 10,191.19 5,980.91 16,172.10 43.18

Other Direct Costs 726.00 344.13 381.87 726.00 1.46

Travel 1,452.00 1,837.62 -385.62 1,452.00 7.79

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 460.33 1.95

SubHandling Fee .00 .00

TOTAL $18,350.10 $12,833.27 $5,616.83  $18,350.10 $54.38

recycled paper
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9601-0014
TDD Title: Yavapai/Stone Container site
Site Name: YAVAPAI PENTA POND

Site Location:

TDD Activity Type: START Site Specific Project

Report Date: 05/16/1996
Completion Date: 06/30/1996
Estimated Completion Date: 00/00/0000

City: PRESCOTT County: YAVAPAI State: AZ
CERCLIS ID: AZD008398703 SSID: 1U
) Project Manager: CASTRO-WEHR, FRANK
EPA Project Monitor: LAWRENCE, KAY
- Region: 9 Estimated
gion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 25 -.25 330.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00

Page 12 of 24
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9601-0015 TDD Activity Type: START Site Specific Project
TDD Title: Omega Chemical Report Date: 05/16/1996
Site Name: OMEGA RECOVERY SERVICES Completion Date: 09/30/1996
Site Location: Estimated Completion Date: 09/30/1996
City: WHITTIER County: LOS ANGELES State: CA
CERCLIS ID: SSID: BC
Project Manager: SCHWENNESEN, MICHA
EPA Project Monitor: LAWRENCE, KAY ]
Region: 9 Budgeted Labor Hours Estlrlf'lg!t;g
Subtask Description: Il-l%blfrrs Spent Balance required
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 102.50 -102.50 .00
NO SUBTASK USED P2 .00 50.00 -50.00 .00
NO SUBTASK USED P1 .00 4.00 -4.00 .00
TOTAL 450.00 158.50 291.50 450.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  22,646.98 5,434.89 17,212.09 22,646.98 34.29
Other Direct Costs 1,210.00 521.45 688.55 1,210.00 3.29
Travel 484.00 73.08 410.92 484.00 46
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 125.42 79
SubHandling Fee .00 .00
TOTAL $24,340.98 $6,154.84 $18,186.14  $24,340.98 $38.83

recycled paper
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 04/27/1996
TDD Number: 09-9601-0015

TDD Activity Type: START Site Specific Project
TDD Title: Omega Chemical

Report Date: 05/16/1996
Site Name: OMEGA RECOVERY SERVICES Completion Date: 09/30/1996
Site Location: Estimated Completion Date: 09/30/1996

City: WHITTIER

County: LOS ANGELES State: CA
CERCLIS ID: SSID: BC
Project Manager: SCHWENNESEN, MICHA
EPA Project Monitor: LAWRENCE, KAY
Region: 9 Estimated
gion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SS .00 25 -25 .00
TOTAL .00 .25 -.25 450.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00

Page 13 of 24
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9601-0016 TDD Activity Type: START Site Specific Project

TDD Title: Verdese Carter Park Report Date: 05/16/1996
Site Name: VERDESE CARTER PARK Completion Date: 04/30/1996
Site Location: Estimated Completion Date: 04/30/1996
City: OAKLAND County: ALAMEDA State: CA
CERCLIS ID: SSID: 9X

Project Manager: MARTIN, PAUL W
EPA Project Monitor: SHANE, DANIEL

Region: 9 Estimated
Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P2 .00 9.00 -9.00 .00
NO SUBTASK USED P1 .00 10.00 -10.00 .00
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 00 2.00 -2.00 .00
NO SUBTASK USED P3 00 36.50 -36.50 .00
TOTAL 80.00 59.50 20.50 80.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element:  Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 4,108.00 2,161.99 1,946.01 4,108.00 36.34
Other Direct Costs 1,210.00 6.70 1,203.30 1,210.00 11
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 194.21 .00 194.21 194.21 .00
SGA 1.41 02
SubHandling Fee .00 .00
TOTAL  $5,512.21 $2,170.10 $3,342.11 $5,512.21 $36.47

recycled paper ecologv and environment
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9601-0017 TDD Activity Type: START Site Specific Project
TDD Title: American Chrome Engineering Inc. Report Date: 05/16/1996
Site Name: AMERICAN CHROME ENGINEERING, INC. Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

Page 17 of 38
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City: Oakland County: Alameda State: CA
CERCLIS ID: CA0001186154 SSID: CE
Project Manager: LAWRENCE, PETER D
EPA Project Monitor: LEWIS, WILLIAM
Region: 9 Bud Estiﬂgtﬁg
o geted Labor Hours ired
Subtask Description: %—laobuor; Spent Balance require
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 32.00 -32.00 .00
NO SUBTASK USED P2 .00 43.00 -43.00 .00
NO SUBTASK USED P1 .00 7.00 -7.00 .00
TOTAL 150.00 84.00 66.00 150.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 6,735.75 2,862.47 3,873.28 6,735.75 34.08
Other Direct Costs 1,452.00 .00 1,452.00 1,452.00 .00
Travel 242.00 .00 242.00 242.00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA .00 .00
SubHandling Fee .00 .00
TOTAL  $8,429.75 $2,862.47 $5,567.28 $8,429.75 $34.08



TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 039-9601-0018 TDD Activity Type: START Site Specific Project
TDD Title: Superchrome Plating Site Report Date: 05/16/1996
Site Name: SUPERCHROME PLATING & ENGINEERING CO. Completion Date: 03/31/1996
Site Location: 1504 E. WASHINGTON BLVD. Estimated Completion Date: 00/00/0000
City: LOS ANGELES County: LOS ANGELES State: CA
CERCLIS ID: CAD008246886 SSID: AH
Project Manager: WISE, ROBERT L
EPA Project Monitor: LEWIS, WILLIAM

Region: 9 Bud Estiwated
geted Labor Hours ours
Subtask Description: ll-laobuor; Spent Balance required
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 9.00 -9.00 .00
NO SUBTASK USED P2 .00 42.00 -42.00 .00
NO SUBTASK USED P1 .00 4.00 -4.00 .00
TOTAL 60.00 57.00 3.00 60.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 2,245.25 1,990.14 255.11 2,245.25 34.91
Other Direct Costs 1,210.00 275.88 934.12 1,210.00 4.84
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 58.20 1.02
SubHandling Fee .00 .00
TOTAL  $3,455.25 $2,324.22 $1,131.03 $3,455.25 $40.78
_recycled paper ecology and environment
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TDD Number:
TDD Title:
Site Name:
Site Location:

TDD Monthly Cost Summary ( for NON dedicated labor)

Month Ending: 04/27/1996

09-9601-0018 TDD Activity Type: START Site Specific Project
Report Date: 05/16/1996

Superchrome Plating Site

SUPERCHROME PLATING & ENGINEERING CO.

1504 E. WASHINGTON BLVD.

Completion Date: 03/31/1996

Estimated Completion Date: 00/00/0000

City: LOS ANGELES County: LOS ANGELES State: CA
CERCLIS ID: CAD008246886 SSID: AH
Project Manager: WISE, ROBERT L
EPA Project Monitor: LEWIS, WILLIAM
Region: 9 Estimated
glon: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 25 -.25 60.00
Dollars per
Total Dollars LOE hour
SPent: delivered:
TOTAL Direct Labor $7.40 $.00

Page 14 of 24
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 08-9601-0019
TDD Title: Superchrome Funded Removal
Site Name: SUPERCHROME PLATING & ENGINEERING CO.
Site Location: 1504 E. WASHINGTON BLVD.

TDD Activity Type: START Site Specific Project

Report Date: 05/16/1996
Completion Date: 06/30/1996

Estimated Completion Date: 06/30/1996

City: LOS ANGELES County: LOS ANGELES State: CA
CERCLIS ID: CAD008246886 SSID: AH
Project Manager: WISE, ROBERT L
EPA Project Monitor: LEWIS, WILLIAM

Region: 9 Bud Eﬂiﬂgﬁg

geted Labor Hours L
Subtask Description: I;la::r; Spent Balance required
NO SUBTASK USED P3 .00 82.50 -82.50 .00
NO SUBTASK USED P2 00 348.00 -348.00 .00
NO SUBTASK USED P1 .00 26.50 -26.50 .00
TOTAL 604.00 457.00 147.00 604.00

Estimated Dollars per

Dollars Total Dollars DoI_Iars LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor  24,598.28 14,875.91 9,723.37 24,559.28 32.55

Other Direct Costs 1,816.00 1,029.53 785.47 1,815.00 2.25

Travel .00 240.65 -240.65 .00 .53

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical 3,693.00 1,753.00 1,940.00 3,693.00 3.84

Equipment Usage .00 .00 .00 .00 .00

SGA 267.96 .59

SubHandling Fee .00 .00

TOTAL $30,107.28 $18,167.05 $11,940.23  $30,067.28 $39.75

recycled paper
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TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 04/27/1996
TDD Number: 09-9601-0020 TDD Activity Type: START Site Specific Project

TDD Title: Hawaii Technical Assistance Report Date: 05/16/1996
Site Name: HAWAII TECHNICAL ASSISTANCE Completion Date: 04/30/1996
Site Location: Campbell Industrial Park Estimated Completion Date: 04/30/1996
City: Honolulu County: Oahu State: HI
CERCLIS ID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHA
EPA Project Monitor: MANDEL, ROBERT

Region: 9 Estimated
glon: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED T2 .00 3.00 -3.00 .00

NO SUBTASK USED P3 .00 31.00 -31.00 .00

TOTAL 35.00 34.00 1.00 35.00
Estimated Doliars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 2,632.96 1,279.03 1,353.93 2,632.96 37.62
Other Direct Costs 484.00 270.08 213.92 484.00 7.94
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 57.00 1.68
SubHandling Fee .00 .00
TOTAL  $3,116.96 $1,606.11 $1,510.85 $3,116.96 $47.24
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TDD Number:
TDD Title:
Site Name:

Site Location:

City:
CERCLIS ID:

TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 04/27/1996

09-9601-0020 TDD Activity Type: START Site Specific Project
Hawaii Technical Assistance Report Date: 05/16/1996
HAWAII TECHNICAL ASSISTANCE Completion Date: 04/30/1996
Campbell Industrial Park Estimated Completion Date: 04/30/1996
Honolulu County: Oahu State: HI

SSID: ZZ

Project Manager: SCHWENNESEN, MICHA
EPA Project Monitor: MANDEL, ROBERT

Region: 9 Estimated
glon: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SS .00 .25 -25 .00
TOTAL .00 .25 -.25 35.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
recycled paper ecology and environment
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9601-0021 TDD Activity Type: START Site Specific Project

TDD Title: Gabbs Abandoned Drums Report Date: 05/16/1996
Site Name: GABBS ABANDONED DRUMS - BLM Completion Date: 04/15/1996
Site Location: Estimated Completion Date: 04/15/1996
City: Gabbs County: Nye State: NV
CERCLIS ID: SSID: ZZ

Project Manager: LAWRENCE, PETER D
EPA Project Monitor: MARTYN, RICHARD

Region: 9 Bud ' . Es“ﬂgﬁg
- geted Labor Hours irod
Subtask Description: ha;)‘:)rrs Spent Balance require
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 15.50 -15.50 .00
NO SUBTASK USED P2 .00 166.00 -166.00 .00
NO SUBTASK USED P1 .00 2.00 -2.00 .00
TOTAL 300.00 185.50 114.50 300.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 7,602.00 5,081.65 2,520.35 7,602.00 27.39
Other Direct Costs .00 213.04 -213.04 .00 1.156
Travel .00 427.21 -427.21 .00 2.30
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 135.06 .73
SubHandling Fee .00 .00
TOTAL  $7,602.00 $5,856.96 $1,745.04 $7,602.00 $31.57
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9601-0021 TDD Activity Type: START Site Specific Project

TDD Title: Gabbs Abandoned Drums Report Date: 05/16/1996
Site Name: GABBS ABANDONED DRUMS - BLM Completion Date: 04/15/1996
Site Location: Estimated Completion Date: 04/15/1996
City: Gabbs County: Nye State: NV
CERCLIS ID: SSID: ZZ

Project Manager: LAWRENCE, PETER D
EPA Project Monitor: MARTYN, RICHARD

Reaion: 9 Estimated

gion: Budgeted Labor Hours Hours

Subtask Description: Labor Spent Balance required

Hours
NO SUBTASK USED T1 .00 .25 -25 .00
TOTAL .00 .25 -25 300.00 .
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $8.74 $34.96
recycled paper ecology and environment
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-8602-0001

TDD Title: START Mobilization

Month Ending: 04/27/1996

TDD Activity Type: START Site General Project

Site Name: START MOBILIZATION

Site Location:

Report Date: 05/16/1996
Completion Date: 04/01/1996

Estimated Completion Date: 00/00/0000

City: Long Beach County: Los Angeles State: CA
CERCLIS ID: SSID: 00
Project Manager: BENSON, CRAIG C
EPA Project Monitor: MITGUARD, MATTHEW
Region: 9 Bud Es“ﬂgﬁg
o geted Labor Hours irod
Subtask Description: Il_-la:L?r; Spent Balance require
NO SUBTASK USED P3 .00 110.00 -110.00 .00
NO SUBTASK USED P2 .00 61.00 -61.00 .00
NO SUBTASK USED P1 .00 27.00 -27.00 .00
TOTAL 200.00 198.00 2.00 200.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 8,981.00 7,857.23 1,123.77 8,981.00 39.68
Other Direct Costs 242.00 77.14 164.86 242.00 .39
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 16.28 .08
SubHandling Fee .00 .00
TOTAL  $9,223.00 $7,950.65 $1,272.35 $9,223.00 $40.15
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/27/1996

TDD Number:
TDD Title:
Site Name:

Site Location:

09-9602-0002
Gibson - Bakersfield
GIBSON - BAKERSFIELD

TDD Activity Type: START Site Specific Project

Report Date: 05/16/1996
Completion Date: 09/30/1996
Estimated Completion Date: 09/30/1996

City: Bakersfield County: Kern State: CA
CERCLIS ID: §SID: ZZ
Project Manager: WALDER, STEVEN S
EPA Project Monitor: LAWRENCE, KAY
Region: 9 Bud EStiw:fﬁg
geted Labor Hours !
Subtask Description: haoblﬁg Spent Balance required
NO SUBTASK USED T2 .00 1.00 -1.00 .00
NO SUBTASK USED P3 .00 6.00 -6.00 .00
NO SUBTASK USED P1 .00 28.00 -28.00 .00
TOTAL 140.00 35.00 105.00 140.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 5,142.95 1,042.60 4,100.35 5,142.95 29.79
Other Direct Costs 242.00 58.35 183.65 242.00 1.67
Travel 968.00 329.88 638.12 968.00 9.43
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 81.93 2.34
SubHandling Fee .00 .00
TOTAL  $6,352.95 $1,512.76 $4,840.19 $6,352.95 $43.22
recycled paper ecology and environment
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9602-0003 TDD Activity Type: START Site Specific Project

TDD Title: Santa Fe Derailmen - El Cajon Report Date: 05/16/1996
Site Name: SANTA FE DERAILMENT - EL CAJON Completion Date: 06/30/1996
Site Location: 669 South Main Track Estimated Completion Date: 00/00/0000
near I-15 & 1-138
City: El Cajon County: San Bernardino State: CA
CERCLIS ID: CA0001342039 SSID: ZZ

Project Manager: HAMRICK, ERIC S
EPA Project Monitor: MARTYN, RICHARD

Region: 9 Bud Eﬂiﬂgﬁg

geted Labor Hours |
Subtask Description: - ll-la:l?rrs Spent Balance required
NO SUBTASK USED SS .00 1.00 -1.00 .00
NO SUBTASK USED P4 .00 10.00 -10.00 .00
NO SUBTASK USED P3 .00 261.00 -261.00 .00
NO SUBTASK USED P2 .00 569.00 -669.00 .00
NO SUBTASK USED P1 .00 264.00 -264.00 .00
TOTAL 1,322.00 1,105.00 217.00 1,322.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor  53,033.12 33,641.54 19,391.58 53,033.12 30.47

Other Direct Costs  1,210.00 3,419.94 -2,209.94 1,210.00 3.10

Travel 9,680.00 6,961.37 2,718.63 9,680.00 6.31

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage 1,600.00 .00 1,600.00 1,600.00 .00

SGA 2,190.53 1.98

SubHandling Fee .00 .00

TOTAL $65,523.12 $46,213.38 $19,309.74  $65,523.12 $41.86
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9602-0004
TDD Title: On-Going START Program Support

Site Name: ON-GOING START PROGRAM SUPPORT

Site Location:

TDD Activity Type: START Site General Project

Report Date: 05/16/1996
Completion Date: 06/30/1996
Estimated Completion Date: 06/30/1996

City: SAN FRANCISCO County: SAN FRANCISCO ~ State: CA
CERCLIS ID: SSID: 00
Project Manager: CHAMBERS, THOMPSON
EPA Project Monitor: MITGUARD, Matthew

Region: 9 Budgeted L EStiﬂgaerg

gete abor Hours h
Subtask Description: %—Ia:l?rl:s Spent Balance required
NO SUBTASK USED T2 .00 265.50 -265.50 .00
NO SUBTASK USED SS .00 516.50 -516.50 .00
NO SUBTASK USED P4 .00 269.50 -269.50 .00
NO SUBTASK USED P3 .00 1,113.50 -1,113.50 .00
NO SUBTASK USED P2 .00 269.50 -269.50 .00
NO SUBTASK USED P1 .00 241.00 -241.00 .00
TOTAL 3,400.00 2,675.50 724.50 3,400.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 184,529.00 96,266.45 88,262.55 184,529.00 4459

Other Direct Costs  39,850.00 23,884.01 16,065.99 39,950.00 11.06

Travel 9,075.00 7,512.38 1,562.62 8,075.00 3.48

Equipment .00 .00 .00 .00 .00

Subcontracts .00 2,430.12 -2,430.12 .00 1.13

Analytical .00 .00 .00 .00 .00

Equipment Usage 7,000.00 .00 7,000.00 7,000.00 .00

SGA 6,624.57 3.07

SubHandling Fee 48.60 .02

TOTAL 240,554.00 $136,766.13 $103,787.87 $240,554.00 $63.35

recycled paper
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-8602-0004 TDD Activity Type: START Site General Project

TDD Title: On-Going START Program Support Report Date: 05/16/1996
Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 06/30/1996
Site Location: Estimated Completion Date: 06/30/1996
City: SAN FRANCISCO County: SAN FRANCISCO State: CA
CERCLIS ID:; SSID: 00

Project Manager: CHAMBERS, THOMPSON
EPA Project Monitor: MITGUARD, Matthew

Region: 9 Estimated
gron: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED T1 .00 1.00 -1.00 .00
NO SUBTASK USED SS .00 236.00 -236.00 .00
NO SUBTASK USED P4 .00 1.00 -1.00 .00
NO SUBTASK USED P3 .00 200.50 -200.50 .00
TOTAL .00 438.50 -438.50 3,400.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $22,230.22 $109.78
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TDD Number:
TDD Title:
Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/27/1996

09-9602-0005
Gabbs Abandoned Drums - BLM
GABBS ABANDONED DRUMS - BLM

TDD Activity Type: START Site Specific Project

Report Date: 05/16/1996
Completion Date: 04/30/1996
Estimated Compietion Date: 00/00/0000

City: Gabbs County: Nye State: NV
~ CERCLIS ID: SSID: zZ )
Project Manager: LAWRENCE, PETER D
EPA Project Monitor: SUTER, DANIEL
Region: 9 Estimated
gion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P4 .00 6.00 -6.00 .00
NO SUBTASK USED P2 .00 191.00 -191.00 .00
TOTAL 650.00 197.00 453.00 650.00
Estimated Dollars per
Doliars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  27,770.35 5,308.72 22,461.63 27,770.35 26.95
Other Direct Costs 1,452.00 210.66 1,241.34 1,452.00 1.07
Travel 1,673.00 670.84 902.16 1,673.00 3.41
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 185.94 .94
SubHandling Fee .00 ) .00
TOTAL $30,795.35 $6,376.16 $24,419.19  $30,795.35 $32.37

recycled paper
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TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 04/27/1996

TDD Number: 09-9602-0006 TDD Activity Type: START Site Specific Project
TDD Title: Electrite Assessment Report Date: 05/16/1996
Site Name: ELECTRITE ASSESSMENT Completion Date: 04/30/1996
Site Location: Estimated Completion Date: 04/30/1996
City: EAST PALO ALTO County: SAN MATEO State: CA
CERCLIS ID: SSiD: ZZ
Project Manager: MARTIN, PAUL W
EPA Project Monitor: LAWRENCE, KAY
- Region: 9 Bud EStimgL?.g
o geted Labor Hours ired
~  Subtask Description: ha::r; Spent Balance require
NO SUBTASK USED T2 .00 3.00 -3.00 .00
- NO SUBTASK USED P3 .00 53.50 -63.50 .00
_ NO SUBTASK USED P1 .00 22.00 -22.00 .00
TOTAL 80.00 78.50 1.50 80.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: ~ Required:  delivered:
Direct Labor 3,389.60 2,742.21 647.39 3,389.60 34.93
Other Direct Costs 36.30 219.70 -183.40 36.30 2.80
. Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 46.36 .59
SubHandling Fee .00 .00
TOTAL  $3,425.90 $3,008.27 $417.63 $3,425.90 $38.32
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9602-0006 TDD Activity Type: START Site Specific Project

TDD Title: Electrite Assessment
Site Name: ELECTRITE ASSESSMENT

Site Location:

Report Date: 05/16/1996
Completion Date: 04/30/1996

Estimated Completion Date: 04/30/1996

City: EAST PALO ALTO County: SAN MATEO State: CA
CERCLIS ID: SSID: ZZ
Project Manager: MARTIN, PAUL W
EPA Project Monitor: LAWRENCE, KAY
Region: 9 Estimated
glon: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T1 00 .25 -.25 .00
NO SUBTASK USED P3 00 25 -.25 .00
TOTAL 00 .50 -.50 80.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $35.60 $71.20
recycled paper ecology and environment
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TDD Number:
TDD Title:
Site Name:
Site Location:

09-9602-0007
Duck Valley Indian Reservation
DUCK VALLEY INDIAN RESERVATION

Month Ending: 04/27/1996
TDD Activity Type: START Site Specific Project

TDD Monthly Cost Summary ( for dedicated labor)

Report Date: 05/16/1996
Completion Date: 05/20/1996

Estimated Completion Date: 05/20/1996
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City: Owyhee County: Elko State: NV
CERCLIS ID: SSID: ZZ
Project Manager: MCDONALD, CAMERON
EPA Project Monitor: SHANE, DANIEL

Region: 8 Bud EStiﬂgtﬁg

geted Labor Hours .
Subtask Description: ha:‘?r; Spent Balance required
NO SUBTASK USED P4 .00 3.00 -3.00 .00
NO SUBTASK USED P3 .00 283.00 -283.00 .00
NO SUBTASK USED P2 .00 1.00 -1.00 .00
NO SUBTASK USED P1 .00 77.00 -77.00 .00
TOTAL 500.00 364.00 136.00 500.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 23,574.80 12,020.23 11,554.57 23,574.80 33.02

Other Direct Costs 1,210.00 499.11 710.89 1,210.00 1.37

Travel 3,813.92 3,003.96 809.96 3,813.92 8.25

Equipment 1,500.40 .00 1,500.40 1,600.40 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage 90.00 .00 90.00 90.00 .00

SGA 739.16 2.03

SubHandling Fee .00 .00

TOTAL $30,189.12 $16,262.46 $13,926.66 $30,189.12 $44.68



TDD Monthly Cost Summary ( for NON dedicated labor)

Month Ending: 04/27/1996
TDD Number: 09-9602-0007 TDD Activity Type: START Site Specific Project

TDD Title: Duck Valley Indian Reservation
Site Name: DUCK VALLEY INDIAN RESERVATION

Report Date: 05/16/1996
Completion Date: 05/20/1996

Site Location: Estimated Completion Date: 05/20/1996
City: Owyhee County: Elko State: NV
CERCLIS ID: SSID: ZZ

Project Manager: MCDONALD, CAMERON
EPA Project Monitor: SHANE, DANIEL

Region: 9 Estimated
gion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 25 -25 .00
NO SUBTASK USED T .00 .25 -25 .00
NO SUBTASK USED P3 .00 .25 -25 .00
TOTAL .00 .75 -75 500.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $44.34 $59.12
recycled paper ecology and environment
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number:
TDD Title:
Site Name:

Site Location:

09-9603-0001
Grey Eagle Mine Site
GREY EAGLE MINE SITE

Month Ending: 04/27/1996
TDD Activity Type: START Site Specific Project

Report Date: 05/16/1996
Completion Date: 06/30/1996

Estimated Completion Date: 06/30/1996

Page 29 of 38

City: Happy Camp County: Siskiyou State: CA
CERCLIS ID: S§SiD: z2Z
Project Manager: GUEVARRA, JAY J
EPA Project Monitor: LAWRENCE, KAY

Region: ¢ Bud Es“ﬂgﬁg

geted Labor Hours ¢
Subtask Description: If-la:(?r; Spent Balance required
NO SUBTASK USED P4 .00 6.00 -6.00 .00
NO SUBTASK USED P3 .00 94.00 -94.00 .00
NO SUBTASK USED P1 .00 127.00 -127.00 .00
TOTAL 380.00 227.00 163.00 380.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required: delivered:

Direct Labor  17,012.20 7,124.14 9,888.06 17,012.20 31.38

Other Direct Costs 847.00 264.36 582.64 847.00 1.16

Travel 1,452.00 .00 1,452.00 1,452.00 .00

Equipment 484.00 .00 484.00 484.00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical 5,304.00 .00 5,304.00 5,304.00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 55.80 .25

SubHandling Fee .00 .00

TOTAL $25,099.20 $7,444.30 $17,654.90 $25,099.20 $32.79

*** Confidential Business Information - Not for Release ***



TDD Number:
TDD Title:

Site Name:

Site Location:

City:
CERCLIS ID:

TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 04/27/1996

09-9603-0001 TDD Activity Type: START Site Specific Project

Grey Eagle Mine Site Report Date: 05/16/1996

GREY EAGLE MINE SITE Completion Date: 06/30/1996
Estimated Completion Date: 06/30/1996

Happy Camp County: Siskiyou State: CA
SSID: zZ

Project Manager: GUEVARRA, JAY J
EPA Project Monitor: LAWRENCE, KAY

Region: 9 Estimated
glon: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 .25 -.25 .00
NO SUBTASK USED P3 .00 2.00 -2.00 .00
TOTAL .00 2.25 -2.25 380.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $148.20 $65.87
recycled paper ecology and environment
Page 20 of 24 *** Confidential Business Information - Not for Reledase ***

(

(



TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9603-0002 TDD Activity Type: START Site General Project

TDD Title: Oahu Exercise - Report Report Date: 05/16/1996
Site Name: OAHU EXERCISE - REPORT Completion Date: 04/26/1996
Site Location: Estimated Completion Date: 00/00/0000
City: County: State:
CERCLIS ID: SSID: 00

Project Manager: GUEVARRA, JAY J
EPA Project Monitor: ARDITO, Michael

Region: 9 Bud Eﬂiﬂgﬁg
geted Labor Hours L
Subtask Description: 'F-Ia::rrs Spent Balance required
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED P3 .00 1.00 -1.00 .00
NO SUBTASK USED P1 .00 14.00 -14.00 .00
TOTAL 18.00 18.00 .00 18.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 557.74 493.50 64.24 557.74 27.42
Other Direct Costs 605.00 157.60 447.40 605.00 8.76
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 33.25 1.85
SubHandling Fee .00 .00
TOTAL  $1,162.74 $684.35 $478.39 $1,162.74 $38.02
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9603-0003
TDD Title: Puna Geothermal Venture Response

Site Name:
Site Location:

PUNA GEOTHERMAL VENTURE RESPONSE

TDD Activity Type: START Site Specific Project

Report Date: 05/16/1996

Completion Date:

09/30/1996

Estimated Completion Date: 00/00/0000

City: Pahoa County: Oahu State: Hi
CERCLIS ID: SSID: 00
Project Manager: CASTRO-WEHR, FRANK
EPA Project Monitor: ARDITO, Michael
Region: ¢ Budaet Es“ﬂ:fﬁg
geted Labor Hours L
Subtask Description: li_'a::r; Spent Balance required
NO SUBTASK USED P3 .00 1.00 -1.00 .00
NO SUBTASK USED P2 .00 1.00 -1.00 .00
TOTAL 135.00 2.00 133.00 135.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 6,632.40 71.80 6,560.60 6,632.40 35.90
Other Direct Costs 1,089.00 9.75 1,079.25 1,089.00 4.88
Travel 3,630.00 .00 3,630.00 3,630.00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 2.08 1.03
SubHandling Fee .00 .00
TOTAL $11,351.40 $83.61 $11,267.79  $11,351.40 $41.81
recycled paper ecoloqzﬁand environment
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 04/27/1986

TDD Activity Type: START Site Specific Project
TDD Title: Puna Geothermal Venture Response

Site Name: PUNA GEOTHERMAL VENTURE RESPONSE
Site Location:

TDD Number: 09-9603-0003

Report Date: 05/16/1996
Completion Date: 09/30/1996
Estimated Completion Date: 00/00/0000

City: Pahoa County: Oahu State: Hi
CERCLIS ID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK
EPA Project Monitor: ARDITO, Michael

Region: 9 Estimated
gion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED SS .00 .75 -75 .00
NO SUBTASK USED P3 .00 3.00 -3.00 .00
NO SUBTASK USED T2 .00 .25 -.25 .00
TOTAL .00 4.00 -4.00 135.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $353.30 $108.71
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-9603-0004

Month

Ending: 04/27/1996

TDD Title: SIMS/RIMS Coordination w/OES/CAL-EPA

Site Name: SIMS/RIMS COORDINATION W/OES/CAL-EPA

Site Location:

TDD Activity Type: START Site General Project

Report Date: 05/16/1996

Completion Date: 07/31/1996

Estimated Completion Date: 07/31/1996

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Manager: MCDONALD, CAMERON
EPA Project Monitor: LAWRENCE, KAY
A Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 1.00 -1.00 .00
NO SUBTASK USED P3 .00 31.00 -31.00 .00
TOTAL 80.00 32.00 48.00 80.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour.
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 3,096.82 1,078.74 2,018.08 3,096.82 33.71
Other Direct Costs 544.50 12.16 532.35 544 .50 .38.
Travel 847.00 182.66 664.34 847.00 5.71
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 41.11 1.28
SubHandling Fee .00 .00
TOTAL  $4,488.32 $1,314.66 $3,173.66 $4,488.32 $41.08
recycled paper ecology and environment
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TDD Number:
TDD Title:

Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 04/27/1996
TDD Activity Type: START Site General Project

09-9603-0005
Wilmington Site(s) Review
WILMINGTON SITE(S) REVIEW

Report Date: 05/16/1996
Completion Date: 04/30/1996

Estimated Completion Date: 00/00/0000

City: Wilmington County: Los Angeles State: CA
CERCLIS ID: SSID: ZZ
Project Manager: BENSON, CRAIGC .
EPA Project Monitor: MARTYN, RICHARD
Region: 9 Estimated
gion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 27.50 -27.50 .00
NO SUBTASK USED p2 .00 18.00 -18.00 .00
TOTAL 64.00 45.50 18.60 64.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 2,873.92 1,938.34 935.58 2,873.92 42.60
Other Direct Costs 121.00 25.00 96.00 121.00 .55
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 528 A2
SubHandling Fee .00 .00
TOTAL  $2,994.92 $1,968.62 $1,026.30 $2,994.92 $43.27
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TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 04/27/1996

TDD Number: 09-9603-0006
TDD Title: California Regulation Applicability Research
Site Name: CALIFORNIA REGULATION APPLICABILITY

Site Location:

TDD Activity Type: START Site General Project

Report Date: 05/16/1996
Completion Date: 08/30/1996

Estimated Completion Date: 08/30/1996

City: Long Beach County: Los Angeles State: CA
CERCLIS ID: SSID :
Project Manager: WISE, ROBERT L
EPA Project Monitor: SHANE, DANIEL
Region: 9 Estimated
glon: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P2 .00 1.00 -1.00 .00
TOTAL 200.00 1.00 199.00 200.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour-
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 8,981.00 31.73 8,949.27 8,981.00 31.73
Other Direct Costs 1,210.00 .00 1,210.00 1,210.00 .00
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA .00 .00
SubHandling Fee .00 .00
TOTAL $10,191.00 $31.73 $10,159.27 $10,191.00 $31.73

recycled paper
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9604-0001 TDD Activity Type: START Site Specific Project

TDD Title: Shell Refinery Fire/Explosion - Martinez Report Date: 05/16/1996
Site Name: SHELL REFINERY FIRE/EXPLOSION Completion Date: 05/15/1996
Site Location: Estimated Completion Date: 05/15/1996
City: Martinez County: Contra-Costa State: CA
CERCLIS ID: SSID: 27

Project Manager: WHITAKER, JOHN H
EPA Project Monitor: DUNKELMAND, TOM

Region: O Bud Estiﬂated
-~ geted Labor Hours O!H‘Sd
Subtask Description: Ii-la:l?rrs Spent Balance require
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED P3 .00 17.00 -17.00 .00
NO SUBTASK USED P2 .00 2.00 -2.00 .00
NO SUBTASK USED P1 .00 4.00 -4.00 .00
TOTAL 40.00 26.00 14.00 40.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element:  Budgeted: Spent: Balance: Required: delivered:
Direct Labor 1,755.64 876.25 879.39 1,755.64 33.70
Other Direct Costs 121.00 .00 121.00 121.00 .00
Travel 30.25 .00 30.25 30.25 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 40.00 .00 40.00 40.00 .00
SGA .00 .00
SubHandling Fee .00 ' .00
TOTAL  $1,946.89 $876.25 $1,070.64 $1,946.89 $33.70
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TDD Number:
TDD Title:

Site Name:

Site Location:

City:
CERCLIS ID:

TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 04/27/1996

09-9604-0001 TDD Activity Type: START Site Specific Project
Report Date: 05/16/1996
Completion Date: 05/15/1996
Estimated Completion Date: 05/15/1996

Shell Refinery Fire/Explosion - Martinez
SHELL REFINERY FIRE/EXPLOSION

Martinez County: Contra-Costa State: CA
SSID: ZZ

Project Manager: WHITAKER, JOHN H
EPA Project Monitor: DUNKELMAND, TOM

Region: 9 Estimated
gion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NOC SUBTASK USED SS .00 1.00 -1.00 .00
NO SUBTASK USED P3 .00 3.00 -3.00 .00
TOTAL .00 4.00 -4.00 40.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $351.94 $117.31
recycled paper ecology and environment
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9604-0002 TDD Activity Type: START Site Specific Project

TDD Title: Montgomery Pass Report Date: 05/16/1996
Site Name: MONTGOMERY PASS Completion Date: 06/01/1996
Site Location: Estimated Completion Date: 00/00/0000
City: Mt Montgomery County: Mineral State: NV
CERCLIS ID: SSID: ZZ

Project Manager: WHITAKER, JOHN H
EPA Project Monitor: DUNKELMAN, TOM

Region: 9 Bud Eﬂiﬂ:ﬁg

dgeted Labor Hours L
Subtask Description: II-Iagtfrrs Spent Balance required
NO SUBTASK USED P2 .00 31.00 -31.00 .00
NO SUBTASK USED T2 .00 4.00 -4.00 .00
NO SUBTASK USED P4 .00 4.00 -4.00 .00
NO SUBTASK USED P3 .00 39.00 -39.00 .00
TOTAL 180.00 78.00 102.00 180.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: ~ Required:  delivered:

Direct Labor 7,888.63 2,485.68 5,402.95 7,888.63 31.87

Other Direct Costs 242.00 12.47 229.53 242.00 .16

Travel 605.00 423,44 181.56 605.00 5.43

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage 500.00 .00 500.00 500.00 .00

SGA 91.96 1.18

SubHandling Fee .00 .00

TOTAL  $9,235.63 $3,013.55 $6,222.08 $9,235.63 $38.64
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9604-0002
TDD Title: Montgomery Pass
Site Name: MONTGOMERY PASS
Site Location:

TDD Activity Type: START Site Specific Project

Report Date: 05/16/1996
Completion Date: 06/01/1996
Estimated Completion Date: 00/00/0000

City: Mt Montgomery County: Mineral State: NV
CERCLIS ID: SSID: ZZ
Project Manager: WHITAKER, JOHN H
EPA Project Monitor: DUNKELMAN, TOM
Region: 9 Estimated
gion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SS .00 .25 -25 .00
TOTAL .00 25 -25 180.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
recycled paper ecology and environment
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TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 04/27/1996

TDD Number: 09-9604-0003 TDD Activity Type: START Site Specific Project
TDD Title: Celtor Chemical Report Date: 05/16/1996
Site Name: CELTOR CHEMICAL WORKS Completion Date: 09/30/1996
Site Location: BTWN NORTON FLD & TRINITY Estimated Completion Date: 09/30/1996
RIV
City: HOOPA VLY IND RESV County: HUMBOLDT State: CA
- CERCLIS ID: CAD980638860 SSID: 72z
B Project Manager: GUEVARRA, JAY J
EPA Project Monitor: LAWRENCE, KAY
Region: 9 Bud Eﬂiﬁgﬁg
- geted Labor Hours irod
- Subtask Description: Il_-laobl:)rrs Spent Balance require
NO SUBTASK USED T2 .00 4.00 -4.00 .00
NO SUBTASK USED P3 .00 64.00 -64.00 .00
NO SUBTASK USED P1 .00 57.00 -57.00 .00
- TOTAL 270.00 125.00 145.00 270.00
Estimated Dollars per
Doliars Total Dollars Dollars LOE hour
Cost Element:  Budgeted: Spent: Balance: ~ Required:  delivered:
Direct Labor  15,271.45 3,943.59 11,327.86 15,271.45 31.55
Other Direct Costs 872.41 14.81 857.60 872.41 A2
) Travel 1,210.00 .00 1,210.00 1,210.00 .00
Equipment .00 .00 .00 .00 .00
- Subcontracts .00 .00 .00 .00 .00
Analytical 1,000.00 .00 1,000.00 1,000.00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 3.13 .03
SubHandling Fee .00 .00
TOTAL $18,353.86 $3,961.53 $14,392.33  $18,353.86 $31.69
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 04/27/1996

TDD Number: 039-9604-0003 TDD Activity Type: START Site Specific Project

TDD Title: Celtor Chemical Report Date: 05/16/1996
Site Name: CELTOR CHEMICAL WORKS Completion Date: 09/30/1996
Site Location: BTWN NORTON FLD & TRINITY Estimated Completion Date: 09/30/1996
RIV
City: HOOPA VLY IND RESV County: HUMBOLDT State: CA
CERCLIS ID: CAD980638860 §SID: z2Z

Project Manager: GUEVARRA, JAY J
EPA Project Monitor: LAWRENCE, KAY

Region: O Estimated
glon: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SS 00 .25 -25 .00
TOTAL .00 25 -25 270.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL. Direct Labor $7.40 $.00

recycled paper ecology and environment
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TDD Number:

TDD Title

Site Name:

TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 04/27/1996
TDD Activity Type: START Site Specific Project

09-9604-0004
1 Asylum Slough - Emerg. Resp.
ASYLUM SLOUGH - EMERG. RESP.

Site Location:

Report Date: 05/16/1996
Completion Date: 06/01/1996

Estimated Completion Date: 00/00/0000

Page 38 of 38

: City: Napa County: Napa State: CA
CERCLIS ID: SSID: ZZ
- Project Manager: LAWRENCE, PETER D
EPA Project Monitor: WEDEN, CHRISTOPHER
Region: 9 Bud EStiﬁgfﬁg
geted Labor Hours h
Subtask Description: ll-lagl.?rrs Spent Balance required
B NO SUBTASK USED T2 .00 8.00 -8.00 .00
- NO SUBTASK USED P4 .00 6.00 -6.00 .00
NO SUBTASK USED P3 .00 86.50 -86.50 .00
NO SUBTASK USED P2 .00 84.00 -84.00 .00
NO SUBTASK USED P1 .00 1.00 -1.00 .00
TOTAL 300.00 185.50 114.50 300.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  12,596.70 5,830.09 6,766.61 12,696.70 31.43
. Other Direct Costs ~ 605.00 4.43 600.57 605.00 02
Travel 1,210.00 153.00 1,057.00 1,210.00 .82
_ Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 500.00 .00 500.00 500.00 .00
SGA 33.20 .18
SubHandling Fee .00 .00
TOTAL $14,911.70 $6,020.72 $8,890.98 $14,911.70 $32.46
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5/16/1996 TABLE T-1
SUMMARY OF LOE HOURS Ecology and
Environment
BY
CLASSIFICATION and ACTIVITY
. MONTH ENDING: 4/27/1996
Region: 9 CONTRACT #:  68-W6-0010
5
k®)
g CURRENT PERIOD CONTRACT YEAR
PERCENT PERCENT OF PERCENT PERCENT OF
TOTAL A AOURS TOTAL  toraL  “SioURs
LOE
CLASSIFICATION ACTIVITY DESCRIPTION LOEHOURS | SE'iOURS SITE-SPECIFIC HOURS LOE HOURS SITE-SPECIFIC
AP General Project Management
XX NO SUBTASK USED 1,515.50 33.13% 0.00% 2,361.50 21.15% 0.00%
TOTAL General Project Management 1,515.50 33.13% 0.00% 2,361.50 21.15% 0.00%
MP  Mobilization Plan iImplementation
XX NO SUBTASK USED 63.00 1.38% 0.00% 198.00 1.77% 0.00%
TOTAL Mobilization Plan Implementation 63.00 1.38% 0.00% 198.00 1.77% 0.00%
PA  Chemical Safety Audits
3 XX NO SUBTASK USED 3.00 0.07% 100.00% 18.00 0.16%  100.00%
g
Z  TOTAL Chemical Safety Audits 3.00 0.07% 0.00% 18.00 0.16% 0.00%
I§C Chemical Emergency Preparednes
2 XX  NO SUBTASK USED 27.25 0.11% 63.30% 161.25 0.05% 88.84%
TOTAL Chemical Emergency Preparedness & Preventio 27.25 0.60% 0.00% 161.25 1.44% 0.00%
RA  Removal Action/Investigation/Monit
Page 10of 4 ** Confidential Business Information - Not for Release **
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5/16/1996 TABLE T-1
SUMMARY OF LOE HOURS Ecology and
Environment
BY
CLASSIFICATION and ACTIVITY
MONTH ENDING: 4/27/1996
Region: 9 CONTRAGT#  68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT PERCENT OF PERCENT  PERCENT OF
TOTAL AC0URS TOTAL  roraL  “SHOURS
LOE
CLASSIFICATION ACTIVITY DESCRIPTION LOEHOURS | OE'HOURS SITE-SPECIFIC HOURS LOE HOURS SITE-SPECIFIC
RA  Removal Action/Investigation/Monit
XX  NO SUBTASK USED 1,150.00 1.96% 100.00% 2,917.50 3.35%  100.00%
TOTAL Removal Action/investigation/Monitoring 1,150.00 25.14% 0.00% 2,917.50 26.13% 0.00%
RO  Oil Spill Response
XX  NO SUBTASK USED 29.00 0.63% 100.00% 29.00 0.26%  100.00%
TOTAL OQil Spill Response 29.00 0.63% 0.00% 29.00 0.26% 0.00%
RR  Regional Response Center Suppor
XX  NO SUBTASK USED 342.45 4.82% 35.61% 1,363.68 7.10% 41.85%
TOTAL Regional Response Center Support 342.45 7.49% 0.00% 1,363.68 12.21% 0.00%
RS Removal Support (PRP/State)
XX  NO SUBTASK USED 181.50 -0.31% 100.00% 713.50 1.42%  100.00%
TOTAL Removal Support (PRP/State) 181.50 3.97% 0.00% 713.50 6.39% 0.00%
RZ Emergency Response
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5/16/1996 TABLE T-1
SUMMARY OF LOE HOURS Ecology and
BY Environment

CLASSIFICATION and ACTIVITY
MONTH ENDING:  4/27/1996

Region: 9 CONTRACT #:  68-W6-0010
o
S
= CURRENT PERIOD CONTRACT YEAR
PERCENT PERCENT OF PERCENT PERCENT OF
ToTAL A OURS TOTAL  rotAL " HOURS
LOE
CLASSIFICATION ACTIVITY DESCRIPTION LOEHOURS | 5 HouRs SITE-SPECIFIC HOURS LOE HOURS SITE-SPECIFIC
RZ  Emergency Response
XX  NO SUBTASK USED 423.50 1.71% 100.00% 1,367.50 0.70%  100.00%
TOTAL Emergency Response 423.50 9.26% 0.00% 1,367.50 12.25% 0.00%
SA  Preliminary Assessments
XX  NO SUBTASK USED 749.25 0.99% 93.93% 1,323.75 0.41% 96.56%
TOTAL Preliminary Assessments 749.25 16.38% 0.00% 1,323.75 11.85% 0.00%
SR  Expanded Site Inspection/Remedia
EL XX NO SUBTASK USED 39.00 0.85% 100.00% 645.50 5.78%  100.00%
'g TOTAL Expanded Site Inspection/Remedial Investigatio 39.00 0.85% 0.00% 645.50 5.78% 0.00%
'E'A Analytical Services
2 XX  NO SUBTASK USED .00 0.00% 0.00% .00 0.00% 0.00%
TOTAL Analytical Services .00 0.00% 0.00% .00 0.00% 0.00%
TG  General Technical Support
Page 3 of 4 ** Confidential Business Information - Not for Release **
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5/16/1996 TABLE T-1
SUMMARY OF LOE HOURS Ecology and

Environment
BY

CLASSIFICATION and ACTIVITY
MONTH ENDING:  4/27/1996

Region: 9 CONTRACT #  68-W6-0010

CURRENT PERIOD CONTRACT YEAR
PERCENT PERCENT OF PERCENT PERCENT OF
TOTAL A oURS TOTAL toraL  “SioURs
LOE
CLASSIFICATION ACTIVITY DESCRIPTION LOEHOURS [TOTAL. oo o1tk spicuRS HObQE | OE HOURS SITE-SPEGIRIC

TG  General Technical Support

XX  NO SUBTASK USED 33.00 0.70% 0.00% 33.00 0.29% 0.00%
TOTAL General Technical Support 33.00 0.72% 0.00% 33.00 0.30% 0.00%
TM  Multi-Media Surveys & Inspections
XX NO SUBTASK USED 18.00 0.39% 100.00% 34.00 0.30%  100.00%
TOTAL Multi-Media Surveys & Inspections 18.00 0.39% 0.00% 34.00 0.30% 0.00%
TOTAL 4,574.45 100.00% 11,166.18 100.00%

3
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5/16/1996 TABLE T- 2
SUMMARY OF COSTS Ecology and
Environment
BY
CLASSIFICATION and ACTIVITY
. MONTH ENDING: 4/27/1996
Region: 9 CONTRACT#:  68-W6-0010
g
CURRENT PERIOD CONTRACT YEAR
PERCENT PERCENT OF TOTAL PERCENT OF PERCENT OF
COSTS ?('Z:)TAL Acg:.lc\)ns?(s (DOEI(_)E}IE TOTAL Acglc\)ns%
CLASSIFICATION ACTIVITY DESCRIPTION (DOLLARS) 2i%s SITESPEGIFIC ) COSTS SITE-SPECIFIC
AP  General Project Management
XX NO SUBTASK USED 102,301.41 41.57% 0.00% 158,996.35 30.66% 0.00%
TOTAL General Project Management 102,301.41 41.57% 0.00% 158,996.35 30.66% 0.00%
MP  Mobilization Plan Implementation
XX NO SUBTASK USED 2,585.89 1.05% 0.00% 7,950.65 1.53% 0.00%
TOTAL Mobilization Plan Implementation 2,585.89 1.05% 0.00% 7,950.65 1.53% 0.00%
PA  Chemical Safety Audits
3 XX  NO SUBTASK USED 83.91 0.03% 100.00% 1,113.45 021%  100.00%
é TOTAL Chemical Safety Audits 83.91 0.03% 0.00% 1,113.45 0.21% 0.00%
éC Chemical Emergency Preparednes
2 XX  NO SUBTASK USED 2,217.34 0.18% 78.60% 8,921.79 0.08% 92.33%
TOTAL Chemical Emergency Preparedness & Preventio 2,217.34 0.90% 0.00% 8,921.79 1.72% 0.00%
RA  Removal Action/Investigation/Monit
Page 1 of 4 * Confidential Business Information - }{ot for Release **
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5/16/1996 TABLE T- 2
SUMMARY OF COSTS Ecology and
Environment
BY
CLASSIFICATION and ACTIVITY
MONTH ENDING: 4/27/1996
Region: 9 CONTRACT #:  68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT PERCENT OF TOTAL PERCENT OF PERCENT OF
iy S S L A S .
L
CLASSIFICATION ACTIVITY DESCRIPTION (DOLLARS) 5e2s sire.speame | ¢ ) COSTS SITE-SPECIFIC
RA  Removal Action/Investigation/Monit
XX  NO SUBTASK USED 55,664.40 1.57% 100.00% 122,804.16 3.05%  100.00%
TOTAL Removal Action/Investigation/Monitoring 55,664.40 22.62% 0.00% 122,804.16 23.68% 0.00%
RO  Cil Spill Response
XX  NO SUBTASK USED 1,228.19 0.50% 100.00% 1,228.19 0.24%  100.00%
TOTAL Qil Spill Response 1,228.19 0.50% 0.00% 1,228.19 0.24% 0.00%
RR  Regional Response Center Suppor
XX  NO SUBTASK USED 11,418.86 3.19% 31.35% 46,553.35 5.32% 40.74%
TOTAL Regional Response Center Support 11,418.86 4.64% 0.00% 46,553.35 8.98% 0.00%
RS  Removal Support (PRP/State)
XX  NO SUBTASK USED 10,682.37 -0.14% 100.00% 31,713.33 1.19%  100.00%
TOTAL Removal Support (PRP/State) 10,682.37 4.34% 0.00% 31,713.33 6.11% 0.00%
RZ Emergency Response
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5/16/1996 TABLE T- 2

al

SUMMARY OF COSTS Ecology and

Environment
BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 4/27/1996

Region: 9 ‘ CONTRACT #:  68-W6-0010
Q
8 CURRENT PERIOD CONTRACT YEAR
PERCENT  PERCENT OF TOTAL PERCENT OF PERCENT OF
COSTS Og AC(T‘,NISTYS DOCOSTg AC(T.‘I(\)IISTI'YS
TOTAL OST LLAR TOTAL
CLASSIFICATION ACTIVITY DESCRIPTION (DOLLARS) 3¢ts siTe.speas | ) COSTS SITE-SPECIFIC
RZ Emergency Response
XX NO SUBTASK USED 17,262.91 1.23% 100.00% 55,255.05 0.58%  100.00%
TOTAL Emergency Response 17,262.91 7.02% 0.00% 55,255.05 10.65% 0.00%
SA  Preliminary Assessments
XX NO SUBTASK USED 29,247.97 0.80% 93.27% 49,077.49 0.38% 95.99%
TOTAL Preliminary Assessments 29,247.97 11.89% 0.00% 49,077.49 9.46% 0.00%
SR  Expanded Site Inspection/Remedia
éi XX  NO SUBTASK USED 9,461.74 3.84% 100.00% 30,307.24 584%  100.00%
5 TOTAL Expanded Site Inspection/Remedial Investigatio 9,461.74 3.84% 0.00% 30,307.24 5.84% 0.00%
TA  Analytical Services
2 XX NO SUBTASK USED 1,753.00 0.71% 100.00% 1,753.00 0.34%  100.00%
TOTAL Analyticai Setvices 1,753.00 0.71% 0.00% 1,753.00 0.34% 0.00%
TG  General Technical Support
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5/16/1996 TABLE T- 2
SUMMARY OF COSTS Ecology and
Environment
BY
CLASSIFICATION and ACTIVITY
MONTH ENDING: 4/27/1996
Region: 9 CONTRACT #:  68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT PERCENT OF TOTAL PERCENT OF PERCENT OF
EHYN SR R o
CLASSIFICATION ACTIVITY DESCRIPTION (DOLLARS) TOTAL sitE.speas | ( ) St SITE-SPECIFIC
TG  General Technical Support
XX  NO SUBTASK USED 1,346.39 0.53% 0.00% 1,346.39 0.25% 0.00%
TOTAL General Technical Support 1,346.39 0.55% 0.00% 1,346.39 0.26% 0.00% |
TM  Multi-Media Surveys & Inspections |
XX NO SUBTASK USED 828.08 0.34% 100.00% 1,613.51 0.31%  100.00%
TOTAL Multi-Media Surveys & Inspections 828.08 0.34% 0.00% 1,613.51 0.31% 0.00%
TOTAL 246,082.46 100.00% 518,633.95 100.00%
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5/16/1996

START Region: 9

TABLE T-3

TDD BUDGETS

BY

SOW ACTIVITY

MONTH ENDING: 04/27/1996

Page 1 of 3

pajoAdal

3 CURRENT MONTH ~ CUMULATIVE TO “PERCENT LoE  LOE COMPLETION
TDD # DESCRIPTION COSTS COMPLETE SPENT BUDGET DATE
09-9601-0001 EPA Region 9 Spill Phone 7,838.85 27,588.02 52.87% 793.00 1,500.00 06/30/1996
09-9601-0002 On-Call Response Call Out 3,580.01 18,965.33 63.41% 570.68 900.00 06/30/1996
09-9601-0003 Emergency Air Monitoring Directory 746.62 6,457.20 66.00% 132.00 200.00 06/30/1996
09-8601-0004 Evacuation Guidance Document 559.19 1,343.33 15.00% 6.00 40.00 06/30/1996
09-9601-0005 Southern Pacific Railroad Safety Audit 83.91 1,113.45 45.00% 18.00 40.00 03/31/1996
09-9601-0006 Frontier Fertilizer 3,856.08 16,817.96 62.33% 374.00 600.00 06/30/1996
09-9601-0007 Navajo Toxaphane 397.26 1,761.82 26.89% 60.50 225.00 06/30/1996
09-9601-0008 Dodson Brothers Oil Company 1,963.40 5,460.25 94.33% 141.50 150.00 05/31/1996
09-9601-0009 Central Eureke Mine Funded Removal 1,855.93 2,136 652 11.80% 59.00 500 00 06/30/1996
09-9601-0010 Del Norte Pesticides 556.44 9,706.95 35.00% 210.00 600.00 06/30/1996
09—2@01-0011 Casmalia Resources 41,930.47 66,088.98 28.87% 1,443.50 5,000.00 06/30/1996
OQ-Q_:_601-0012 Sparks Solvent/Fuel site PRP Oversight 1,820.44 4,387.70 13.36% 93 50 700.00 06/30/1996
09-9:601 -0013 Sanders Aviation 18,280.05 39,125.55 45.25% 905.00 2,000.00 09/30/1996
09-9%601-0014 Yavapai/Stone Container site 6,685.55 12,840.67 71.52% 236.00 330.00 06/30/1996
09-9601-0015 Omega Chemical -335.02 6,162.24 35.22% 158.50 450.00 09/30/1996
09-9601-0016 Verdese Carter Park 1,077.46 2,170.10 74.38% 59.50 80.00 04/30/1996
* Confid« | Business Information - Not for Release ***
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5/16/1996

i | § i ' { ( |
TABLE T-3
TDD BUDGETS

BY
SOW ACTIVITY

START Region: 9 MONTH ENDING: 04/27/1996

Page 2 of 3

CURRENT MoNTH ~ CULATIVE TO “PERCENT LoE  LOE COMPLETION

TDD # DESCRIPTION COSTS COMPLETE SPENT BUDGET DATE
09-9601-0017 American Chrome Engineering Inc. 548.00 2,862.47 56.00% 84.00 150.00 06/30/1996
09-3601-0018 Superchrome Plating Site 54.63 2,33162 95.00% 57.00 60.00 03/31/1996
09-9601-0019 Superchrome Funded Removal 5,677.64 18,167.05 75.66% 457.00 604.00 06/30/1996
09-9601-0020 Hawaii Technical Assistance 828.08 1,613.51 97.14% 34.00 35.00 04/30/1996
09-9601-0021 Gabbs Abandoned Drums 209.30 5,865.70 61.92% 185.75 300.00 04/15/1996
09-9602-0001 START Mobilization 2,585.89 7,950.65 99.00% 198.00 200.00 04/01/1996
09-9602-0002 Gibson - Bakersfield 1,422.86 1,512.76 25.00% 35.00 140.00 09/30/1996
09-9602-0003 Santa Fe Derailmen - El Cajon 8,221.24 46,213.38 83.51% 1,104.00 1,322.00 06/30/1996
09-9602-0004 On-Going START Program Support 102,301.41 1568,996.35 69.46% 2,361.50 3,400.00 06/30/1996
09-9602-0005 Gabbs Abandoned Drums - BLM 2,011.49 6,376.16 30.31% 197.00 650.00 04/30/1996
09-9602-0006 Electrite Assessment 238.90 3,043.87 98.75% 79.00 80.00 04/30/1996
09-9602-0007 Duck Valley Indian Reservation 5,624.72 16,306.80 72.95% 364.75 500.00 05/20/1996
D9-9603-0001 Grey Eagle Mine Site 6,996.33 7,592.50 60.33% 229.25 380.00 06/30/1996
09-9603-0002 Oahu Exercise - Report 474.62 684.35 100.00% 18.00 18.00 04/26/1996
09-9603-0003 Puna Geothermal Venture Response 436.91 436.91 3.89% 5.25 135.00 09/30/1996
09-9603-0004 SIMS/RIMS Coordination w/OES/CAL-EPA 1,314.66 1,314.66 40.00% 32.00 80.00 07/31/1996

=+ Confidential Business Information - Not for Release ***




5/16/1996 TABLE T-3 Page 3 of 3
TDD BUDGETS
BY
SOW ACTIVITY
. START Region: 9 MONTH ENDING: 04/27/1996
2
g CURRENT MONTH ~ CUMULATIVE TO “PERCENT 10F  LoE COMPLETION
DD # DESCRIPTION COSTS COMPLETE SPENT BUDGET DATE
09-9603-0005 Wilmington Site(s) Review 1,968.62 1,968.62 71.09% 45,50 64.00 04/30/1996
09-9603-0006 California Regulation Applicability Research 31.73 31.73 0.50% 1.00 200.00 08/30/1996
09-9604-0001 Shell Refinery Fire/Explosion - Martinez 1,228.19 1,228.19 72.50% 29.00 40.00 051 5/1~996
09-9604-0002 Montgomery Pass 3,020.95 3,020.95 43.33% 78.00 180.00 06/01/1996
09-9604-0003 Celtor Chemical 3,968.93 3,968.93 46.30% 125.00 270.00 09/30/1996
09-9604-0004 Asylum Slough - Emerg. Resp. 6,020.72 6,020.72 61.83% 185.50 300.00 06/01/1996
TOTALS $246,082.46 $518,633.95 11,166.18 22,423.00
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TABLE T-4

5/16/1996
FIELD WORK REE?RT SCHEDULES
Region: 9 STATE and ACTIVITY TYPE
Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date
09-9603-0002 | GUEVARRA, JAY J 03/19/1996  |04/26/1996

e é‘po‘

S N e
S A

; o

CASTRO-WEHR, FRANK H

it

12/28/1995

03/31/1996

09-9601-0007

09-9601-0013

09-9601-0017

09-9604-0004

WALDER, STEVEN S

SH RS Sk

ESTEY, AMY L

s

LAWRENCE, PETER D

LAWRENCE, PETER D

12/28/1995

12/28/1995

CASTRO-WEHR, FRANK H [12/28/1995

12/28/1995

04/16/1996

06/30/1996

09/30/1996 |09/30/1996

2

06/30/1996

06/30/1996

06/01/1996
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5/16/1996 TABLE T-4

FIELD WORK REI;?RT SCHEDULES

Region: 9 STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number  TDD Number Project Manager Date Due Date Due Date

. . ” I T RS b e

S

' Letter Report

R T AR T A ST Lo T O e R éz § 5 ( -
« R 5 R Sy AL R A S AN S AT R
% u Z S R I S

18

Long Beach 09-9603-0006 | WISE, ROBERT L 03/28/1996  |08/30/1996 |08/30/1996

R R ey ST T om—— N T T TR

: SR o Gk 2t T
s ; ¥ LR R R S R e R R e D N SR

ARy S

CASAMALIA AD020748125 | 09-9601-0011 | JONES, CYNTHIA A 12/28/1995  |06/30/1996

09/30/1996 |09/30/1996

AD980638860 ’ 09-9604-0003 | GUEVARRA, JAY J 04/16/1996

e g Aty Ao Y A Y X

STy ety S o T T T AR T S
3

Il etter Repo , ; S e i

SUTTER CREEK 09-9601-0009 | MCDONALD, CAMERON  {12/28/1995 |06/30/1996

R T

etter Repo

CRESENT CITY 09-9601-0010 | WHITAKER, JOHN H 12/28/1995  |06/30/1996

193

T E e oo R

‘L efter Repo

7

A I R TRy R
SRR By

MONTCLAIR AT080014194 | 09-9601-0008 | WISE, ROBERT L 12/28/1995 |05/31/1996 [05/31/1996

UNFUMIIAUI -

MONTCLAIR CAT080014194 | 09-9605-0007 | WISE, ROBERT L 05/15/1996  [09/30/1996

* Confidential Business Information - Not for Release ***
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5/16/1996 TABLE T-4
FIELD WORK REE?RT SCHEDULES
Region: 9 STATE and ACTIVITY TYPE
Cerclis Project Start Revised

State Site Name City Number  TDD Number Project Manager Date Due Date Due Date

TR o epo X S0 00 o G ® 3 5

" s i ol
EAST PALO ALTO 09-9602-0006 | MARTIN, PAUL W 02/21/1996  |04/30/1996 |04/30/1996
SNITOR R ¥ Formal Repo

,'..‘

. Soberkd 2 e
2

SAN FRANCISCO

=
a&ﬁﬁ%%ﬁu 35 e ey BOR P

CLEMENS, ROBIN R

12/28/1995

06/30/1996

09-9601-0004

ESTEY, AMY L

12/28/1995

QUINCY

e
wiid o o B abhaste el 18 E i sed Sl

B

09-9605-0006

WISE, ROBERT L

Bakersfield

AD071530380 | 09-9601-0006

COLEN, TIMOTHY M

wm—

etter Repo

09-9602-0002

WALDER, STEVEN S

09/30/1996

12/28/1995

02/21/1996

06/30/1996

09/30/1996

09/30/1996

Page 3 of 8
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5/16/1996 TABLE T-4
FIELD WORK REI;(%RT SCHEDULES
Region: 9 STATE and ACTIVITY TYPE
' Cerclis Project Start Revised
State Site Name City Number  TDD Number Project Manager Date Due Date Due Date

Happy Camp

EERESY Y
e i

ormal Repo

09-8603-0001

GUEVARRA, JAY J

MARTIN, PAUL W

03/28/1996

06/30/1996

06/30/1996

STOCKTON CAD009106527 09-9605-0004 05/07/1996 |07/07/1996
PPN N T T T e A *:Ex ik M o B Ll
WHITTIER 09-9601-0015 | SCHWENNESEN, MICHAE [12/28/1995 |09/30/1996 |09/30/1996
E h er Repo i
A e ek A S s ? R
SAN FRANCISCO 09-9601-0002 EDWARDS, HOWARD F 12/28/1995 |06/30/1996
L T 38 e T —— o’
- er Repo
Sl DSl e St x i T N AT :
SAN FRANCISCO 09-9602-0004 | CHAMBERS, THOMPSON |02/09/1996 [06/30/1996 |06/30/1996
efter epo
bl : : 3
2‘ Wilmington 09-9605-0001 BENSON, CRAIG C 05/06/1996  [08/30/1996
: ormal Repo
El Cajon CA0001342039 09-9602-0003 | HAMRICK, ERIC S 02/09/1996 |06/30/1996
~* Confidential Business Information - Not for Release ***
Page 4 of 8
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TABLE T-4

5/16/1996
FIELD WORK REPORT SCHEDULES
BY
Region: 9 STATE and ACTIVITY TYPE
Cerclis Project Start Revised
State Site Name City Number  TDD Number Project Manager Date Due Date Due Date

Martinez

WHITAKER, JOHN H

etter Repo

09-9603-0004 | MCDONALD, CAMERON

San Francisco

San Francisco

09-9604-0008 | MARTIN, PAUL W

DUNCAN, WILL C

JONES, CYNTHIA A

i L
09-9602-0001 | BENSON, CRAIG C

09-9604-0005 | EDWARDS, HOWARD F

04/01/1996  |05/15/1996

07/31/1996 |07/31/1996

04/18/1996  |06/30/1996

04/18/1996  |06/30/1996

04/18/1996  |06/30/1996

02/21/1996

04/01/1996

04/18/1996

06/30/1996

Padge 5 of 8
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5/16/1996 TABLE T-4
FIELD WORK REE(%RT SCHEDULES
Region: 9 STATE and ACTIVITY TYPE
Cerclis Project Start Revised
State Site Name City Number  TDD Number Project Manager Date Due Date Due Date
: etter Repo ‘ ; i e :
. AR Al
. Cloverdale 09-9604-0011 | COLEN, TIMOTHY M 04/25/1996  |06/30/1996
1 ormal Repo i : : i
3 E:@_:é ‘,};"% < « R ) ?%“»%%’5;& ﬁ}&) ii‘« « ¢ ¥ G v, S gy it it ‘zai‘i‘a r oy 3 : AT & 5*‘"&
LOS ANGELES CAD008246886 | 09-9601-0019 | WISE, ROBERTL 01/30/1996 |06/30/1996 |06/30/1996
0. Vil etter Repo ! -
Aptedy Uy kﬁ%@“’ %ﬁg‘%“ ey, ¢ ;_\;n i i UF Y x . % P !
LOS ANGELES CAD008246886 | 09-9601-0018 | WISE, ROBERT L 12/28/1995 [03/31/1996 i
{ etter Repo i ] P
i ; LA R B e e bl o NI :
Los Angeles 09-9604-0010 | WISE, ROBERT L 04/25/1996  |09/30/1996
; efter Mepo - . . ,
G ; ; e < T ; :
OAKLAND 09-9601-0016 | MARTIN, PAUL W 12/21/1995  |04/30/1996 |04/30/1996
etter Repo : §'
35'- 3 A - 2 ; P ) e i
g Wilmington 09-9603-0005 | BENSON, CRAIG C 03/28/1996 |04/30/1996
] etter Repo
Honolulu 09-9601-0020 | SCHWENNESEN, MICHAE [01/31/1996 |04/30/1996 (04/30/1996
++* Confidential Business Information - Not for Release ***
Page 6 of 8
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5/16/1996 TABLE T-4
FIELD WORK REI;gRT SCHEDULES

Region: 9 STATE and ACTIVITY TYPE
Cerclis Project Start Revised
State Site Name City Number  TDD Number Project Manager Date Due Date Due Date

09-9603-0003 | CASTRO-WEHR, FRANK H |03/19/1996 |09/30/1996

etter Repo

08-9602-0007 02/29/1996  |05/20/1996 |05/20/1996

MCDONALD, CAMERON

SIS

LAWRENCE, PETER D 02/01/1996  |04/15/1996 |04/15/1996

09-9601-0021

02/21/1996  |04/30/1996

09-9602-0005 | LAWRENCE, PETERD

Mt. Montgomery 09-9604-0002 | WHITAKER, JOHN H 04/01/1996  |06/01/1996

08-9605-0002 | ESTEY, AMY L 06/10/1996

09-9601-0012

SPARKS WHITAKER, JOHN H 12/28/1995  |06/30/1996

** Confidential Business Information - Not for Release ***
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5/16/1996 TABLE T-4
FIELD WORK REI;(\)’RT SCHEDULES

Region: 9 STATE and ACTIVITY TYPE
Cerclis Project Start Revised
State Site Name City Number  TDD Number Project Manager Date Due Date Due Date

o
o]
~

American Samoa 09-9604-0012 | RANDALL, RANDY 04/25/1996  |09/30/1996

wdwuoaiaud pue {Jojora

=+ Confldential Business Information - Not for Release ***
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5.0 START MONTHLY INVOICE
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ecology and environment, inc.

International Specialists in the Environment

160 Spear Street
San Francisco, Califorria 94105
Tel: (415) 777-2811, Fax. (415) 777-4074

May 16, 1996

U.S. Environmental Protection Agency
79 T. W. Alexander Drive
Research Triangle Park, NC 27711

Attention: Invoice Processing

Re: EPA Contract 68-wW6-00i0
Public Voucher #004 with Supporting Documents
Period from March 24, 1996 through April 27, 1996

Dear Sir or Madam:

Enclosed please find E & E’s Public Voucher #004 for the period of

March 24, 1996 through April 27, 1996; Site Specific Invoice Detail; and
Summary Invoice Table, which covers services performed by our firm for
the referenced contract.

If you have any questions regarding the preparation of this report,
please contact me at (415) 777-2811.

Sincerely,

A b

Thompson Chambers
START Region IX Team Leader

Enclosures

cc: E. J. Holler - EPA Region IX Contracting Officer
M. Mitguard - EPA Region IX Project Officer
START Region IX File
B. Slimko - E & E Accounting Department

recycled paper ecology and environment

recycled paper



Standard Form 1034 VOUCHER NO.
Revised January 1980 PUBLIC VOUCHER FOR PURCHASES AND 004
Department of the Treasury
[ TFRM 4-2000 SERVICES OTHER THAN PERSONAL SCHEDULE NO.
1034-118
U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION | DATE VOUCHER PREPARED PAID BY
May 16, 1996
U. S. Environmental Protection Agency
79 T. W. Alexander Drive CONTRACT NUMBER AND DATE DATE INVOICE RECEIVED
Research Triangle Park, NC 27711 68-W6-0010
Attention: Invoice Processing
REQUISITION NUMBER AND DATE DISCOUNT TERMS

PAYEE'S PAYEE'S ACCOUNT NUMBER
NAME Ecology and Environment, Inc.
AND 368 Pleasant View Drive

ADDRESS Lancaster, NY 14086 GOVERNMENT B/L NUMBER
SHIPPED FROM TO WEIGHT
NUMBER DATE OF ARTICLES OR SERVICES UNIT PRICE
AND DATE DELIVERY (Enter description, item number of contract of Federal QUANTITY AMOUNT
OF ORDER OR SERVICE supply schedule. and other information deemed necessary COST PER

03/24/96 START TEAMS: REGION IX

thru For Cost Details, See Attached

4/27/96 COST REIMBURSABLE $276,245.20

PROVISIONAL PAYMENT
"I certify that all payments requested are for appropriate purposes in
accordance with the agreements set forth in the contract.”
START REGION IX
NAME OF OFFICIAL: W—" TEAM LEADER
(Use continuation sheet(s) if necessary) " (Payee must NOT use the space below) TOTAL $276,245.20
PAYMENT: APPROVED FOR EXCHANGE RATE DIFFERENCES
=3 = $1.00
___ PROVISIONAL
__ COMPLETE BY?
___  PARTIAL
___  FINAL
___ PROGRESS
ADVANCE Amount verified;
- correct for
TITLE (Signature or initials)

Pursuant to authority vested in me, [ certify that this voucher is correct and proper for payment.

(Date) (Authorized Certifying Officer)*

(Title)

ACCOUNTING CLASSIFICATION

PAID CHECK NUMBER ON ACCOUNT OF U.S. TREASURY CHECK NUMBER ON (Name of bank)
BY
CASH DATE PAYEE?
H
| When stated in foreign currency, insert name of currency. PER
2 Ifthe ability to certify and authority to approve are combined in one person, one
signature only is necessary; otherwise the approving officer will sign in the space
provided, over his official title.
3 When a voucher is receipted in the name of a company or corporation, the name of the TITLE
person writing the company or corporate name, as well as the capacity in which he
signs, must appear. For example: "John Doe Company, per John Smith, Secretary,” or
"Treasurer,” as the case may be.
PRIVACY ACT STATEMENT

The information requested on this form is required under the provisions of 31 U.S.C.
82b and 82c, for the purpose of disbursing Federal money. The information requested
is to identify the particular creditor and the amounts to be paid. Failure to

furnish this information will hinder discharge of the payment obligation.




Contractor: Ecology and Environment START : INVOICE/SITE DETAIL Region: 9

Contract Number: 68-W6-0010
Attachment A Invoice Number: 4

APR 1996
IFMS

. SSID Action Oper Act. Line Account To Be  Account Initial Incident Cumulative
TOD No. Reg. No. Code Unit  Site Name Seq Ref pcN  Charged Obligation FPN# Specific Amount Costs

s
09-9%1-0006 09 4R RV 00 FRONTIER FERTILIZER DACOOS HQ 4R RV 00  HQOOJTOO 3,856.08 15,817.96

5
09—9@)1-0007 09 9Q RV 00 NAVAJO TOXAPHENE DAODDOS HQ 8Q RV 00  HQOOJTOO 397.26 1,761.82
09-9601-0008 09 ©5F BN 00 DODSON BROTHERS OIL COMPANY DAOOOS HQ SF BN 00  HQOOJTOO 1,963.40 5,460.25
09-9601-0009 09 AQ BB 00 CENTRAL EUREKA MINE (MESA DE ORO) DAO00S HQ AQ BB 00 HQO0JTOO 1,855.93 2,136.52
09-9601-0010 09 33 RV 00 DELNORTE COUNTY PESTICIDE STORAGE DAOODS HQ 33 RV 00 HQOOJTOO 556.44 9,706.95
09-9601-0011 09 3H RV 00 CASMALIA RESOURCES DAC00S HQ 3H RV 00 HQO0JTOO0 41,930.47 66,088.98
09-9601-0012 09 W6 BB 00 SPARKS SOLVENT/FUEL PLUME DADDDS HQ W6 BB 00  HQOOJTOO 1,820.44 4,387.70
09-9601-0013 09 AV 8S 00 SANDERS AVIATION DAQ0OOS HQ AV SS 00 HQOOJTO0 18,280.05 39,125.55
09-9601-0014 09 1U BN 00 YAVAPAIPENTA POND DAO0OS HQ 11U BN 00 HQOO0JTOO0 6,685.55 12,840.67
08-9601-0015 09 BC BN 00 OMEGA RECOVERY SERVICES DA000O5 HQ BC BN 00 HQO0JTO00 -335.02 6,162 24
09-9601-0016 09 9X RV 00 VERDESE CARTER PARK DA0DOS HQ 9X RV 00 HQOOJTOO 1,077.46 2,170.10
09-9601-0017 09 CE BN 00 AMERICAN CHROME ENGINEERING, INC. DACOO5 HQ CE BN 00 HQO0JTOO 548.00 2,862.47
09-9601-0018 09 AH RV 00 SUPERCHROME PLATING & ENGINEERING CO DAOOOS HQ AH RV 00 HQOOJTOO 54.63 2,331.62
09-9601-0019 039 AH RV 00 SUPERCHROME PLATING & ENGINEERING CO DAOCO0O5S HQ AH RV 00 HQO0JT0O0 5,677.64 18,167.05
TOTAL SITES WITH SSID SUPERFUND 84,368.33 189,019.88
09-9601-0001 09 00 BM 00 EPA REGION IX SPILL PHONE DAOOOS HQ 00 BM 00 HQOOJTOO 7.838.85 ° 27,588 02
09-9601-0002 09 00 BM 00 ON-CALL RESPONSE CALL OUT DAOOOS HQ 00 BM 00 HQOOJTOO 3,580.01 18,965 33
09-9902—0001 09 00 BM 00 START MOBILIZATION DAOOOS HQ 00 BM 00  HQOOJTOO 2,585.89 7,950 65
09-95-02—0004 09 00 BM 00 ON-GOING START PROGRAM SUPPORT DBO0O3 HQ 00 BM 00  HQOOBMOO 102,301.41 158,996 35
09-9?_03-0004 09 00 BM 00 SIMS/RIMS COORDINATION W/OES/CAL-EPA DAOOOS HQ 00 BM 00 HQOOJTOO 1,314.66 1,314.66
3 TOTAL SITES WITHOUT SSID SUPERFUND PROGRAM WIDE 117,620.82 214,815.01
09—9;01-0020 09 ZZ BM 00 HAWAII TECHNICAL ASSISTANCE DA0OOOS HQ ZZ BM 00 HQOOJTOO 828.08 1,613.51
09-£01 0021 09 2Z PA 00 GABBS ABANDONED DRUMS - BLM DACOOS HQ Z2Z PA 00  HQOOJTOO 209.30 5,865.70
09-9602-0002 09 ZZ PA 00 GIBSON - BAKERSFIELD DADCOS HQ ZZ PA 00 HQOOJTOO 1,422.86 1,51276
08-9602-0003 09 ZZ SY 00 SANTA FE DERAILMENT - EL CAJON DA0DDOS HQ ZZ SY 00 HQOOJTOO 8,221.24 46,213.38
09-9602-0005 09 ZZ RV 00 GABBS ABANDONED DRUMS - BLM DAQ0OS HQ ZZ RV 00 HQOOJTOO 2,011.49 6,376.16
09-9602-0006 09 ZZ PA 00 ELECTRITE ASSESSMENT DAODOS HQ 2Z PA 00 HQOOJTOO 238.90 3,043.87

€ ( € € ( € € € ¢ (" QfdgialByines Infor-atiog - Nof ‘or Reteases™ o ¢ o o o o o Paggtof2



Contractor: Ecology and Environment

Contract Number:

TDD No.

08-9602-0007
(09-9603-0001
09-9603-0005
09-9603-0006
09-9604-0002
09-9604-0003
09-9604-0004

09-9601-0003
09-9601-0004
09-9601-0005
09-9603-0002
09-9603-0003
09-9604-0001

Reg' No.

8

8 88 83838 8

8 88 88 8

NNRNNRRKN

ZZ - Site Support 00 - Program Wide

( ! 1 {

*** Confidential Business Information - Not for Release ***

[ i

[ { |

68-W6-0010 Attachment A
APR 1996
IFMS
SSID Action Oper Act. Line
Code Unit Sjte Name Seq Ref peN
PA 00 DUCKVALLEY INDIAN RESERVATION DAOQ005
PA 00 GREY EAGLE MINE SITE DAQOOOS
PA 00 WILMINGTON SITE(S) REVIEW DAQOOS
BM 00 CALIFORNIA REGULATION APPLICABILITY DAO00S
RV 00 MONTGOMERY PASS DAQ0OS
PA 00 CELTOR CHEMICAL WORKS DAQO0S
RV 00 ASYLUM SLOUGH - EMERG. RESP. DAOOOS
TOTAL SITES WITHOUT SSID
EMERGENCY AIR MONITORING DIRECTORY EAR0S4
EVACUATION GUIDANCE DOCUMENT EARO54
SOUTHERN PACIFIC RR CHEM SAFETY AUDIT EAROS54
OAHU EXERCISE - REPORT EARO54
PUNA GEOTHERMAL VENTURE RESPONSE EARO0S54
SHELL REFINERY FIRE/EXPLOSION PP0OO10
TOTAL SITES WITHOUT SSID

START : INVOICE/SITE DETAIL

1

Invoice Number:

Account To Be Account Initial Incident
Charged Obligation Specific
HQ ZZ PA 00 HQOOJTOO
HQ ZZ PA 00 HQOO0JTOO
HQ ZZ PA 00 HQO0JTOO
HQ Zz BM 00 HQOOJTOO
HQ ZZ RV 00 HQOOJTOO
HQ ZZ PA 00 HQOO0JTOO0
HQ ZZ RV 00 HQOOJTOO
SUPERFUND SITE SUPPORT
96T75ETFA 96T720TFA
96T75ETFA 96T720TFA
96T7SETFA 96T720TFA
96T7SETFA 96T75ETFA
96T7SETFA 96T75ETFA
96H72PHG7 86H72PHG7
NON-SUPERFUND
SUBTOTAL
Fixed Fee

TOTAL INVOICE AMOUNT

Region: 9

Amount

5,624.72
6,996.33
1,968.62
31.73
3,020.95
3,968.93
6,020.72
40,563.87
746.62
559.19
83.91
47462
436.91
1,228.19
3,529.44
246,082.46

30,162.74
$276,245.20

Page 2 of 2

4

Cumulative
Costs
16,306.80
7,592.50
1,968.62
31.73
3,020.95
3,968.93
6,020.72
103,535.63
6,457.20
1,343.33
1,113.45
684.35
436.91
1,228.19
11,263.43
518,633.95

68,002.04

$586,635.99



FUNDING SOURCE
CERCLA/SARA

DAO00OS5
DB0003
EARO054
PPQ£1 0

1aded pajoA

wawuosaud pue (Jojosa

CEPP
OPA

'CERCLA/SARA

TOTAL

Monthly Cost

140,251.61
102,301.41
2,301.25
1,228.19
$246,082.46

Monthly Fee
8,269.03

21,461.11
282.07
150.54

$30,162.75

Monthly Cost

148,520.64
123,762.52
2,583.32
1,378.73
$276,245.21

Cum. Cost

405,069.11
102,301.41
10,035.24
1,228.19
$518,633.95

Cum.Fee
44,930.89

21,461.11
1,459.51
150.54
$68,002.05

Total Cum.Cost

450,000.00
123,762.52
11,494.75
1,378.73
$586,636.00



5/16/1996

Ecology and Environment, Inc.

Contract Number:

68-W6-0010
Summary Invoice

Month Ending: 04/27/1996

** MONTH ** * CUMULATIVE **
START Region 9 START Region 9

Direct Labor Reguiar Ded $79,574.05 $187,395.25
Non 6,605.24 12,508.21
Direct Labor Overtime Ded 14,110.88 36,853.46
Non 538.36 1,606.17
Fringe on Regular Ded 23,872.55 56,219.15
Non 1,981.67 3,752.57
Fringe on Overtime Ded 1,834.44 4,791.04
Non 70.00 208.82
Total Labor + Fringe 128,587.19 303,334.67
Overhead Ded 12,297.48 29,381.76
Non 5,699.93 11,008.19
Total LBR + FRG + OVH 146,484.60 343,724.62
SGand A Ded 27,786.57 66,389.38
Non 4,201.93 8,259.93
Total LBR + FRG + OVH + GA 178,473.10 418,373.93
Travel 28,058.69 39,691.36
Equipment .00 .00
Other Direct Costs 24,276.55 39,605.78
Subtotal 230,808.34 497,671.07
SGandA 11,042.40 16,731.16
Subcontractors 2,430.12 2,430.12
Subtotal 244 ,280.86 516,832.35
Equipment Usage .00 .00
Analytical 1,753.00 1,753.00
Total Cost 246,033.86 518,585.35
Sub Handling Fee 48.60 48.60
Fixed Fee 30,162.74 68,002.04
Grand Total $276,245.20 $586,635.99

*** Confidential Business Information - Not for Release ***




Contractor: Ecology and Environment

Contract Number:

TDDHNo.

09-901-0008
09-9801-0011
09-9801-0015
09-9601-0019

09-9601-0002
09-9602-0001
09-9602-0004

09-8602-0002
09-8602-0003
09-9604-0003

wawuoaiaue pus {(Jojore

N b W N -

€ ¢

START : INVOICE/SITE DETAIL ADJUSTMENTS

68-W6-0010 Attachment C
APR 1996
Account Initial
Site Name DCN Obligation
DODSON BROTHERS OIL COMPANY - DAD005  HQOO0JTO0O
CASMALIA RESOURCES DA0005 HQO0JT00
OMEGA RECOVERY SERVICES DA0D05  HQOOJTOD
SUPERCHROME PLATING & ENGINEERING CO. " DAD0O5 HQO0JT00
TOTAL SITES WITH SSID SUPERFUND
ON-CALL RESPONSE CALL OUT DAQ005 HQOO0JT00
START MOBILIZATION DA0005  HQOOJTO0
ON-GOING START PROGRAM SUPPORT DB0003  HQOOBMOO
TOTAL SITES WITHOUT SSID SUPERFUND
GIBSON - BAKERSFIELD DAQ00S HQOO0JTO0 '
SANTA FE DERAILMENT - EL CAJON DA0005  HQO0JTO0
CELTOR CHEMICAL WORKS DAO005 HQO0JT00

Incorrect DCN and/or account number previously charged on invoice.
Incorrect site number previously charged on invoice.

Site previously inappropriately charged on invoice.

Incorrect DCN charged on invoice.

Incorrect account number charged on invoice.

€ € ¢ ¢ ( ¢ ¢ ¢«

"" ca‘nﬁderaﬁal Bi einesi lnfoneallon ‘- Not for Reiease baad

¢

Region: 9

Invoice Number:

Account To Be Chg
Charged Adj.
HQSF BN 00 2
HQ3HRV 00 2
HQB BN 00 2
HQA RV 00 2
HQ00 BM 00 2
HQOOBM 00
HQO0 BM 00
PROGRAM WIDE
HQZZPA 00
HQZZSY 00
HQZZPA 00
¢ ¢ 4 d ¢

Amount

201.78
-110.23
-5625.30

357.80

-75.95

-4,666.75
-275.49
-2,901.95
-7,844.19
50.45
1,939.63
364.84

Page 10f2

4

Cumulative
Costs

5,460.25
66,088.98
6,162.24
18,167.05

18,965.33
7,950.65
158,996.35

1,5612.76
46,213.38
3,968.93




[ { 1 | {

Contractor: Ecology and Environment
Contract Number: 68-W6-0010

TDD No Site Name
09-9604-0004 ASYLUM SLOUGH - EMERG. RESP.

ZZ - Site Support 00 - Program Wide

DAGO05 CERCLA/SARA
DB0003 CERCLA/SARA

A & ON -

TOTAL

Incorrect DCN and/or account number previously charged on invoice.
Incorrect site number previously charged on invoice.

Site previously inappropriately charged on invoice.

Incorrect DCN charged on invoice.

incorrect account number charged on invoice.

{ { | | [

START : INVOICE/SITE DETAIL ADJUSTMENTS

Attachment C
APR 1996

Account Initial
DCN Obligation

DA000S HQO0JT00 HQZZRV 00
TOTAL SITES WITHOUT SSID

SUPERFUND

Monthly Cost

117.78
-2,901.95
$-2,784.17

w* Confidential Business Information - Not for Release ***

Account To Be

SITE SUPPORT
TOTAL ADJUSTMENTS

Region: 9

Invoice Number: 4

Amount Cumulative
Costs
2,781.05 6,020 72
5,135.97
-2,784 17
Page 20f 2



05/16/1996 LABOR ADJUSTMENTS Page 10f3
Region: 9
Month Ending: 04/27/1996

- Regular oT

%DD # PAN Week End Funding Emp# Pgrade Actu'aEL\é\leek Hours Dollars Hours Dollars
2
03—9601-0002 0002 SG RR XX 04/27/1996 CERCLA/SARA 2478  P3  04/13/1996 -8.00 -255.78 -22.00 -47.14
09-9601-0002 0002 SG RR XX 04/27/1996 CERCLA/SARA 2819 P3  04/13/1996 -2.00 -75.13 .00 .00
09-9601-0002 0002 SG RR XX 04/27/1996 CERCLA/SARA 2606 P3  04/13/1996 -2.00 -80.45 .00 .00
09-9601-0002 0002 SG RR XX 04/06/1996 CERCLA/SARA 1606 P3  02/10/1996 .00 .00 -.18 -.60
09-9601-0002 0002 SG RR XX 04/27/1996 CERCLA/SARA 2703 P2 04/13/1996 -11.00 -303.02 -20.00 -36.93
09-9601-0002 0002 SG RR XX 04/27/1996 CERCLA/SARA 3044 P3  04/13/1996 -17.00 -723.81 -5.00 -14.26
09-9601-0002 0002 SG RR XX 04/27/1996 CERCLA/SARA 2372 P3  04/13/1996 -3.50 -143.73 .00 .00
09-9601-0002 0002 SG RR XX 04/06/1996 CERCLA/SARA 1606 P3  02/03/1996 -30.00 -1,513.25 .00 .00
09-9601-0002 0002 SG RR XX 04/27/1996 CERCLA/SARA 3731 P1  04/13/1996 -11.00 -288.33 .00 .00
09-9601-0008 0008 DB RS XX 04/06/1996 CERCLA/SARA 1606 P3  02/10/1996 4.00 201.78 .00 .00
02—9601-0011 0011 CR RA XX 04/20/1996 CERCLA/SARA 1004 P3  03/30/1996 .00 .00 -1.50 -32.49
059-9601-0015 0015 OC RS XX 04/06/1996 CERCLA/SARA 1745 P3  03/02/1996 -15.00 -525.30 .00 .00
0%—9601-0019 0019 SC RA XX 04/06/1996 CERCLA/SARA 1606 P3  02/10/1996 6.00 302.65 .00 .00
0%9-9601—0019 0019 SC RA XX 03/30/1996 CERCLA/SARA 2158 P2 03/02/1996 .00 .00 2.00 4.25
09-9602-0001 0022 SM MP XX 04/13/1996 CERCLA/SARA 2703 P2  03/16/1996 -10.00 -275.49 .00 .00
09-9602-0002 0023 GB SA XX 04/06/1996 CERCLA/SARA 1606 P3  02/10/1996 1.00 50.45 .00 .00
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LABOR ADJUSTMENTS

{

05/16/1996 Page 2 0f 3
Region: 9
Month Ending: 04/27/1996
Regular oT

TOD # PAN Week End Funding Empit Pgrade Actuéln\é\leek Hours Dollars Hours Dollars
09-9602-0003 0024 EL RZ XX 04/06/1996 CERCLA/SARA 1606 P3  02/10/1996 11.00 5564.87 3.00 10.14
09-9602-0003 0024 EL RZ XX 04/06/1996 CERCLA/SARA 1606 P3  02/03/1996 8.00 403.54 .00 .00
09-9602-0004 0025 SG AP XX 04/13/1996 CERCLA/SARA 2703 P2  03/16/1996 10.00 275.50 .00 .00
09-9602-0004 0025 SG AP XX 04/06/1996 CERCLA/SARA 1606 P3  02/10/1996 -40.00 -2,017.67 .00 .00
09-9602-0004 0025 SG AP XX 04/06/1996 CERCLA/SARA 1993 SS  02/10/1996 -15.00 -677.87 .00 .00
09-9602-0004 0025 SG AP XX 04/06/1996 CERCLA/SARA 1915 P3  02/10/1996 -16.00 -997.87 .00 .00
09-9602-0004 0025 SG AP XX 04/13/1996 CERCLA/SARA 2289 P3  03/23/1996 4.00 278.92 .00 .00
09-9602-0004 0025 SG AP XX 03/30/1996 CERCLA/SARA 3363 P3  03/16/1996 4.00 230.43 .00 .00
09-9604-0003 0037 CC SA XX 04/27/1996 CERCLA/SARA 3731 P1  04/13/1996 10.00 262.15 .00 .00
09-9604-0003 0037 CC SA XX 04/2711896 CERCLA/SARA 2372 P3  04/13/1996 2.50 102.69 .00 .00
09-9604-0004 0038 AS RZ XX 04/27/1996 CERCLA/SARA 2703 P2  04/13/1996 11.00 303.06 20.00 36.93
09-9604-0004 0038 AS RZ XX 04/27/1996 CERCLA/SARA 2606 P3  04/13/1996 2.00 80.50 .00 .00
09-9604-0004 0038 AS RZ XX 04/27/1996 CERCLA/SARA 2478 P3  04/13/1996 8.00 25579  22.00 47.15
09-9604-0004 0038 AS RZ XX 04/27/1996 CERCLA/SARA 2819  P3  04/13/1996 2.00 75.13 .00 .00
09-8604-0004 0038 AS RZ XX 04/27/1996 CERCLA/SARA 2372 P3  04/13/1996 1.00 41.08 .00 .00
09-9604-0004 0038 AS RZ XX 04/27/1996 CERCLA/SARA 3731 P1  04/13/1996 1.00 26.22 .00 .00

** Confidential Business Information - Not for Release **



05/16/1996 LABOR ADJUSTMENTS Page 3 of 3
Region: 9
Month Ending: 04/27/1996
Regular oT
_ﬁ_‘ DD # PAN Week End Funding Emp# Pgrade Actugl \‘leeek Hours Dollars Hours Dollars
& n
09-9604-0004 0038 AS RZ XX 04/27/1996 CERCLA/SARA 3044 P3  04/13/1996 17.00 723.81 5.00 14 27
TOTAL LABOR ADJUSTMENTS -78.00 -3,709 13 332 -18 68
Z
H
, * Confidential Business Information - Not for Release **
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05/16/1996

Region:

ODC ADJUSTMENTS

! [ [ 1 |
Page 1 of 3

Month Ending: 04/27/1996

TDD # PAN -
09-9602-0003 0024 EL RZ XX

CO E02 D#25636,C.BENSON,#14

CORRECT E02 DO#25636, CRAIG BENSON, ER#14, LONG BEACH OFC.
09-9602-0003 0024 EL RZ XX  04/06/1996 CERCLA/SARA
CO E02 D#25744,E.HAMRICK #24

CO EO02 DO#25744, E.HAMRICK, LONG BEACH OFC., ER#24
09-9602-0003 0024 EL RZ XX  04/06/1996 CERCLA/SARA
CO E02 D¥#25744 E.HAMRICK #24

CO E02 DO#25744, E.HAMRICK, LONG BEACH OFC., ER#24
09-9602-0003 0024 EL RZ XX  04/06/1996 CERCLA/SARA
CO EO2 D#25744 E. HAMRICK #24

CO EO02 DO#25744, E.HAMRICK, LONG BEACH OFC., ER#24
09-9602-0003 0024 EL RZ XX  04/06/1996 CERCLA/SARA
CO EO02 D#25744,E. HAMRICK #24

CO E02 DO#25744, E. HAMRICK, LONG BEACH OFC., ER#24
09-9602-0003 0024 EL RZ XX  04/06/1996 CERCLA/SARA
CO EO02 D#25744,E. HAMRICK #24

CO E02 DO#25744, E.HAMRICK, LONG BEACH OFC., ER#24
09-9602-0003 0024 EL RZ XX  04/06/1996 CERCLA/SARA
CO E02 D#25744 E.HAMRICK #24

CO E02 DO#25744, E. HAMRICK, LONG BEACH OFC., ER#24
09-9602-0003 0024 EL RZ XX  04/06/1996 CERCLA/SARA
CO E02 D#25744 E.HAMRICK #24

CO E02 DO#25744, E.HAMRICK, LONG BEACH OFC., ER#24

Week End
04/06/1996

Funding
CERCLA/SARA

Acct Num Amount
41 345.40

CORRECT E02 DO#25636, CRAIG BENSON, ER#14, LONG BEACH OFC.

43 72.60
CORRECT E02 DO#25744, E. HAMRICK, LONG BEACH OFC., ER#24

43 41.19
CORRECT E02 DO#25744, E.HAMRICK, LONG BEACH OFC., ER#24

. 43 242
CORRECT E02 DO#25744, E. HAMRICK, LONG BEACH OFC., ER#24

43 72.60
CORRECT E02 DO#25744, E. HAMRICK, LONG BEACH OFC., ER#24

67 38.75
CORRECT E02 DO#25744, E. HAMRICK, LONG BEACH OFC., ER#24

43 242
CORRECT E02 DO#25744, E. HAMRICK, LONG BEACH OFC., ER#24

67 38.756
CORRECT E02 DO#25744, E. HAMRICK, LONG BEACH OFC., ER#24

* Confidential Business information - Not for Release **



05/16/1996

ODC ADJUSTMENTS

Region: 9
Month Ending: 04/27/1996

TDD # PAN
09-9602-0003 0024 EL RZ XX  04/06/1996

3]

CD E02 D#25744,E.HAMRICK #24
a
GD E02 DO#25744, E.HAMRICK, LONG BEACH OFC., ER#24

09-9602-0003 0024 EL RZ XX  04/06/1996
CO EO02 D#25744,E. HAMRICK #24
CO E02 DO#25744, E. HAMRICK, LONG BEACH OFC., ER#24

09-9602-0003 0024 EL RZ XX  04/06/1996
CO E02 D#25744 E HAMRICK #24
CO E02 DO#25744, E. HAMRICK, LONG BEACH OFC., ER#24

09-9602-0003 0024 EL RZ XX  04/06/1996
CO E02 D#25744,E HAMRICK #24
CO E02 DO#25744, E. HAMRICK, LONG BEACH OFC., ER#24

09-9602-0003 0024 EL RZ XX  04/06/1996
CO E02 D#25744 E.HAMRICK #24
CO EO02 DO#25744, E.HAMRICK, LONG BEACH OFC., ER#24

09-9602-0003 0024 EL RZ XX  04/06/1996
CO EO02 D#25744,E.HAMRICK #24
C;'D E02 DO#25744, E.HAMRICK, LONG BEACH OFC., ER#24

-

09-9602-0003 0024 EL RZ XX  04/06/1996

CZO E02 D#25744,E. HAMRICK #24

(izo E02 DO#25744, E. HAMRICK, LONG BEACH OFC., ER#24
(;9-9602-0003 0024 EL RZ XX  04/06/1996
CO EO02 D#25744,E.HAMRICK #24

CO E02 DO#25744, E. HAMRICK, LONG BEACH OFC., ER#24

* Confidential Business Information - Not for Release **
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Week End Funding
CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

¢

¢

&

Acct Num

Amount
8.21

CORRECT E02 DO#25744, E.HAMRICK, LONG BEACH OFC., ER#24

72.60
CORRECT E02 DO#25744, E. HAMRICK, LONG BEACH OFC., ER#24

38.75
CORRECT E02 DO#25744, E. HAMRICK, LONG BEACH OFC., ER#24

242
CORRECT E02 DO#25744, E. HAMRICK, LONG BEACH OFC., ER#24

52.17
CORRECT E02 DO#25744, E. HAMRICK, LONG BEACH OFC., ER#24

39.96
CORRECT EO02 DO#25744, E. HAMRICK, LONG BEACH OFC., ER#24

19.38
CORRECT E02 DO#25744, E. HAMRICK, LONG BEACH OFC., ER#24

1.21
CORRECT E02 DO#25744, E. HAMRICK, LONG BEACH OFC., ER#24
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05/16/1996

Region:

[ { {

ODC ADJUSTMENTS Page 3 of 3
9

Month Ending: 04/27/1996

TOD # PAN Week End Funding
09-9602-0003 0024 EL RZ XX  04/06/1996 CERCLA/SARA

CO EO02 D#25744,E HAMRICK #24
CO E02 DO#25744, E. HAMRICK, LONG BEACH OFC., ER#24

09-9602-0004 0025 SG AP XX  04/27/1996 CERCLA/SARA

TOTAL ODC ADJUSTMENTS

Acct Num Amount
43 .85

CORRECT E02 DO#25744, E. HAMRICK, LONG BEACH OFC., ER#24

38 6.61

XEROX / COPIES COST ADJUSTMENT
856.29

* Confidential Business Information - Not for Release **
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TABLE F-1 Page 1 of 1
Monthly Region 9 Financial Management Summary
Contract Number: 68-W6-0010 Total Contract Summary For 03/24/1996 Through 04/27/1996
Reporting Period: 03/24/1996 - 04/27/1996 Contract Year 96
Réporting Date: 05/16/1996 ACTUAL COSTS CONTRACT YEAR SUMMARY
[v]
e ESTIMA;I_.T._D COST
CC%T ELEMENTS CURRENT MONTH CONTRACT YEAR CY COMPLETION CY BUDGET VARIANCE
P 515.50 1,399.00 00 00 00
P2 1,045.25 2,864.04 .00 .00 .00
P3 2,572.70 6,182.76 .00 .00 .00
P4 221.50 387.88 .00 .00 .00
™ 18.50 19.25 .00 .00 .00
T2 201.00 313.25 .00 .00 .00
TOTAL LOE 4,574.45 11,166.18 .00 .00 .00
CLERICAL HOURS 496.50 836.50 .00 .00 .00
GRAND TOTAL 5,070.95 12,002.68 25,575.00 25,575.00 .00
Direct Labor 178,473.10 418,373.93 1,162,790.29 1,207,176.89 -44,386.60
Other Direct Costs
Travel 28,058.69 39,691.36 202,002.82 211,909.72 -9,906.90
Equipment .00 .00 6,570.30 6,571.30 -1.00
Misc. ODC's 24,276.55 39,605.78 110,076.26 109,650.28 425.98
Subtotal 52,335.24 79,297.14 318,649.38 328,131.30 -9,481.92
Indrect Costs (30 Obs 11,042.40 16,731.16 66,916.37 68,907.57 -1,991.20
a%SubtotaI 63,377.64 96,028.30 385,565.75 397,038.87 -11,473.12
& o A eas 1,753.00 1,753.00 14,997.00 14,997.00 00
ZSubcontracts 2,430.12 2,430.12 .00 .00 .00
=
5
Fquipment Usage .00 .00 15,674.21 15,674.21 .00
Subtotal 246,033.86 518,585.35 407,133.05 427,710.08 -20,577.03
SubHandling Fee 48.60 48.60 .00 .00 .00
Fixed Fee 30,162.74 68,002.04 1565,751.75 165,751.75 .00
Total Cost $276,245.20 $586,635.99 $1,792,591.46 $1,859,546.29 $-66,954.83
+* Confidential Business Information - Not for Release ****
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TABLE F-2 Page 1 of 1

Cumulative Region 9 Financial Management Summary

Contract Number: 68-W6-0010
Reporting Period: 03/24/1996 - 04/27/1996

Total Contract Summary For 03/24/1996 Through 04/27/1996
Contract Year 1996

*+ Confidential Business Information - Not for Release ****

Reporting Date: 05/16/1996 CUMULATIVE ACTUAL
porting EMENTS COST INDCETPETION TO E?TIMATED CosT
COSTEL A DG
&V COMPLETION CY BUDGET VARIANCE
Pi 1,399.00 00 00 00
P2 2,864.04 .00 .00 .00
P3 6,182.76 .00 .00 .00
P4 387.88 .00 .00 .00
T1 19.25 .00 .00 .00
T2 313.25 .00 .00 .00
TOTAL LOE 11,166.18 .00 .00 .00
.00
CLERICAL HOURS 836.50 .00 .00 .00
GRAND TOTAL 12,002.68 25,575.00 25,575.00 .00
Direct Labor 418,373.93 T,162,790.29 1,207,1776.89 44386.60
Other Direct Costs
Travel 39,691.36 202,002.82 211,909.72 -9,906.90
Equipment .00 6,570.30 6,571.30 -1.00
Misc. ODC's 39,605.78 110,076.26 109,650.28 42598
Subtotal 79,297.14 318,649.38 328,131.30 -9,481.92
Indirect Costs (SGALo0 16,731.16 66,916.37 68,907.57 -1,991.20
Subtotal 96,028.30 385,565.75 397,038.87 -11,473.12
E and E Analytical 1,753.00 14,997.00 14,997.00 00
Subcontracts 2,430.12 .00 .00 .00
Equipment Usage .00 15,674.21 15,674.21 .00
Subtotal 518,585.35 340,216.68 358,802.51 -18,585.83
SubHandling Fee 48.60 .00 .00 .00
Fixed Fee 68,002.04 155,751.75 155,751.75 .00
Total Cost $586,635.99 $1,725,675.09 $1,790,638.72 $-64,963.63




116/1996 TABLE F-3 TABLEF-3
SUMMARY OF INCREMENTAL 5/16/1996 SUMMARY OF INCREMENTAL
FUNDING FUNDING Ecology and
CONTRACT MODIFICATIONS Ecology and CONTRACT MODIFICATIONS 9y
START Region 9 Environment START Region 9 Environment
CQNTRACT NUMBER  68-W6-0010 ICONTRACT NUMBER 68-W6-0010
O
~
ICANTRACT EFFECTIVE MODIFICATION CUMULATIVE CUMULATIVE EFFECTIVE  MODIFICATION CUMULATIVE  CUMULATIVE
MED. NO. ATE SUM BY FUNDINGTOTAL DATE SUM BY TOTAL
g FUNDING SOURCE  FUNDING FUNDING MOD. NO. FUNDING FUNDING SOURCE
e
FUNDING SOURCE: CEPP MODIFICATION NUMBER: 00
01 02/22/1996 50,000.00 50,000.00 50,000.00 [12/18/1995 450,000.00  450,000.00 450,000.00 CERCLA/SARA
FUNDING SOURCE: CERCLA/SARA ODIFICATION NUMBER: 01
00 12/18/1995 450,000.00 450,000.00 500,000.00 [02/22/1996 50,000.00 50,000.00 500,000.00 CEPP
o1 02/22/1996 470,000.00 920,000.00 670,00000 02/22/1996 470,000.00 520,000.00 970,000.00 CERCLA/SARA
0212211996 47000000 1.390.000.00 1 440.000.00 2/22/1996 470,000.00 990,000.00 1,440,000.00 CERCLA/SARA
o1 221199 s POVEAE R 2/22/1996 25,000.00 1,015,000.00 1,465,000.00 OPA
02 02/27/1996 100,000.00  1,490,000.00 1,540,000.00  jparb ol A TION NUMBER: 02
FUNDING SOURCE: OPA 2/27/1996 100,000.00 100,000.00 1,565,000.00 CERCLA/SARA
01 02/22/1996 25,000.00 25,000.00 1,565,000.00 -
[+
g
®
3
o
-1
o,
[+
=
:
g
&
2
** Confidential Business Information - Not for Release ***
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Page 1 of 1

516/1996 TABLE F-3
SUMMARYF%I;| g\:ﬁgEMENTAL
Ecol and
CONTRACT MODIFICATIONS Ervivay aant
START Region 9
CONTRACT NUMBER: 68-W6-0010
CONTRACT ~ EFFECTIVE MODIFICATION  “RUNGING SOURCE TOTAL = Mod T
DATE FUNDING od lype DCN

B-NO- FUNDING
FUNDING SOURCE: CEPP

01 02/22/1996 50,000.00 50,000.00 50,000.00 FUNDING ACTION EARO054
The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.
FUNDING SOURCE: CERCLA/SARA

00 12/18/1995 450,000.00 450,000.00 500,000.00 FUNDING ACTION DA0005
Initial Contract

01 02/22/1996 470,000.00 920,000.00 970,000.00 FUNDING ACTION DB0007
The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

01 02/22/1996 470,000.00 1,390,000.00 1,440,000.00 FUNDING ACTION DB0003
The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

02 02/27/1996 100,000.00 1,490,000.00 1,540,000.00 FUNDING ACTION H6S006
The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.
FUNDING SOURCE: OPA

01 02/22/1996 25,000.00 25,000.00 1,565,000.00 FUNDING ACTION PP0010

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

** Confidential Business Information - Not for Release **
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OPA

CLA/SARA

CEPP

JudwiuoMAu? pue L3ojo0a

Total
Obligations

1,390,000.00

25,000.00

50,000.00

Total $1,465,000.00

TABLE F4

SUMMARY OF FUNDING EXPENDITURES

Month Ending :

Monthly
Costs

242,553.02

1,228.19

2,301.25

$246,082.46

04/27/1996
Region: 9

Total

Monthly Monthly
Fee Costs
29,730.14 272,283.16
150.54 1,378.73
282.07 2,683.32
$30,162.756  $276,245.21

€ ¢ ¢ ( [

Cumulative
Costs

507,370.52

1,228.19

10,035.24

$518,633.95

Cumulative
Fee

66,392.00

150.54

1,459.51

$68,002.05

Page 1 of 1

Total

Cumulative REMAINING

Costs

573,762.52

1,378.73

11,494.75

$586,636.00

BALANCE
816,237.48

23,621.27

38,505.25

$878,364.00
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05/16/1996 Ecology and Environment, Inc. D Page1of4
Cost by TDD
Contract#: 68-W6-0010
Table F -5
Period Covered - Month Ending: 04/27/1996
Region: 9
Current Month
Other Direct Sub Eand E Month
TDD Number  Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors  Services Total
SSID Number: NONE
09-9603-0006 CALIFORNIA REGULATION APPLICABI 1.00 31.73 .00 .00 .00 .00 .00 31.73
TOTAL SSID#: NONE 1.00 31.73 .00 .00 .00 .00 .00 31.73
SSID Number: 00
09-9601-0001 EPA REGION IX SPILL PHONE 220.50 7,816.99 .00 .00 21.86 .00 .00 7,838.85
09-9601-0002 ON-CALL RESPONSE CALL QUT 121.95 3,432.34 139.50 .00 8.17 .00 .00 3,580.01
09-9601-0003 EMERGENCY AIR MONITORING DIREC 11.00 422.09 .00 .00 324.53 .00 .00 746.62
09-9601-0004 EVACUATION GUIDANCE DOCUMENT 1.00 468.11 .00 .00 91.08 .00 .00 559.19
09-9601-0005 SOUTHERN PACIFIC RR CHEM SAFET 3.00 83.91 .00 .00 .00 .00 .00 83.91
09-9602-0001 START MOBILIZATION 63.00 2,501.88 .00 .00 84.01 .00 .00 2,585.89
09-9602-0004 ON-GOING START PROGRAM SUPPOR  1,515.50 74,266.61 5,585.98 .00 19,970.10 2478.72 .00 102,301.41
09-9603-0002 OAHU EXERCISE - REPORT 10.00 283.77 .00 .00 190.85 .00 .00 474,62
09-9603-0003 PUNA GEOTHERMAL VENTURE RESP 525 42510 .00 .00 11.81 .00 .00 436.91
09-9603-0004 SIMS/RIMS COORDINATION W/OES/CA 32.00 1,078.74 221.20 .00 14.72 .00 .00 1,314.66
TOTAL SSID#: 00 1,983.20 90,779.54 5,946.68 .00 20,717.13 2,478.72 .00 119,922.07
SSID Number: 1U
09-9601-0014 YAVAPA| PENTA POND 91.50 4,181.55 2,225.35 .00 278.65 .00 .00 6,685.55
TOTAL SSID#: 1U 91.50 4,181.55 2,225.35 .00 278.65 .00 .00 6,68555
SSID Number: 33
09-9601-0010 DEL NORTE COUNTY PESTICIDE STO 7.00 270.39 .00 .00 286.05 .00 .00 556.44
TOTAL SSID#: 33 7.00 270.39 .00 .00 286.05 .00 .00 556.44

w* Confidential Business Information - Not for Release ***
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05/16/1996 Ecology and Environment, Inc. Page 2 of 4
Cost by TDD
Contract#: 68-W6-0010
Table F-5
§ Period Covered - Month Ending: 04/27/1996
% Region: 9
°
: Current Month
Other Direct Sub Eand E Month
TDD Number  Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors  Services Total
SSID Number: 3H
09-9601-0011 CASMALIA RESOURCES 831.50 27,539.69 13,273.00 .00 1,117.78 .00 .00 41,93047
TOTAL SSID#: 3H 831.50 27,539.69 13,273.00 .00 1,117.78 .00 .00 41,930.47
SSID Number: 4R
09-9601-0006 FRONTIER FERTILIZER 89.50 3,580.75 155.25 .00 120.08 .00 .00 3,856.08
TOTAL SSID#: 4R 89.50 3,580.75 155.25 .00 120.08 .00 .00 3,856.08
SSID Number: 5F
09-9601-0008 DODSON BROTHERS OIL COMPANY 51.50 1,747.77 .00 .00 215.63 .00 .00 1,963.40
TOTAL SSID#: 5F 51.50 1,747.77 .00 .00 215.63 .00 .00 1,963.40
S$SID Number: 9Q
09-9601-0007 NAVAJO TOXAPHENE 15.50 397.26 .00 .00 .00 .00 .00 397.26
TOTAL SSID#: 9Q 15.50 397.26 .00 .00 .00 .00 .00 397.26
SS;ID Number: 9X
09-@601-0016 VERDESE CARTER PARK 27.50 1,069.35 .00 .00 8.11 .00 .00 1,077.46
i TOTAL SSID#: 9X 27.50 1,069.35 .00 .00 8.11 .00 .00 1,077.46
$SID Number: AH
09-§601-0018 SUPERCHROME PLATING & ENGINEE .00 7.40 .00 .00 47.23 .00 .00 54.63
09-5601-0019 SUPERCHROME PLATING & ENGINEE 95.00 3,203.34 291.43 .00 429.87 .00 1,753.00 5,677.64
TOTAL SSID#: AH 95.00 3,210.74 291.43 .00 477.10 i 1,753.00 5,732.27
SSID Number: AQ
09-9601-0009 CENTRAL EUREKA MINE (MESA DE O 51.00 1,704.54 117.46 .00 33.93 .00 .00 1,855.93
TOTAL SSID#: AQ 51.00 1,704.54 117.46 .00 33.93 .00 .00 1,8565.93
\ , . ** Confidential Business Information - Not for Release ***
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05/16/1996 Ecology and Environment, Inc. ‘j Page 3 of 4
Cost by TDD
Contract#: 68-W6-0010
Table F-5
Period Covered - Month Ending: 04/27/1996
Region: 9
Current Month
Other Direct Sub Eand E Month
TDD Number  Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors  Services Total

SSID Number: AV
09-9601-0013 SANDERS AVIATION 298.50 9,872.56 6,446.68 .00 1,960.81 .00 .00 18,280.05
TOTAL SSID#: AV 298.50 9,872.56 6,446.68 .00 1,960.81 .00 .00 18,280.05

$SID Number: BC
09-9601-0015 OMEGA RECOVERY SERVICES -14.00 -482.88 32.55 .00 115.31 .00 .00 -3356.02
) TOTAL SSID#: BC -14.00 -482.88 32.55 .00 1156.31 .00 .00 -335.02

SSID Number: CE
09-9601-0017 AMERICAN CHROME ENGINEERING, | 14.00 548.00 .00 .00 .00 .00 .00 548.00
TOTAL SSID#: CE 14.00 548.00 .00 .00 .00 .00 .00 548.00

SSID Number: W6
09-9601-0012 SPARKS SOLVENT/FUEL PLUME 38.50 1,434.13 132.00 .00 254.31 .00 .00 1,820.44
TOTAL SSID#: W6 38.50 1,434.13 132.00 .00 254.31 .00 .00 1,820.44

SSID Number: 2Z
09-9601-0020 HAWAII TECHNICAL ASSISTANCE 18.00 680.50 .00 .00 147.58 .00 .00 828.08
09-9601-0021 GABBS ABANDONED DRUMS - BLM 2.00 80.50 97.35 .00 31.45 .00 .00 209.30
09-9602-0002 GIBSON - BAKERSFIELD 34.00 992.13 399.49 .00 31.24 .00 .00 1,422.86
09-9602-0003 SANTA FE DERAILMENT - EL CAJON 160.00 5,170.08 529.94 .00 2,521.22 .00 .00 8,221.24
09-9602-0005 GABBS ABANDONED DRUMS - BLM 33.00 986.81 812.33 .00 212.35 .00 .00 2,011.49
09-9602-0006 ELECTRITE ASSESSMENT 3.00 83.91 .00 .00 154.99 .00 .00 238.90
09-9602-0007 DUCK VALLEY INDIAN RESERVATION 70.00 2,379.10 2,821.06 .00 424.56 .00 .00 5,624.72
09-9603-0001 GREY EAGLE MINE SITE 210.25 6,774.26 .00 .00 222.07 .00 .00 6,996.33

~« Confidential Business Information - Not for Release ***
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05/16/1996 Ecology and Environment, Inc. Page 4 of 4
Cost by TDD
Contract#: 68-W6-0010
Table F-5
kS Period Covered - Month Ending: 04/27/1996
% Region: 9
B
hed
2 Current Month
Other Direct Sub Eand E Month
TDD Number  Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors  Services Total
SSID Number: ZZ
09-9603-0005 WILMINGTON SITE(S) REVIEW 45.50 1,938.34 .00 .00 30.28 .00 .00 1,968.62
09-9604-0001 SHELL REFINERY FIRE/EXPLOSION 29.00 1,228.19 .00 .00 .00 .00 .00 1,228.19
09-9604-0002 MONTGOMERY PASS 78.00 2,493.08 512.77 .00 15.10 .00 .00 3,020.95
09-9604-0003 CELTOR CHEMICAL WORKS 125.00 3,850.99 .00 .00 17.94 .00 .00 3,968.93
09-9604-0004 ASYLUM SLOUGH - EMERG. RESP. 185.50 5,830.09 185.27 .00 5.36 .00 .00 6,020.72
TOTAL SSID#:. ZZ 993.25 32,587.98 5,3568.21 .00 3,814.14 .00 .00 41,760.33
TOTALS 457445 $178,473.10 $33,978.61 $.00 $29,399.03 $2,478.72 $1,753.00 $246,082.46
%
g
E
g.
=
g
g
*+ Confidential Business Information - Not for Release ***
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S/1ur 960 ECOLOGY AND ENVIRONMENT Pe. 1o
LABOR ANALYSIS BY PGRADE (LEVEL) |
START Region 9
Table F-6
CONTRACT NUMBER: 68-W6-0010
START Region 9 START Region 9
MONTH ENDING: 4/27/1996 YEAR ENDING: 12/17/1996 CUMULATIVE CONTRACT
Regular Hours Overtime Hours Regular Hours Overtime Hours Regular Hours  Overtime Hours Total Hours
P1 Dedicated 424.00 91.50 1,107.50 291.50 1,107.50 291.50 1,399.00
P2 Dedicated 821.00 224.25 2,188.00 676.04 2,188.00 676.04 2,864.04
P3 Dedicated 2,045.00 344.20 4,917.00 871.26 4,917.00 871.26 5,788.26
P4 Dedicated 192.00 29.50 342.00 44.88 342 00 44.88 386.88
T2 Dedicated 172.00 28.50 284.00 28.50 284.00 28.50 312.50
P3 Non Dedicated 167.00 16.50 339.00 55.50 339.00 55.50 394.50
P4 Non Dedicated .00 .00 1.00 .00 1.00 .00 1.00
T1 Non Dedicated 17.00 1.50 17.75 1.50 17.75 1.50 19.25
T2 Non Dedicated .60 .00 .75 .00 .75 .00 .75
TOTAL LOE 3,838.50 735.95 9,197.00 1,969.18 9,197.00 1,969.18 11,166.18
S8 Dedicated 351.00 .00 595.00 .00 595.00 .00 595.00
SS Non Dedicated 145.50 .00 241.50 .00 241.50 .00 241.50
TOTAL CLERICAL 496.50 .00 836.50 .00 836.50 .00 836.50
GRAND TOTAL 4,335.00 735.95 10,033.50 1,969.18 10,033.50 1,969.18 12,002.68

== Confidential Business Information - Not for Release ***
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Analysis
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5/16/1996 TABLE F-7 Page 1 of 1
Trend Summary of Direct Costs
Cost Element Tracking by Month

Region: 9
(Actual $ Cost and Cost per LOE Delivered)
Accounting Month Actual Doliars Cost per LOE
APR 1996

06 Computer Usage 8,676.41 1.0

07 Communications 1,811.21 40

17 Insurance 3,650.49 .80

24 Sample Shipment 166.52 .03

26 Outside Service 4,984.03 1.09

27 Subcontractor Service 2,478.72 .54

29 Postage & Delivery 691.86 .15

32 Books & Publications 14.53 .00

38 Copy Costs 726.91 .16

41 Expendables 3,336.55 73

43 Travel 23,070.24 5.04

50 Other Rental Costs 5,350.52 1.147

56 Lab Analysis 1,753.00 .38

66 Unallowable Travel 20.59 .00

67 Meals 6,614.38 1.45

70 Contract Owned Vehicle Rep 4,293.99 .94

TOTAL $67,629.95 $14.78

Direct Labor LOE Direct Labor Dollars TOTAL ODC
4,574.45 $165,049.03 $67,629.95

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report Page 1 of 66
By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 4
Mongh Ending: 04/27/1996 Date: 5/16/1996
(9]
[¥]
TDONumber: 09-8601-0001 Site Name/Task Desc: EPA REGION IX SPILL PHONE
5 Regional Response Center Support
O
o
Account Code: 06  Computer Usage
00/00/0000 DEC 486/50 - 3/28/96 13:57:53 - 1.59
00/00/0000 DEC 486/50 (TAT AREA) - 4/19/96 12:33:01 - 1.58
00/00/0000 DEC 486/50 (TAT AREA) - 4/8/96 16:57:14 - 212
00/00/0000 DEC 486/50 - 3/28/96 17:14:41 - 6.50
00/00/0000 DEC 486/50 (TAT AREA) - 4/16/96 10.07:44 - 1.46
00/00/0000 DEC 486/50 (TAT AREA) - 3/28/96 14:59:26 - 4.51
00/00/0000 DEC 486/50 (TAT AREA) - 4/25/96 15:26:20 - .29
TOTAL 09-9601-0001 FOR Computer Usage 18.06
TOTAL FOR: 09-9601-0001 18.05
TDDNumber: 09-9601-0002 Site Name/Task Desc: ON-CALL RESPONSE CALL OUT
Regional Response Center Support
Account Code: 06  Computer Usage
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/24/96 - 2.89
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/19/96 - 3.86
N TOTAL 09-9601-0002 FOR Computer Usage 675
Account Code: 43  Travel
00/§D/0000  TRAVEL 23.55
00/aD/0000  GAS 35.01
00/6D/0000  MILEAGE: LBO-W.HOL.-LBO = 69MI 19.32
00/Gb/0000  TRAVEL 21.73
00/)/0000  GAS 15.57
B e em e v o t mt mm am m  w
2 TOTAL 09-9601-0002 FOR Travel 115.18
TOTAL FOR: 09-9601-0002 121.93

*** Confidential Business Information - Not for Release **
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report Page 2 of 66
By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 4
Month Ending: 04/27/1996 Date: 5/16/1996
TDDNumber: 09-9601-0003 Site Name/Task Desc: EMERGENCY AIR MONITORING DIRECTORY
Chemical Emergency Preparedness & Prevention (CEPP)
AccountCode: 06  Computer Usage
00/00/0000 NOTE BOOK COMPUTER - 4/27/96 17:00:00 - 84.00
TOTAL 09-9601-0003 FOR Computer Usage 84.00
Account Code: 26  Outside Service
00/00/0000 #E&E MONTHLY COPY SERVICES, SF OFC., 2/29/96 COPYMAT 183.99
TOTAL 09-9601-0003 FOR Outside Service 183.99
) TOTAL FOR: 09-9601-0003 267.99
TDDNumber: 09-9601-0004 Site Name/Task Desc: EVACUATION GUIDANCE DOCUMENT
Chemical Emergency Preparedness & Prevention (CEPP)
AccountCode: 06  Computer Usage
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/26/96 - 17.13
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/29/96 - 2259
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/19/96 - 278
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/28/96 - 15.68
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/1/96 - 9.59
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/27/96 - 7.44
TOTAL 09-9601-0004 FOR Computer Usage 75.21
TOTAL FOR: 09-9601-0004 75.21
TDDNumber: 09-9601-0006 Site Name/Task Des¢c: FRONTIER FERTILIZER
Removal Action/Investigation/Monitoring
AccountCode: 06  Computer Usage
00/00/0000 DEC 486/50 (TAT AREA) - 4/18/96 11:06:54 - 9.86
00/00/0000 DEC 486750 (TAT AREA) - 4/16/96 16:47:06 - 1.57
00/00/0000 DEC 486/50 (TAT AREA) ~ 3/28/96 11:01:35 - 16.18
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/26/96 ~ 1.39
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/19/96 - .30
00/00/6000 DEC 486/50 (TAT AREA) - 3/28/96 09:43:15 - 7.55

»»* Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report Page 3 of 66
By TDD/PAN Number
START Region 9
Table R -8

Contract Number: 68-W6-0010 Voucher: 4
Mongl Ending: 04/27/1996 Date: 5/16/1996

~
TDD?um\ber: 09-9601-0006 Site Name/Task Desc: FRONTIER FER‘TILIZER

2 Removal Action/Investigation/Monitoring

[
Account Code: 06  Computer Usage
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/26/96 - .75
00/00/0000 |1BMpc 330 586/100 - 4/1/96 09:22:13 - 33.84
00/00/0000 DEC 486/50 - 4/18/96 16:13:17 - 8.86
00/00/0000 DEC 486/50 - 4/8/96 13:31:58 - 10.42
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/22/96 - 93
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/18/96 - 6.05
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/19/96 - 72
00/00/000? DEC 486/50 (TAT AREA) - 4/16/96 17.01:16 - 74
TOTAL 09-9601-0006 FOR Computer Usage 99.16
Account Code: 43  Travel
00/00/0000 TRAVEL 53.40
00/00/0000 TRAVEL 46.80
TOTAL 09-9601-0006 FOR Travel 100.20

Account Code: 67 Meals
00/00/0000 PER DIEM 14.00
00/00/0000 | PER DIEM EXPENSE OWED, CORRECTION FOR SHORT PAID ON CK. # 17624 7.00
00/0@/0000 PER DIEM 7.00

S TOTAL 09-9601-0006  FOR Meals 28.00

o

B e

:- TOTAL FOR: 08-9601-0006 227.36
TDl:gNumber: 09-9601-0008 Site Name/Task Desc: DODSON BROTHERS OIL COMPANY

é | Removal Support (PRP/State)

5
Account Code: 06  Computer Usage
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL. - 4/12/96 12:39:08 - 2.64
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/15/96 14:51:41 - 5.62
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/15/96 11:43:08 - 483
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/15/96 20:38:09 - 2.76
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/16/96 21:59:21 - .01

+* Confidential Business Information - Not for Release *™
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report Page 4 of 66
By TDD/PAN Number
START Region 9
Table F-8
Contract Number; 68-W6-0010 Voucher: 4
Month Ending: 04/27/1996 Date: 5/16/1996
TDDNumber: 09-9601-0008 Site Name/Task Desc: DODSON BROTHERS Oil. COMPANY

Account Code: 06  Computer Usage

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/2/96 10:59:15 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/16/96 12:09:00 -
00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/9/96 10:47:55 -
00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/6/96 13:19:08 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/16/96 13:33:10 -
00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/22/96 11:32:16 -
00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 4/15/96 01:01:33 -
00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/25/96 09:28:04 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/16/96 13:10:11 -
00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/9/96 10:47:46 -
00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/24/96 12:26:22 -

TOTAL 09-9601-0008

Account Code: 26 Outside Service

00/00/0000 FROMEX PRINTS TO SLIDES

TOTAL 09-9601-0008

Account Code: 41 Expendables

00/00/0000 FROMEX SLIDE FILM

TOTAL 09-9601-0008

TOTAL FOR:
TDDNumber: 09-8601-0009 Site Name/Task Desc:

Account Code: 06  Computer Usage

00/00/0000 DEC 486/50 (TAT AREA) - 4/16/96 14:28:46 -
00/00/0000 DEC 486/50 (TAT AREA) - 4/18/96 07:57:36 -
00/00/0000 DEC 486/50 (TAT AREA) - 4/19/96 14:25:17 -

=+ Confidential Business Information

Removal Support (PRP/State)

- Not for Release ***

FOR Computer Usage

FOR Outside Service

FOR Expendables

09-9601-0008
CENTRAL EUREKA MINE (MESA DE ORO)
Removal Action/Investigation/Monitoring

5.55
4.80
17.00




ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report Page 5 of 66
By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-w6-0010 Voucher: 4
Monbm Ending: 04/27/1996 Date: 5/16/1996
~<
TDD(ilumber: 09-9601-0009 Site Name/Task Desc: CENTRAL EUREKA MINE (MESA DE ORO)
©
2 Removal Action/Investigation/Monitoring
[v]

Account Code: 06  Computer Usage
00/00/0000 DEC 486/50 (TAT AREA) - 4/18/96 08:41:01 -

TOTAL 09-9601-0009 FOR Computer Usage
Account Code: 43  Travel

00/00/0000 TRAVEL

TOTAL 09-9601-0009 FOR Travel
Account Code: 67 Meals

00/00/0000 PER DIEM
TOTAL 09-9601-0009 FOR Meals

TOTAL FOR: 09-9601-0009
TDDNumber: 09-9601-0010 Site Name/Task Desc: DEL NORTE COUNTY PESTICIDE STORAGE
Removal Action/Investigation/Monitoring
Account Code: 06  Computer Usage

00/00/0000 NOTE BOOK COMPUTER - 4/27/96 17:00:00 -

2 TOTAL 09-9601-0010 FOR Computer Usage
Aciﬁunt Code: 07 Communications

00/G0/0000 #74768107 CALLING CARD CHARGES, SF OFC., 2/26/96 MCI TELECOMMUNICATIONS

TOTAL 09-9601-0010 FOR Communications

BTN TN B

TOTAL FOR: 09-9601-0010
TDliNumber: 09-9601-0011 Site Name/Task Desc: CASMALIA RESOURCES
Removal Action/Investigation/Monitoring

AccountCode: 06  Computer Usage

00/00/0000 DEC 486/50 (TAT AREA) - 3/26/96 10:19:30 -
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/3/96 -
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/27/96 -

( ( ¢ ¢ ¢ ¢ ¢ ( b 6onﬂcaentlal‘ausln:ss lnformat&?n - ziat foni Relea‘se bl P ( p ¢ (

7.48
214
26.66
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report Page 6 of 66
By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 4
Month Ending: 04/27/1996 Date: 5/16/1996
TDDNumber: 09-9601-0011 Site Name/Task Desc: CASMALIA RESOURCES

Removal Action/Investigation/Monitoring

AccountCode: 06  Computer Usage

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/8/96 - 15.51
00/00/0000 NOTE BOOK COMPUTER - 4/27/96 17:00:00 - 420.00
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/3/96 - 19
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/3/96 - 1.76
00/00/0000 DEC 486/50 (TAT AREA) - 3/28/96 15:49:55 - 8.70
00/00/0000 NOTE BOOK COMPUTER - 4/27/96 17:00:00 - 210.00
00/00/0000 DEC 486/50 (TAT AREA) - 3/29/96 13:28:14 - 1.85
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/10/96 - 6.49
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/24/96 - 1.04
00/00/0000 DEC 486/50 - 3/26/96 15:21:04 - 1.77
TOTAL 09-9601-0011 FOR Computer Usage 703.59
Account Code: 07  Communications
00/00/0000 #74791005 LONG DISTANCE SERVICE, 2/15/96-3/14/96, SF OFC. MCI TELECOMMUNICATIONS 55.81
00/00/0000 #74768107 CALLING CARD CHARGES, SF OFC., 2/25/96 MCI TELECOMMUNICATIONS 98.54
TOTAL 09-9601-0011 FOR Communications 154.35
Account Code: 29  Postage & Delivery
00/00/0000 #Q4085373 SHIPPING CHARGES,3/19/96,LONG BEACH OFC.-ECOLOGY ENV.CASMALIA RES.,CASMALIA,CA AIRBORNE EXPRESS 14.00
TOTAL 09-9601-0011 FOR Postage & Delivery 14.00
Account Code: 41 Expendables
03/03/1996 SAMPLE BAGGIES CYNTHIA A, JONES 4,29
03/04/1996 ICE CYNTHIA A. JONES 7.43
03/07/1996 DUST REMOVER/TUNER SPRAY JAMES M. JAMES 18.30
03/12/1996 ENVELOPES FOR SITE WORK HOWARD F. EDWARDS 5.38
04/06/1996 ORANGE JUICE JAY J. GUEVARRA 3.18
04/13/1996 FIELD SUPPLIES RANDY RANDALL 12.49
TOTAL 09-9601-0011 FOR Expendables 51.07

=+ Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report Page 7 of 66
By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 4
Mong'n Ending: 04/27/1996 Date: 5/16/1996
a
TDD@umber: 09-9601-0011 Site Name/Task Desc: CASMALIA RESOURCES
E, Removai Action/Investigation/Monitoring
[s:]
Account Code: 43  Travel
03/02/1996 HOTEL JAMES M. JAMES 66.00
03/02/1996 GASOLINE JAMES M. JAMES 26.00
03/02/1996 INCIDENTALS JAMES M. JAMES 1.00
03/03/1996 [INCIDENTALS CYNTHIA A. JONES 2.00
03/03/1996 INCIDENTALS JAMES M. JAMES 2.00
03/03/1996 HOTEL JAMES M. JAMES 66.00
03/03/1996 HOTEL CYNTHIA A. JONES 63.80
03/04/1996 INCIDENTALS CYNTHIA A. JONES 2.00
03/04/1996 INCIDENTALS JAMES M. JAMES 2.00
03/04/1996 HOTEL JAMES M. JAMES 66.00
03/04/1996 GASOLINE CYNTHIA A. JONES 10.00
03/04/1996 INCIDENTALS STEVEN WALDER 2.00
03/04/1996 |LODGING STEVEN WALDER 63.80
03/04/1996 HOTEL CYNTHIA A, JONES 63.80
03/05/1996 HOTEL JAMES M. JAMES 66.00
03/05/1996 INCIDENTALS STEVEN WALDER 2.00
03/05/1996 INCIDENTALS JAMES M. JAMES 2.00
03/05/1996 LODGING STEVEN WALDER 63.80
03/05/1996 INCIDENTALS CYNTHIA A. JONES 2.00
03/@/1996 INCIDENTALS JAMES M. JAMES 2.00
03/0:611 996 PARKING TO RETURN EQUIP. CYNTHIA A. JONES 7.00
03/0?8/1996 HOTEL JAMES M. JAMES 66.00
03/0:6/1996 GASOLINE JAMES M. JAMES 24.60
03/@/1996 RENTAL CAR CYNTHIA A. JONES 113.29
03/(;?5/1996 GASOLINE CYNTHIA A. JONES 10.14
03/06/1996 LODGING STEVEN WALDER 63.80
03/06/1996 INCIDENTALS STEVEN WALDER 2.00
03/07/1996 INCIDENTALS STEVEN WALDER 2.00
03/07/1996 LODGING STEVEN WALDER 63.80
03/07/1996 HOTEL JAMES M. JAMES 66.00
03/07/1996 INCIDENTALS JAMES M. JAMES 2.00
*+* Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9
Table F -8

Contract Number: 68-W6-0010

Month Ending: 04/27/1996

|

{

Page 8 of 66
Voucher: 4
Date: 5/16/1996

TDDNumber: 09-9601-0011

Account Code: 43  Travel

03/08/1996
03/08/1996
03/08/1996
03/08/1996
03/08/19396
03/08/1996
03/08/1996
03/09/1996
03/09/1996
03/09/1996
03/09/1996
03/09/1996
03/09/1996
03/09/1996
03/10/1996
03/10/1996
03/10/1996
03/10/1996
03/10/1996
03/10/1996
03/10/1996
03/11/1996
03/11/1998
03/11/1996
03/11/1996
03/11/1996
03/12/1996
03/12/1996
03/12/1996
03/12/1996
03/12/1996

LODGING STEVEN WALDER
INCIDENTALS JAMES M. JAMES
INCIDENTALS STEVEN WALDER
HOTEL JAMES M. JAMES
INCIDENTALS HOWARD F. EDWARDS
HOTEL HOWARD F. EDWARDS

GAS FOR TAT VEHICLE HOWARD F. EDWARDS
GASOLINE JAMES M. JAMES
LODGING STEVEN WALDER

HOTEL JAMES M. JAMES
INCIDENTALS STEVEN WALDER
INCIDENTALS JAMES M. JAMES
INCIDENTALS HOWARD F. EDWARDS
HOTEL HOWARD F. EDWARDS
HOTEL HOWARD F. EDWARDS

BUS PHONE HOWARD F. EDWARDS
INCIDENTALS JAMES M. JAMES
LODGING STEVENWALDER
GASOLINE/CAR WASH  JAMES M. JAMES
INCIDENTALS HOWARD F. EDWARDS
INCIDENTALS STEVEN WALDER
INCIDENTALS STEVEN WALDER

BUS PHONE HOWARD F. EDWARDS
LODGING STEVEN WALDER

HOTEL HOWARD F. EDWARDS
INCIDENTALS HOWARD F. EDWARDS
INCIDENTALS HOWARD F. EDWARDS
INCIDENTALS STEVEN WALDER
LODGING STEVEN WALDER

BUS PHONE HOWARD F. EDWARDS
HOTEL HOWARD F. EDWARDS

Site Name/Task Desc:

CASMALIA RESOURCES
Removal Action/Investigation/Monitoring

*+ Confidential Business Information - Not for Release ***

63.80
2.00
2,00

66.00
1.00

59.95

34.62

15.60

63.80

66.00
2.00
2.00
2.00

66.00

68.20

.50
1.00

63.80

28.80
2.00
2.00
2.00

.50

63.80

68.20
2.00
2.00
2.00

63.80

.50

68.20




ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report Page 9 of 66
By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 4
Moq(gh Ending: 04/27/1996 Date: 5/16/1996

5
TOONumber: 09-9601-0011 Site Name/Task Desc: CASMALIA RESOURCES

E Removal Action/Investigation/Monitoring

[3:]
Account Code: 43  Travel
03/13/1996 MILEAGE: FUL TO SITETO LBO= STEVEN WALDER 190.40
03/13/1996 GAS FOR TAT VEHICLE HOWARD F. EDWARDS 30.71
03/13/1996 BUS PHONE HOWARD F. EDWARDS .50
03/13/1996 INCIDENTALS RANDY RANDALL 1.00
03/13/1996 INCIDENTALS HOWARD F. EDWARDS 2.00
03/13/1996 INCIDENTALS STEVEN WALDER 2.00
03/13/1996 LODGING RANDY RANDALL 75.90
03/13/11996 HOTEL HOWARD F. EDWARDS 68.20
03/14/1996 LODGING RANDY RANDALL 75.90
03/14/1996 BUS PHONE HOWARD F. EDWARDS .50
03/14/1996 HOTEL HOWARD F. EDWARDS 68.20
03/14/1996 GASOLINE RANDY RANDALL 31.53
03/14/1996 INCIDENTALS HOWARD F. EDWARDS 2.00
03/14/1996 PARKING TO P/U EQUIP CYNTHIA A. JONES 7.00
03/14/1986 INCIDENTALS RANDY RANDALL 2.00
03/15/1996 GAS FOR TAT VEHICLE HOWARD F. EDWARDS 28.94
03/15/1996 INCIDENTALS RANDY RANDALL 2.00
03/15/1996 INCIDENTALS HOWARD F. EDWARDS 2.00
03/‘5‘5/1996 BUS PHONE HOWARD F. EDWARDS .50
03/5575/1996 INCIDENTALS CYNTHIA A. JONES 2.00
03/%5/1996 HOTEL CYNTHIA A. JONES 68.20
03If5/1 996 LODGING RANDY RANDALL 75.90
03/’55/1 996 GAS FOR RENTAL CAR CYNTHIA A. JONES 12.28
03/fﬁl1 996 LODGING RANDY RANDALL 75.90
03/§6/1996 INCIDENTALS CYNTHIA A. JONES 2.00
03/‘?6/1996 HOTEL CYNTHIA A. JONES 68.20
03/16/1996 INCIDENTALS RANDY RANDALL 2.00
03/17/1996 LODGING RANDY RANDALL 75.90
03/17/1996 INCIDENTALS RANDY RANDALL 2.00
03/1711996 INCIDENTALS CYNTHIA A. JONES 2.00
03/17/1996 HOTEL CYNTHIA A. JONES 68.20

* Confidential Business Information - Not for Release ***
« € ¢ ¢ ¢ ¢ ¢ ¢ «( ¢ € ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ (¢
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010

Month Ending: 04/27/1996

Page 10 of 66
Voucher: 4
Date: 5/16/1996

TDDNumber: 09-3601-0011

Account Code: 43  Travel

03/18/1996
03/18/1996
03/18/1996
03/18/1996
03/19/1996
03/19/1996
03/19/1996
03/19/1996
03/19/1996
03/20/1996
03/20/1996
03/20/1996
03/20/1996
03/20/1996
03/20/1996
03/20/1996
03/21/1996
03/21/1996
03/21/1996
03/21/1996
03/21/1996
03/21/1996
03/21/1996
03/22/1996
03/22/1996
03/22/1996
03/22/1996
03/22/1996
03/22/1996
03/23/1996
03/23/1996

LODGING RANDY RANDALL
INCIDENTALS CYNTHIA A. JONES
HOTEL CYNTHIAA JONES
INCIDENTALS RANDY RANDALL
LODGING RANDY RANDALL
INCIDENTALS RANDY RANDALL
INCIDENTALS CYNTHIA A, JONES
GAS FOR RENTAL CAR  CYNTHIA A. JONES
HOTEL CYNTHIA A. JONES
INCIDENTALS RANDY RANDALL
LODGING COLIN S. MOY
INCIDENTALS COLIN §. MOY
HOTEL CYNTHIA A. JONES
INCIDENTALS CYNTHIA A. JONES
BUSINESS PHONE COLIN S. MOY
LODGING RANDY RANDALL
INCIDENTALS COLIN S. MOY
INCIDENTALS RANDY RANDALL
HOTEL CYNTHIA A. JONES
GASOLINE FOR EPA VEHICLE  COLIN S. MOY
INCIDENTALS CYNTHIA A. JONES
LODGING COLIN S. MOY
LODGING RANDY RANDALL
LODGING COLIN S. MOY
INCIDENTALS COLIN S. MOY
HOTEL CYNTHIA A. JONES
INCIDENTALS CYNTHIA A. JONES
GASOLINE RANDY RANDALL
INCIDENTALS RANDY RANDALL
HOTEL CYNTHIA A. JONES
INCIDENTALS CYNTHIA A. JONES

Site Name/Task Desc:

CASMALIA RESOURCES
Removal Action/Investigation/Monitoring

** Confidential Business Information - Not for Release ***

75.90
2.00
68.20
2.00
75.90
200
200
12.76
68.20
2.00
71.50
1.00
68.20
2.00
.50
75.90
2.00
2.00
68.20
16.30
2.00
71.50
75.90
71.50
2.00
68.20
2.00
24.10
1.00
68.20
2.00




ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

Page 11 of 66

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 4
Month Ending: 04/27/1996 Date: 5/16/1996

Q

5
TDDMumber: 09-9601-0011 Site Name/Task Desc: CASMALIA RESOURCES

E Removal Action/Investigation/Monitoring

5]
Account Code: 43  Travel
03/23/1996 LODGING COLIN S. MOY 71.50
03/23/1996 INCIDENTALS COLIN S. MOY 2.00
03/24/1996 LODGING PETER D. LAWRENCE 72.00
03/24/1996 INCIDENTALS COLIN S. MOY 2.00
03/24/1996 BUSINESS CALL PETER D. LAWRENCE 5.00
03/24/1996 HOTEL CYNTHIA A. JONES 68.20
03/24/1996 [INCIDENTALS CYNTHIA A JONES 2.00
03/24/1996 GASOLINE PETER D. LAWRENCE 12.50
03/24/1996 LODGING COLIN S. MOY 71.50
03/24/1996 INCIDENTALS PETER D. LAWRENCE 1.00
03/25/1996 INCIDENTALS COLIN S. MOY 2.00
03/25/1996 INCIDENTALS CYNTHIA A. JONES 2,00
03/25/1996 GAS FOR RENTAL CAR CYNTHIA A. JONES 17.44
03/25/1996 LODGING COLINS MOY 71.50
03/25/1996 LODGING PETER D. LAWRENCE 72.00
03/25/1996 INCIDENTALS PETER D. LAWRENCE 2.00
03/26/1996 LODGING PETER D. LAWRENCE 72.00
03/26/1996 GAS FOR RENTAL CAR CYNTHIA A, JONES 16.56
03/26/1996 PARKING RETURN EQUIP CYNTHIA A. JONES 7.00
03/5/1996 INCIDENTALS COLIN S, MOY 2.00
03/2:6/1996 RENTAL CAR CYNTHIA A. JONES 411.33
03/28/1996 LODGING COLIN S. MOY 71.50
03/2§/19% INCIDENTALS PETER D. LAWRENCE 2.00
03/27/1996 LODGING COLIN S. MOY 71.50
03/2?7/1996 LODGING PETERD. LAWRENCE 72.00
03/27/1996 INCIDENTALS PETER D. LAWRENCE 2,00
03/27/1996 INCIDENTALS COLIN S. MOY 2,00
03/28/1996 LODGING PETER D. LAWRENCE 72.00
03/28/1996 INCIDENTALS PETER D. LAWRENCE 2,00
03/28/1996 LODGING MICHAEL K. SCHWENNESEN 63.80
03/28/1996 RENTAL GASOLINE COLIN S. MOY 12.10

** Confidential Business Information - Not for Release ™
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report Page 12 of 66
By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 4
Month Ending: 04/27/1996 Date: 5/16/1996
TDDNumber: 09-9601-0011 Site Name/Task Desc: CASMALIA RESOURCES

Removal Action/Investigation/Monitoring

Account Code: 43  Travel

03/28/1996
03/28/1996
03/28/1996
03/28/1996
03/28/1996
03/28/1996
03/29/1996
03/29/1996
03/29/1996
03/29/1996
03/29/1996
03/30/1996
03/30/1996
03/30/1996
03/30/1996
03/31/1996
03/31/1996
03/31/1986
03/31/1996
04/01/1996
04/01/1996
04/01/1996
04/01/1996
04/01/1996
04/02/1996
04/02/1996
04/02/1996
04/02/1996
04/02/1996
04/02/1996
04/03/1996

GASOLINE PETER D. LAWRENCE
INCIDENTALS MICHAEL K. SCHWENNESEN
INCIDENTALS COLIN S. MOY
>TK-0167771611089 COLIN S. MOY
RENTAL CAR  COLIN S. MOY

TAXI COLIN S. MOY

INCIDENTALS PETER D. LAWRENCE
LODGING PETER D. LAWRENCE
INCIDENTALS MICHAEL K. SCHWENNESEN
GASOLINE  MICHAEL K. SCHWENNESEN
LODGING MICHAEL K. SCHWENNESEN
INCIDENTALS PETER D. LAWRENCE
LODGING PETER D. LAWRENCE

LODGING MICHAEL K. SCHWENNESEN
INCIDENTALS MICHAEL K. SCHWENNESEN
LODGING PETER D. LAWRENCE
INCIDENTALS PETER D. LAWRENCE
INCIDENTALS MICHAEL K. SCHWENNESEN
LODGING MICHAEL K. SCHWENNESEN
LODGING MICHAEL K. SCHWENNESEN
LODGING PETER D. LAWRENCE
INCIDENTALS PETER D. LAWRENCE
GASOLINE  PETER D. LAWRENCE
INCIDENTALS MICHAEL K. SCHWENNESEN
LODGING JAY J. GUEVARRA

INCIDENTALS MICHAEL K. SCHWENNESEN
INCIDENTALS PETER D. LAWRENCE
LODGING PETER D. LAWRENCE

LODGING MICHAEL K. SCHWENNESEN
INCIDENTALS  JAY J. GUEVARRA

LODGING JAY J. GUEVARRA

=+ Confidential Business Information - Not for Release ***

15.01
1.00
1.00

158.00

194.48

30.00
2.00
72.00
2.00
19.82
63.80
2.00
72.00
63.80
2.00
72.00
2.00
2.00
63.80
63.80
72.00
2.00
15.00
2.00
71.50
2.00
2.00
72.00
63.80
1,00
71.50




Contract Number:

Mongh Ending:
Q

ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
68-W6-0010
04/27/1996

Page 13 of 66

Voucher: 4

Date: 5/16/1996

<
— O

TDENumber: 09-9601-0011
el

1ade

Account Code: 43  Travel

04/03/1996
04/03/1996
04/03/1996
04/03/1996
04/03/1996
04/03/1996
04/04/1996
04/04/1996
04/04/1996
04/04/1996
04/05/1996
04/05/1996
04/05/1996
04/05/1996
04/05/1996
04/05/1996
04/06/1996
04/06/1996
04/(6/1996
04/G6/1996
04/G8/1996
04/38/1996
04/08/1996
04/G9/1996
04/G9/1996
04/1011996
04/1011996
04/11/1996
04/11/1996
04/12/1996
04/12/1996

LODGING MICHAEL K. SCHWENNESEN
FUEL FOR TAT VEHICLE  JAY J. GUEVARRA
INCIDENTALS  JAY J. GUEVARRA
GASOLINE PETER D. LAWRENCE
INCIDENTALS MICHAEL K. SCHWENNESEN
INCIDENTALS PETER D. LAWRENCE
INCIDENTALS MICHAEL K. SCHWENNESEN
LODGING MICHAEL K. SCHWENNESEN
INCIDENTALS JAY J. GUEVARRA

LODGING JAY J. GUEVARRA

GASOLINE MICHAEL K. SCHWENNESEN
LODGING JAY J. GUEVARRA

INCIDENTALS JAY J. GUEVARRA

RENTAL CAR PETER D. LAWRENCE
LODGING MICHAEL K. SCHWENNESEN
INCIDENTALS MICHAEL K. SCHWENNESEN

BRIDGE TOLL (NO RECEIPT) JAY J. GUEVARRA

INCIDENTALS  MICHAEL K. SCHWENNESEN
INCIDENTALS  JAY J. GUEVARRA

FUEL FOR TAT VEHICLE  JAY J. GUEVARRA
FUEL FOR TAT VEHICLE  JAY J. GUEVARRA
INCIDENTALS RANDY RANDALL

LODGING RANDY RANDALL

INCIDENTALS RANDY RANDALL

LODGING RANDY RANDALL

LODGING RANDY RANDALL

INCIDENTALS RANDY RANDALL
INCIDENTALS RANDY RANDALL

LODGING RANDY RANDALL

LODGING RANDY RANDALL

INCIDENTALS  RANDY RANDALL

Site Name/Task Desc:

CASMALIA RESOURCES
Removal Action/Investigation/Monitoring

** Confidential Business Information - Not for Release ***

« ¢ ¢ ¢ ¢ ¢«

¢

“Y

¢

63.80
35.00
2.00
5.00
2,00
2.00
2.00
63.80
2.00
71.50
20.40
71.50
2.00
312.57
63.80
2.00
1.00
1.00
2.00
48.47
22,78
1.00
68.20
2.00
68.20
68.20
2.00
2.00
68.20
68.20
2.00
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report Page 14 of 66

\ By TDD/PAN Number
: START Region 9
{ Table F-8

Contract Number: 68-W6-0010 . Voucher: 4

Month Ending: 04/27/1996 Date: 5/16/1996

TDDNumber: 09-9601-0011 Site Name/Task Desc: CASMALIA RESOURCES

Removal Action/Investigation/Monitoring

Account Code: 43  Travel

04/13/1996 LODGING RANDY RANDALL 68.20

04/13/1996 INCIDENTALS RANDY RANDALL 2.00
i 04/14/1996 LODGING RANDY RANDALL ' " 68.20
" 04/14/1996 INCIDENTALS RANDY RANDALL 2.00
; 04/15/1996 INCIDENTALS RANDY RANDALL 2.00
: 04/15/1996 LODGING RANDY RANDALL 68.20
i 04/16/1996 LODGING RANDY RANDALL 68.20
" 04/16/1996 INCIDENTALS RANDY RANDALL 2.00
| 04/17/1996 POV: 631 MILES AT 0.28 RANDY RANDALL 176.68
04/17/1996 INCIDENTALS RANDY RANDALL 2.00
’3 TOTAL 09-9601-0011 FOR Travel 8,170.56
i AccountCode: 67 Meals
g 03/02/1996 PER DIEM JAMES M. JAMES ‘ 16.00
© 03/03/1996 PER DIEM CYNTHIA A. JONES 32.00
; 03/03/1996 PER DIEM JAMES M. JAMES 32.00
' 03/04/1996 PERDIEM STEVEN WALDER 32.00
' 03/04/1996 PERDIEM JAMES M. JAMES 32.00

03/04/1996 PER DIEM CYNTHIA A, JONES ‘ 32.00

03/05/1996 PER DIEM JAMES M. JAMES 32.00

03/05/1996 PERDIEM STEVEN WALDER 32.00

03/05/1996 PER DIEM CYNTHIA A. JONES 32.00

03/06/1996 PER DIEM JAMES M. JAMES 32.00

03/06/1996 PER DIEM STEVEN WALDER 32.00
. 03/07/1996 PERDIEM STEVEN WALDER 32.00
1 03/0711996 PERDIEM JAMES M. JAMES 32.00
i 03/08/1996 PER DIEM JAMES M. JAMES ) 32.00

03/08/1996 PER DIEM STEVEN WALDER 32.00
;. 03/08/1996 PERDIEM HOWARD F. EDWARDS 16.00
‘ 03/09/1996 PER DIEM JAMES M. JAMES 32.00
1 03/09/1996 PERDIEM STEVEN WALDER 32.00

= Confidential Business Information - Not for Release ***




Contract Number:

Month Ending:
aQ

<

ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

68-W6-0010
04/27/1996

START Region 9
Table F-8

Page 15 of 66

Voucher: 4

Date: 5/16/1996

TDONumber: 09-9601-0011
he)

1ade

Account Code: 67

03/09/1996
03/10/1996
03/10/1996
03/10/1996
03/11/1996
03/11/1996
03/12/1996
03/12/1996
03/13/1996
03/13/1996
03/13/1996
03/14/1996
03/14/1996
03/15/1996
03/15/1996
03/15/1996
03/16/1996
03/16/1996
03/%//1996
03/£7/1996
03/18/1996
03/13/1996
03/br1996
03/£9/1996
03/70/1996
03/20/1996
03/20/1996
03/21/1996
03/21/1996
03/21/1996
03/22/1996

PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM

Meals

HOWARD F. EDWARDS
JAMES M. JAMES
STEVEN WALDER
HOWARD F. EDWARDS
STEVEN WALDER
HOWARD F. EDWARDS
HOWARD F. EDWARDS
STEVEN WALDER
RANDY RANDALL
HOWARD F. EDWARDS
STEVEN WALDER
RANDY RANDALL
HOWARD F. EDWARDS
RANDY RANDALL
HOWARD F. EDWARDS
CYNTHIA A. JONES
RANDY RANDALL
CYNTHIA A. JONES
RANDY RANDALL
CYNTHIA A. JONES
RANDY RANDALL
CYNTHIA A. JONES
RANDY RANDALL
CYNTHIA A. JONES
RANDY RANDALL
COLIN §. MOY
CYNTHIA A. JONES
CYNTHIA A. JONES
RANDY RANDALL
COLIN S. MOY
CYNTHIA A. JONES

Site Name/Task Desc:

CASMALIA RESOURCES
Removal Action/Investigation/Monitoring

** Confidential Business Information - Not for Release ***

¢ ¢ «

« ¢

¢

G

32.00
16.00
32.00
32.00
32.00
32.00
32.00
32.00
16.00
32.00
32.00
32.00
32.00
32.00
32.00
32.00
32.00
32.00
32.00
32.00
32.00
32.00
32.00
32,00
32.00
16.00
32.00
32.00
32.00
32.00
32.00
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report Page 16 of 66
By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 4
Month Ending: 04/2711996 Date: 5/16/1996
TDDNumber: 09-9601-0011 Site Name/Task Desc: CASMALIA RESQURCES

Account Code: 67

03/22/1996
03/22/1996
03/23/1996
03/23/1996
03/24/1996
03/24/1996
03/24/1996
03/25/1996
03/25/1996
03/25/1996
03/26/1996
03/26/1996
03/27/1996
03/27/1996
03/28/1996
03/28/1996
03/28/1996
03/29/1996
03/29/1996
03/30/1996
03/30/1996
03/31/1996
03/31/1996
04/01/1996
04/01/1996
04/02/1996
04/02/1996
04/02/1996
04/03/1996
04/03/1996
04/03/1996

PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM

Removal Action/Investigation/Monitoring

Meals

RANDY RANDALL

COLIN S. MOY

COLIN S. MOY

CYNTHIA A. JONES

PETER D. LAWRENCE
COLIN S. MOY

CYNTHIA A. JONES

PETER D. LAWRENCE
CYNTHIA A. JONES

COLIN 8. MOY

PETER D. LAWRENCE
COLIN S. MOY

PETER D. LAWRENCE
COLIN §. MOY

PETER D. LAWRENCE

COLIN S. MOY

MICHAEL K. SCHWENNESEN
PETER D. LAWRENCE
MICHAEL K. SCHWENNESEN
PETER D. LAWRENCE
MICHAEL K. SCHWENNESEN
PETER D. LAWRENCE
MICHAEL K. SCHWENNESEN
PETER D. LAWRENCE
MICHAEL K. SCHWENNESEN
MICHAEL K. SCHWENNESEN
PETER D. LAWRENCE

JAY J. GUEVARRA

MICHAEL K. SCHWENNESEN
PETER D. LAWRENCE

JAY J. GUEVARRA

= Confidential Business Information - Not for Release ***

16.00
32.00
32.00
32.00
16.00
32.00
32.00
32.00
32.00
32.00
32.00
32.00
32.00
32.00
32.00
16.00
16.00
32.00
32.00
32.00
32.00
32.00
32.00
28.00
28.00
28.00
28.00
14.00
28.00
28.00
28.00




ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010
Month Ending: 04/27/1996
(9]

<

Page 17 of 66

Voucher: 4

Date: 5/16/1996

TDONumber: 09-9601-0011
he]

1ade!

Account Code: 67 Meals

04/04/1996 PER DIEM JAY J. GUEVARRA
04/04/1996 PER DIEM MICHAEL K. SCHWENNESEN
04/05/1996 PER DIEM  JAY J. GUEVARRA
04/05/1996 PER DIEM  MICHAEL K. SCHWENNESEN
04/06/1996 PER DIEM  JAY J. GUEVARRA
04/06/1996 PER DIEM  MICHAEL K. SCHWENNESEN
04/08/1996 PER DIEM RANDY RANDALL

04/09/1996 PER DIEM RANDY RANDALL

04/10/1996 PER DIEM RANDY RANDALL

04/11/1996 PER DIEM  RANDY RANDALL

04/12/1996 PERDIEM RANDY RANDALL

04/13/1996 PER DIEM RANDY RANDALL

04/14/1996 PER DIEM  RANDY RANDALL

04/15/1996 PER DIEM RANDY RANDALL

04/16/1996 PER DIEM RANDY RANDALL

04/17/1996 PER DIEM RANDY RANDALL

Site Name/Task Desc: CASMALIA RESQURCES

Removal Action/Investigation/Monitoring

TOTAL 09-9601-0011 FOR Meais

j023

TDENumber: 09-9601-0012
<l
=
a
Acdount Code: 06  Computer Usage

OO/§O/OOOU NOTE BOOK COMPUTER - 4/27/96 17:00:00 -
3

Account Code: 43  Travel

04/09/1996 BUSINESS PHONE CALLS  JOHN H. WHITAKER
04/09/1996 LODGING JOHN H. WHITAKER
04/09/1996 INCIDENTALS JOHN H. WHITAKER

TOTAL FOR: 09-9601-0011
Site Name/Task Desc: SPARKS SOLVENT/FUEL PLUME

Removal Support (PRP/State)

TOTAL 09-9601-0012 FOR Computer Usage

=+ Confidential Business Information - Not for Release ***

« ¢ ¢ ¢ ¢ ¢ ¢ « ¢ ¢«
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11,883.57
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report Page 18 of 66
By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 4
Month Ending: 04/27/1996 Date: 5/16/1996
TDDNumber: 09-9601-0012 Site Name/Task Desc: SPARKS SOLVENT/FUEL PLUME
Removal Support (PRP/State)

AccountCode: 43  Travel
04/10/1996 INCIDENTALS JOHN H. WHITAKER 2.00

TOTAL 09-9601-0012 FOR Travel 6100
Account Code: 67 Meals
04/09/1996 PER DIEM JOHN H. WHITAKER 16.00
04/10/1996 PER DIEM JOHN H. WHITAKER 3200

TOTAL 09-9601-0012 FOR Meals 48 00

TOTAL FOR: 09-9601-0012 319.00
TDDNumber: 09-9601-0013 Site Name/Task Desc: SANDERS AVIATION

Preliminary Assessments

Account Code: 06  Computer Usage
00/00/0000 DEC 486/50 (TAT AREA) - 4/11/96 13:53:00 - .79
00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/12/96 13:51:55 - 3.43
00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/12/96 13:35:50 - .16
00/00/0000 DEC 486/50 (TAT AREA) - 4/9/96 15:26:41 - .43
00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/12/96 12:46:14 - 4.65
00/00/0000 DEC 486/50 (TAT AREA) - 4/11/96 09:49:08 - 14.77
00/00/0000 DEC 486/50 (TAT AREA) - 4/9/96 11:55:21 - 10.43
00/00/0000 DEC 486/50 - 4/11/96 11:32:22 - .69
00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/18/96 14:36:33 - 4.57
00/00/0000 DEC 486/50 (TAT AREA) - 4/15/96 11:00:11 - 11.44
00/00/0000 DEC 486/50 (TAT AREA) - 4/17/96 12:53:32 - 23.74
00/00/0000 DEC 486/50 (TAT AREA) - 4/16/96 11:28:52 - 14.97
00/00/0000 DEC 486/50 (TAT AREA) - 4/19/96 13:00:23 - 2.73
00/00/0000 DEC 486/50 (TAT AREA) - 4/19/96 18:04:35 - 2.58
00/00/0000 DEC 486/50 (TAT AREA) - 4/18/96 13:36:18 - .35
00/00/0000 DEC 486/50 (TAT AREA) - 4/19/96 18:36:43 - 4.94
00/00/0000 DEC 486/50 (TAT AREA) - 4/2/96 16:04:47 - 4.94
00/00/0000 DEC 486/50 (TAT AREA) - 4/2/96 12:27:31 - 1.23

* Confidential Business Information - Not for Release **




ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report Page 19 of 66
By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 4
Mongh Ending: 04/27/1996 Date:  5/16/1996
2
TD@umber: 09-9601-0013 Site Name/Task Desc: SANDERS AVIATION
bl

1a9de

Account Code: 06

Computer Usage

00/00/0000 DEC 486/50 (TAT AREA) - 4/2/96 12:38:34 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/2/96 13:01:21 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/3/96 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/2/96 13:40:04 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/3/96 11:59:56 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/27/96 13:01:10 -
00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/18/96 10:25:50 -
00/00/0000 DEC 486/50 - 4/3/96 16:48:52 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/19/96 09:02:34 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/18/96 12:42:15 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/17/96 09:27:26 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/17/96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/16/96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/15/96 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/28/96 13:45:36 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/27/96 15:14:15 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/19/96 11:17:06 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/27/96 13:53:43 -

00/@0/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/25/96 -

00/§0/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/17/96 12:00:00 -
00/@0/0000 DEC 486/50 (TAT AREA) - 4/19/96 13:59:49 -

OOIQOIOOOO NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/18/96 12:51.54 -
00/@0/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/18/96 10:27:17 -
00/6;0/0000 DEC 486/50 (TAT AREA) - 4/19/96 10°42:39 -

00/g0/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/26/96 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/15/96 12:43:03 -

Account Code: 07

Preliminary Assessments

TOTAL 09-9601-0013

Commuhications

00/00/0000 #70478748 CELLULAR PHONE SERVICE, 4/5/96, SF OFC. CELLULAR ONE

FOR Computer Usage

~ Confidential Business Information - Not for Release ***

¢ € ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢

4

d

&

1.31
98
.70
15.98
2462
24.15

15

1.08

7.83
.56

5.51
41
.30

2.15

427

8.13

5.06

8.24

5.05

7.96

2.84

4.65

253.68




{ { { | i | { i
ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report Page 20 of 66
By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 4
Month Ending: 04/27/1996 Date: 5/16/1996
TDDNumber: 09-9601-0013 Site Name/Task Desc: SANDERS AVIATION

Expanded Site Inspection/Remedial Investigation

Account Code: 07  Communications
00/00/0000 #74791005 LONG DISTANCE SERVICE, 2/15/96-3/14/96, SF OFC. MCI TELECOMMUNICATIONS

TOTAL 09-9601-0013 FOR Communications
Account Code: 24  Sample Shipment

00/00/0000 577338100/005863513331 FEDERAL EXPRESS CORPORATION
00/00/0000 576718920/005863513294* FEDERAL EXPRESS CORPORATION
00/00/0000 576718920/005863513294* FEDERAL EXPRESS CORPORATION
00/00/0000 576718920/005863513316 FEDERAL EXPRESS CORPORATION

TOTAL 09-9601-0013 FOR Sample Shipment
AccountCode: 26  Outside Service

00/00/0000 #E&E COPY SERVICES, SF OFC. COPYMAT
00/00/0000 #E&E MONTHLY COPY SERVICES, SF OFC., 2/29/96 COPYMAT

TOTAL 09-9601-0013 FOR Outside Service
Account Code: 29  Postage & Delivery

00/00/0000 577338089/005863513235 FEDERAL EXPRESS CORPORATION
00/00/0000 #Q5291484 SHIPPING CHARGES, 4/2/96, SF OFC., LEWIS & LEWIS, VENTURA, CA. AIRBORNE EXPRESS
00/00/0000 #Q5291484 SHIPPING CHARGES, 3/28/96, LONG BEACH OFC.-SF OFC. AIRBORNE EXPRESS

TOTAL 09-9601-0013 FOR Postage & Delivery
Account Code: 41  Expendables

00/00/0000 ELECTRICAL SUPPLIES

03/04/1996 STRESS DRINKS/COOLER AMY L. ESTEY

03/04/1996 SAMPLING SUPPLIES AMY L. ESTEY

03/04/1996 BATTERIES FOR GPS UNIT FRANK H. CASTRO-WEHR
03/05/1996 SAMPLNG SUPPLIES AMY L. ESTEY

03/05/1996 SAMPLING/OFFICE SUPPLIES AMY L. ESTEY

03/05/1996 SAMPLING SUPPLIES AMY L. ESTEY

03/05/1996 GATORADE STRESS BEVS FRANK H. CASTRO-WEHR
03/05/1996 CABLE AND CONNECTOR FOR RAM-1  FRANK H. CASTRO-WEHR

=+ Confidential Business {nformation - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010

Month Ending: 04/27/1996
(o]

A

Page 21 of 66

Voucher: 4

Date: 5/16/1996

O
TDONumber: 09-9601-0013
°

jade

Account Code: 41  Expendables

03/05/1996
03/07/1996
03/08/1996
03/09/1996
03/10/1996
03/10/1996
03/11/1996
03/12/1996
03/12/1996
03/13/1996
03/14/1996
03/16/1996
03/17/1996
03/17/1996
03/18/1996
03/19/1996
04/05/1996
04/08/1996
04/ 151 1996

pgn (Foy

Ac

03/03/1996
03/83/1996
03/33/1996
03/03/1996
03/04/1996
03/04/1996
03/04/1996
03/04/1996
03/04/1996

GLUE & CABLE KEITH KUERZEL
BNC CONNECTOR AND CABLE  FRANK H. CASTRO-WEHR

GENDER CHANGER FOR DATARAM  FRANK H. CASTRO-WEHR

STRESS DRINKS/SUNBLOCK AMY L, ESTEY

OFFICE SUPPLIES AMY L. ESTEY

STRESS DRINKS/ICE  AMY L. ESTEY

OFFICE SUPPLIES AMY L. ESTEY

SAMPLING SUPPLIES AMY L. ESTEY

DUST-OFF CLEANER  FRANK H. CASTRO-WEHR
SAMPLING SUPPLIES AMY L. ESTEY

SAMPLING SUPPLIES AMY L. ESTEY

SAMPLING SUPPLIES AMY L. ESTEY

STRESS DRINKS AMY L. ESTEY

SAMPLE BAGS AMY L. ESTEY

SAMPLING SUPPLIES AMY L. ESTEY

SAMPLING SUPPLIES AMY L. ESTEY

WIRE AND BNC CONNECTOR  FRANK H. CASTRO-WEHR
FUSES FOR DATAACQ SYS FRANKH. CASTRO-WEHR
BATTERIES FOR MET STATION FRANK H. CASTRO-WEHR

unt Code: 43  Travel

TAXITOSFO KEITH KUERZEL
>TK-0162194480646 KEITH KUERZEL
INCIDENTALS KEITH KUERZEL

LODGING KEITH KUERZEL

POV: 60 MILES OAKLAND AIRPOR  AMY L. ESTEY
>TK-4017770483907 AMY L. ESTEY

INCIDENTALS AMY L. ESTEY

LODGING AMY L. ESTEY

TAXI TOAIRPORT FRANK H. CASTRO-WEHR

Site Name/Task Desc:

TOTAL 09-9601-0013

SANDERS AVIATION
Expanded Site Inspection/Remedial Investigation

FOR Expendables

** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
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Other Direct Cost Detail Report Page 22 of 66
By TDD/PAN Number
START Region 8
Table F -8
Contract Number: 68-W6-0010 Voucher: 4
Month Ending: 04/27/1996 Date: 5/16/1996
TDDNumber: 09-9601-0013 Site Name/Task Desc:  SANDERS AVIATION

Account Code: 43

03/04/1996
03/04/1996
03/04/1996
03/04/1996
03/04/1996
03/05/1996
03/05/1996
03/05/1996
03/05/1996
03/05/1996
03/05/1996
03/06/1996
03/06/1996
03/06/1996
03/06/1996
03/06/1996
03/06/1996
03/07/1996
03/07/1996
03/07/1996
03/07/1996
03/07/1996
03/08/1996
03/08/1996
03/08/1996
03/08/1996
03/09/1996
03/09/1996
03/09/1996
03/09/1996
03/10/1996

Travel

>TK-4017770483906 FRANK H. CASTRO-WEHR
INCIDENTALS FRANK H. CASTRO-WEHR
INCIDENTALS KEITH KUERZEL
LODGING KEITH KUERZEL

HOTEL FRANK H. CASTRO-WEHR
INCIDENTALS AMY L. ESTEY

LODGING AMY L. ESTEY

INCIDENTALS FRANK H. CASTRO-WEHR
HOTEL FRANK H. CASTRO-WEHR
LODGING KEITH KUERZEL
INCIDENTALS KEITH KUERZEL
INCIDENTALS AMY L. ESTEY

LODGING AMY L. ESTEY

INCIDENTALS FRANK H. CASTRO-WEHR
HOTEL FRANK H. CASTRO-WEHR
TAXITO SF  KEITH KUERZEL
INCIDENTALS KEITH KUERZEL
COMPUTER TIME AMY L. ESTEY
INCIDENTALS AMY L. ESTEY

LODGING AMY L. ESTEY

INCIDENTALS FRANK H. CASTRO-WEHR
HOTEL FRANK H. CASTRO-WEHR
HOTEL FRANK H. CASTRO-WEHR
INCIDENTALS AMY L. ESTEY

LODGING AMY L. ESTEY

INCIDENTALS FRANK H. CASTRO-WEHR
INCIDENTALS FRANK H. CASTRO-WEHR
INCIDENTALS AMY L. ESTEY

LODGING AMY L. ESTEY

HOTEL FRANKH. CASTRO-WEHR
INCIDENTALS AMY L. ESTEY

Expanded Site Inspection/Remedial Investigation

» Confidential Business Information - Not for Release ***

231.00
2.00
2.00

60.00
60.00
2.00
60.00
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60.00
60.00
2.00
2.00
60.00
2.00
60.00
32.00
1.00
19.44
2.00
60.00
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60.00
60.00
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60.00
2.00
2.00
2.00
60.00
60.00
2.00



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report Page 23 of 66
By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 4
Mori(gh Ending: 04/27/1996 Date: 5/16/1996
~
TDI§Number: 09-9601-0013 Site Name/Task Desc: SANDERS AVIATION
§ Expanded Site Inspection/Remedial Investigation
AccountCode: 43  Travel
03/10/1996 LODGING AMY L. ESTEY 60.00
03/10/1996 HOTEL FRANKH. CASTRO-WEHR 60.00
03/10/1996 GAS FOR RENTAL VAN FRANK H. CASTRO-WEHR 22.04
03/10/1996 INCIDENTALS FRANKH. CASTRO-WEHR 12,00
03/11/1996 LODGING AMY L. ESTEY 60.00
03/11/1996 INCIDENTALS AMY L. ESTEY 2.00
03/11/1996 HOTEL FRANK H. CASTRO-WEHR 60.00
03/11/1996 INCIDENTALS FRANKH. CASTRO-WEHR 2.00
03/12/1996 INCIDENTALS FRANK H. CASTRO-WEHR 2.00
03/12/1996 LODGING AMY L. ESTEY 60.00
03/12/1996 HOTEL FRANKH. CASTRO-WEHR 60.00
03/12/1996 INCIDENTALS AMY L. ESTEY 2.00
03/13/1996 INCIDENTALS FRANK H. CASTRO-WEHR 2.00
03/13/1996 LODGING AMY L. ESTEY 60.00
03/13/1996 INCIDENTALS AMY L. ESTEY 2.00
03/13/1996 HOTEL FRANKH. CASTRO-WEHR ' 89.00
03/14/1996 TAXI TO HOME FRANK H. CASTRO-WEHR 20.00
03/14/1996 >TK-4014071279270 FRANK H. CASTRO-WEHR 20.00
03/2_4/1996 INCIDENTALS FRANK H. CASTRO-WEHR 2.00
03/@4/1 996 LODGING AMY L. ESTEY 60.00
03/24/1996 INCIDENTALS AMY L. ESTEY 2.00
03/?5/1996 INCIDENTALS AMY L. ESTEY 2.00
03/?5/1 996 LODGING AMY L. ESTEY 60.00
03/56/1 996 LODGING AMY L. ESTEY 60.00
03/56/1996 INCIDENTALS AMY L. ESTEY 2.00
03/17/1996 FUEL FOR RENTAL AMY L. ESTEY 19.00
03/17/1996 INCIDENTALS AMY L. ESTEY 2.00
03/17/11996 LODGING AMY L. ESTEY 60.00
03/18/1996 INCIDENTALS AMY L. ESTEY 2,00
03/18/1996 LODGING AMY L. ESTEY 60.00
03/19/1996 INCIDENTALS AMY L. ESTEY 2.00
( ¢ ( ( ¢ ( ¢ '**(Conﬂc‘jentialdBusin‘ess ln&annat“on - ‘N,ot foa Relea&se - ( « ¢ p p P
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ECOLOGY and ENVIRONMENT, INC.
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Other Direct Cost Detail Report

Contract Number: 68-W6-0010

Month Ending: 04/27/1996

By TDD/PAN Number

START Region 9
Table F -8

Page 24 of 66

Voucher: 4

Date: 5/16/1996

TDDNumber: 09-9601-0013

Account Code: 43  Travel

03/19/1996
03/20/1996
03/20/1996
03/21/1996
03/21/1996
03/22/1996
03/22/1996
03/22/1996

LODGING AMY L. ESTEY
INCIDENTALS AMY L. ESTEY
LODGING AMY L. ESTEY
INCIDENTALS AMY L. ESTEY
LODGING AMY L. ESTEY
TAXI AMY L. ESTEY

RENTAL CAR AMY L. ESTEY
INCIDENTALS AMY L. ESTEY

Account Code: 67 Meals

03/03/1996
03/04/1996
03/04/1996
03/04/1996
03/05/1996
03/05/1996
03/05/1996
03/06/1996
03/06/1996
03/06/1996
03/07/1996
03/07/1996
03/08/1996
03/08/1996
03/09/1996
03/09/1996
03/10/1996
03/10/1996
03/41/1996
03/11/1996

PERDIEM KEITH KUERZEL
PERDIEM AMY L. ESTEY

PERDIEM KEITH KUERZEL
PERDIEM FRANK H. CASTRO-WEHR
PERDIEM AMY L. ESTEY

PERDIEM FRANKH. CASTRO-WEHR
PERDIEM KEITH KUERZEL
PERDIEM AMY L. ESTEY

PERDIEM FRANK H. CASTRO-WEHR
PERDIEM KEITH KUERZEL
PERDIEM AMY L. ESTEY

PERDIEM FRANK H. CASTRO-WEHR
PERDIEM AMY L. ESTEY

PERDIEM FRANK H. CASTRO-WEHR
PERDIEM AMY L. ESTEY

PERDIEM FRANK H. CASTRO-WEHR
PERDIEM AMY L. ESTEY

PER DIEM FRANK H. CASTRO-WEHR
PERDIEM AMY L. ESTEY

PERDIEM FRANKH. CASTRO-WEHR

Site Name/Task Desc:

SANDERS AVIATION
Expanded Site Inspection/Remedial Investigation

60.00
2.00
60.00
2.00
£60.00
68.00
1,343.26

TOTAL 09-9601-0013 FOR Travel 4,267.54

16.00
32.00
32.00
32.00
32.00
32.00
32.00
32.00
32.00
16.00
32.00
32.00
32.00
32.00
32.00
32.00
32.00
32.00
32.00
32.00

=+ Confidential Business Information - Not for Release **




ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report Page 25 of 66
By TOD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 4
Mongh Ending: 04/27/1996 Date: 5/16/1996
~
TDlglumber: 09-9601-0013 Site Name/Task Desc: SANDERS AVIATION
B Expanded Site Inspection/Remedial Investigation
[s:]
Account Code: 67  Meals
03/12/1996 PER DIEM AMY L. ESTEY 32.00
03/12/1996 PER DIEM FRANKH. CASTRO-WEHR 32.00
03/13/1996 PERDIEM AMY L. ESTEY 32.00
03/13/1996 PER DIEM FRANK H. CASTRO-WEHR 32.00
03/14/1996 PERDIEM FRANKH. CASTRO-WEHR 32.00
03/14/1996 PER DIEM AMY L. ESTEY 32.00
03/15/1996 PER DIEM AMY L. ESTEY 32.00
03/16/1996 PERDIEM AMY L. ESTEY 32.00
03/17/1996 PERDIEM AMY L. ESTEY 32.00
03/18/1996 PER DIEM AMY L. ESTEY 32.00
03/19/1996 PER DIEM AMY L. ESTEY 32.00
03/20/1996 PERDIEM AMY L. ESTEY 32.00
03/21/1996 PERDIEM AMY L. ESTEY 32.00
03/22/1996 PER DIEM AMY L. ESTEY 32.00
TOTAL 09-9601-0013 FOR Meals 1,056.00
TOTAL FOR: 09-9601-0013 6,942.70
TDDNumber: 09-9601-0014 Site Name/Task Desc:  YAVAPAI PENTA POND
‘§ Removal Support (PRP/State)
Aceount Code: 06  Computer Usage
00/6:0/0000 NOTE BOOK COMPUTER - 4/27/96 17:00:00 - 105.00
00/G0/0000 DEC 486/50 (TAT AREA) - 4/3/96 09:07:01 - 12.35
00/@:0/0000 IBMpc 330 586/100 - 4/2/96 156:02:21 - .16
00/60/0000 DEC 486/50 (TAT AREA) - 4/4/96 14:20:01 - 14.05
00/00/0000 DEC 486/50 (TAT AREA) - 4/3/96 16:17:40 - 6.15
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/18/96 - 1.49
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/26/96 - 7
TOTAL 09-9601-0014 FOR Computer Usage 139.91

'“‘COnﬁgential‘Buslness Information - Not for Releag: ***

« ¢ ¢ « t ¢ ¢ ¢ ¢ ¢ ¢ ¢t « ¢« 1« ¢




Contract Number: 68-W6-0010

Month Ending: 04/27/1996

( { { ! I i
ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9
Table F-8

'

t

Page 26 of 66

Voucher: 4

Date: 5/16/1996

TDDNumber: 09-9601-0014

Account Code: 26  Outside Service

Site Name/Task Desc:

00/00/0000 #E&E COPY SERVICES, SF OFC. COPYMAT

00/00/0000 #E&E MONTHLY COPY SERVICES, SF OFC., 2/29/96 COPYMAT
04/11/1996 FAX FROM OFFICE FRANK H. CASTRO-WEHR

04/12/1996 FAX FROM OFFICE  FRANK H. CASTRO-WEHR

Account Code: 43 Travel

TOTAL 09-9601-0014

03/21/1996 TAXI TO AIRPORT FRANK H. CASTRO-WEHR
03/21/1996 TAXI FROM AIRPORT FRANK H. CASTRO-WEHR
03/21/1996 >TK-4017771611087 FRANK H. CASTRO-WEHR
03/21/1996 INCIDENTALS FRANK H. CASTRO-WEHR

03/21/1996 TAXI PAUL W. MARTIN
03/21/1996 TAXI PAUL W. MARTIN

03/21/1996 RENTAL CAR  PAUL W. MARTIN

03/21/1996 >TK-0167771611086 PAUL W. MARTIN

03/21/1996 INCIDENTALS PAUL W. MARTIN

04/10/1996 INCIDENTALS THOMPSON CHAMBERS
04/10/1996 LODGING THOMPSON CHAMBERS

04/10/1996 POV: 15 MILES SF AIRPORT THOMPSON CHAMBERS
04/10/1996 >TK-0167771611197 THOMPSON CHAMBERS
04/11/1996 INCIDENTALS THOMPSON CHAMBERS
04/11/1996 LODGING THOMPSON CHAMBERS

04/11/1996 HOTEL FRANK H. CASTRO-WEHR

04/11/1996 >TK-4017771611196 FRANKH. CASTRO-WEHR
04/11/1996 TAXI TO AIRPORT FRANKH CASTRO-WEHR
04/11/1996 INCIDENTALS FRANK H. CASTRO-WEHR
04/12/1996 RENTALCAR THOMPSON CHAMBERS
04/12/1996 POV: 15 MILES HOME THOMPSON CHAMBERS
04/12/1996 AIRPORT PARKING FEE THOMPSON CHAMBERS
04/12/1996 TAXITOHOME FRANKH. CASTRO-WEHR
04/12/1996 INCIDENTALS FRANK H. CASTRO-WEHR

YAVAPAI PENTA POND

Removal Support (PRP/State)

*+* Confidential Business Information - Not for Release ***

FOR Outside Service

20.00
20.00
371.00
2.00
32,00
32.00
59.47
208.00
2.00
1.00
89.00
4,20
241,00
2.00
50.00
50.00
294.00
20.00
2.00
98.00
4.20
30.75
20.00
1.00




ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report Page 27 of 66
By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 4
Month Ending: 04/27/1996 Date: 5/16/1996
2
TDONumber: 09-9601-0014 Site Name/Task Desc: YAVAPAI PENTA POND
§ Removal Support (PRP/State)
4]
Account Code: 43  Travel
04/12/1996 INCIDENTALS THOMPSON CHAMBERS 2.00
TOTAL 09-9601-0014 FOR Travel 1,655.62
Account Code: 67 Meals
03/21/1996 PERDIEM FRANK H. CASTRO-WEHR 32.00
03/21/1996 PERDIEM PAUL W. MARTIN 32.00
04/10/1996 PERDIEM THOMPSON CHAMBERS 16.00
04/11/1996 PERDIEM THOMPSON CHAMBERS 28.00
04/11/1996 PERDIEM FRANK H. CASTRO-WEHR 28.00
04/12/1996 PERDIEM FRANK H. CASTRO-WEHR 14.00
04/12/1996 PER DIEM THOMPSON CHAMBERS 32.00
TOTAL 09-9601-0014 FOR Meals 182.00
TOTAL FOR: 09-9601-0014 2,067.72
TDDNumber: 09-9601-0015 Site Name/Task Desc: OMEGA RECOVERY SERVICES
Removal Support (PRP/State)
Account Code: 07  Communications
00/@/0000 L.A. CELLULAR CELLULAR USAGE 8.58
00/@/0000 SPRINT CELLULAR LONG DISTANCE FEE 3.90
00/3D/0000 SPRINT CELLULAR LONG DISTANCE 5.45
TOTAL 09-9601-0015 FOR Communications 17.93
AcchuntCode: 26  Outside Service
00/050/0000 FROMEX SLIDE DUPS 2 26.74
00/00/0000 FROMEX SLIDE DUPS 24.63
00/00/0000 FROMEX 35MM DEV 6.47
TOTAL 09-9601-0015 FOR Outside Service 57.84
[ _ ‘ . . - Conﬂdpntial Business Information - Npt for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

Page 28 of 66

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 4
Month Ending: 04/27/1996 Date: 5/16/1996
TDDNumber: 09-9601-0015 Site Name/Task Desc: OMEGA RECOVERY SERVICES

Removal Support (PRP/State)

Account Code: 41 Expendables
00/00/0000 FROMEX SLIDE FILM

TOTAL 09-9601-0015 FOR Expendables
Account Code: 43 Travel

00/00/0000 MILEAGE:23MI @ 0.28
00/00/0000 MILEAGE:S0MI @ 0.28
00/00/0000 MILEAGE:23MI @ 0.28

TOTAL 09-9601-0015 FOR Travel

TOTAL FOR: 09-9601-0015
TDDNumber: 09-9601-0016 Site Name/Task Desc: VERDESE CARTER PARK

Removal Action/Investigation/Monitoring
Account Code: 29  Postage & Delivery
00/00/0000 #P6851795 SHIPPING CHARGES, 2/14/96, SF OFC.-HARRIS INSURANCE, LAS VEGAS, NV. AIRBORNE EXPRESS
TOTAL 09-9601-0016 FOR Postage & Delivery

TOTAL FOR: 09-9601-0016

TODNumber: 09-9601-0018 Site Name/Task Desc: SUPERCHROME PLATING & ENGINEERING CO.

Removal Action/Investigation/Monitoring

Account Code: 41 Expendables

00/00/0000 GRASEBY MOTOR BRUSHES
TOTAL 09-9601-0018 FOR Expendables

TOTAL FOR: 09-9601-0018

*+ Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report Page 29 of 66
By TDD/PAN Number

START Region 9

Table F-8
Contract Number: 68-W6-0010 Voucher; 4
Mor§h Ending: 04/27/1996 Date: 5/16/1996

~
Site Name/Task Desc: SUPERCHROME PLATING & ENGINEERING CO.

TDONumber: 09-9601-0019
he)

1ade

Account Code: 06  Computer Usage

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/9/96 12:53:32 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/9/96 13:36:15 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/8/96 17:57:57 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/8/96 13:00:12 -
00/00/0000 MACINTOSH GRAPHICS - 4/30/96 -

00/00/0000 MACINTOSH GRAPHICS - 4/29/96 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/15/96 16:22:43 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/16/96 10:35:02 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/16/96 09:03:22 -
00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 3/27/96 21:47:15 -
00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 3/29/96 00:13:38 -
00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 4/3/96 02:19:45 -
00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 4/2/96 00:20:46 -
00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 3/26/96 04:57:42 -
00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 3/25/96 23:55:46 -

TOTAL
Account Code: 07  Communications
00/@/0000 L.A. CELLULAR CELLULAR USAGE
00/@/0000 SPRINT CELLULAR LONG DISTANCE FEE
: TOTAL
Acdbunt Code: 29  Postage & Delivery

[ EY

09-9601-0019

09-9601-0019

FOR Computer Usage

FOR Communications

00/6;0/0000 #Q4085373 SHIPPING CHARGES, 3/21/96, LONG BEACH OFC.-SF OFC. AIRBORNE EXPRESS
00/60/0000 #Q4085373 SHIPPING CHARGES, 3/21/96, LONG BEACH OFC.-SF OFC. AIRBORNE EXPRESS
00/00/0000 #P6851795 SHIPPING CHARGES, 2/16/96, LONG BEACH OFC.-SF OFC. AIRBORNE EXPRESS

00/00/0000 #Q1595705 SHIPPING CHARGES, 3/12/96, LONG BEACH OFC.-BFLO ASC. AIRBORNE EXPRESS
00/00/0000 #Q1595705 SHIPPING CHARGES, 3/11/96, LONG BEACH OFC.-BFLO ASC. AIRBORNE EXPRESS

00/00/0000 #P6851795 SHIPPING CHARGES, 2/16/96, LONG BEACH OFC.-SF OFC. AIRBORNE EXPRESS

00/00/0000 #P9269665 SHIPPING CHARGES, 3/5/96, LONG BEACH OFC.-BFLO ASC. AIRBORNE EXPRESS

TOTAL 09-9601-0019

*+ Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report Page 30 of 66
By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 4
Month Ending: 04/27/1996 Date: 5/16/1996
TDDNumber: 09-9601-0019 Site Name/Task Desc: SUPERCHROME PLATING & ENGINEERING CO.
Removal Action/Investigation/Monitoring

Account Code: 41 Expendables
00/00/0000 SUPPLIES FOR XRF: ZIPLIC BAGS, SIFTER, ROLLING PIN 24.85

TOTAL 09-9601-0019 FOR Expendables 24.85
Account Code: 43  Travel
00/00/0000 DAVID TOMLINSON MILEAGE: 45MI @ 0.28 12.60
00/00/0000 GASOLINE FOR GENERATOR 12.12
00/00/0000 MILEAGE: LBO-L.A.-LBO = 45MI 12.60
00/00/0000 GASOLINE FOR GENERATOR 12.19
00/00/0000 GASOLINE FOR EPA1366 20.25
00/00/0000 GAS FOR EPA1366 23.00
00/00/0000 GASOLINE FOR : EPA1366 ' 20.03
00/00/0000 MILEAGE: LBO-L.A.-LBO = 45MI 12.60
00/00/0000 GASOLINE FOR TAT RESPONSE VEHICLE EPA1366 21.89
00/00/0000 GASOLINE FOR GENERATOR 12.09
00/00/0000 GAS FOR TAT VEHICLE EPA1360 22.20
00/00/0000 PURCHASE OF GASOLINE FOR EPA1366 21.00
00/00/0000 DAVID TOMLINSON MILEAGE: 46M| @ 0.28 12.88
00/00/0000 DAVID TOMLINSON MILEAGE: 90MI @ 0.28 25.20

TOTAL 09-9601-0019 FOR Travel 240.65
Account Code: 56  Lab Analysis
00/00/0000 9600.459 LAB 3/30/96 321.00
00/00/0000 9600.451 LAB 3/30/96 144.00
00/00/0000 9600.419 LAB 3/30/96 858.00
00/00/0000 9600.393 LAB 3/30/96 430.00

TOTAL 09-9601-0019 FOR Lab Analysis 1,753.00

TOTAL FOR: 09-9601-0019 2,348.62

«» Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9

Page 31 of 66

Table F -8
Contract Number:; 68-W6-0010 Voucher: 4
Mongh Ending: 04/27/1996 Date: 5/16/1996
2
TD@umber: 09-9601-0020 Site Name/Task Desc: HAWAIlI TECHNICAL ASSISTANCE
§ Muiti-Media Surveys & Inspections
4]
AccountCode: 06  Computer Usage
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/26/96 12:23:10 - 31.98
00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/4/96 13:00:40 - 24.32
00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/1/96 10:48:59 - 512
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/26/96 12:17:21 - .65
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/26/96 12:05:00 - 1.38
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/1/96 12:55:05 - 10.69
00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/29/96 15:24:26 - 11.99
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/1/96 11:37:51 - 1.23
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/29/96 14:13:04 - 8.72
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/27/96 07:43:19 - 4.10
TOTAL 09-9601-0020 FOR Computer Usage 100.18
Account Code: 29 Postage & Delivery
00/00/0000 #Q5291484 SHIPPING CHARGES, 4/1/96, LONG BEACH OFC.-SF OFC. AIRBORNE EXPRESS 8.70
TOTAL 09-9601-0020 FOR Postage & Delivery 8.70
Account Code: 41 Expendables
00/00/0000 FROMEX SLIDE FILM 12.97
e
= TOTAL 09-9601-0020 FOR Expendables 12.97
o
£ e ca———a
e TOTALFOR:  09-9601-0020 121.85
TDéNumber: 09-9601-0021 Site Name/Task Desc: GABBS ABANDONED DRUMS - BLM
g. Preliminary Assessments
3
Acéount Code: 07 Communications
00/00/0000 #74768107 CALLING CARD CHARGES, SF OFC., 2/26/96 MCI TELECOMMUNICATIONS 25.97
TOTAL 09-9601-0021 FOR Communications 2597
Account Code: 43  Travel
00/00/0000 GAS 40.00
l | * Confidential Business lnformat!on - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report
By TDD/PAN Number

Page 32 of 66

START Region 9

Table F-8
Contract Number: 68-W6-0010 Voucher: 4
Month Ending: 04/27/1996 Date: 5/16/1996
TDDNumber: 09-9601-0021 Site Name/Task Desc: GABBS ABANDONED DRUMS - BLM

Preliminary Assessments

Account Code: 43  Travel
03/14/1986 GAS FOR GOV VEH KEITH KUERZEL
TOTAL 09-9601-0021 FOR Travel

TOTAL FOR: 09-9601-0021
TDDNumber: 09-9602-0001 Site Name/Task Desc: START MOBILIZATION
Mobilization Plan Implementation

Account Code: 06  Computer Usage

00/00/0000 DEC 486/50 - 3/28/96 11:41:28 -

00/00/0000 DEC 486/50 - 3/26/96 12:48:05 -

00/00/0000 DEC 486/50 - 3/26/96 07:05:25 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/26/96 14:28:52 -
00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/26/96 13:14:38 -
00/00/0000 DEC 486/50 (TAT AREA) - 4/1/96 17:17.06 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/1/96 15:53:21 -

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 3/27/96 02:48:31 -
00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 3/26/96 22:19:13 -
00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 3/26/96 22:18:00 -
00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/25/96 10:49:59 -

TOTAL 09-9602-0001 FOR Computer Usage
Account Code: 29  Postage & Delivery

00/00/0000 #Q5291484 SHIPPING CHARGES, 3/25/96, LONG BEACH OFC.-SF OFC. AIRBORNE EXPRESS
TOTAL 08-9602-0001 FOR Postage & Delivery

TOTAL FOR: 09-9602-0001

TDDNumber: 09-9602-0002 Site Name/Task Desc: GIBSON - BAKERSFIELD
Preliminary Assessments

AccountCode: 06  Computer Usage

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/18/96 07:25:11 -
=+ Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC. P 33 of 66 |
Other Direct Cost Detail Report age 330
By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 4
Mongh Ending: 04/27/1996 Date: 5/16/1996
2
ToBNumber: 09-9602-0002 Site Name/Task Desc:  GIBSON - BAKERSFIELD
§ Preliminary Assessments
[+:]
AccountCode: 06  Computer Usage |
00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/5/96 12:22:15 - .79 |
00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/4/96 10:10:54 - 08 |
00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/4/96 09:11:05 - 572
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/18/96 13:14:30 - 16.12
TOTAL 09-9602-0002 FOR Computer Usage 2579 '
Account Code: 43  Travel
04/09/1996 GASOLINE STEVEN WALDER 33.70 |
04/09/1996 INCIDENTALS STEVEN WALDER 2.00 |
04/09/1996 LODGING STEVEN WALDER 88.48 lll
04/10/1996 [INCIDENTALS STEVEN WALDER 2.00 f
04/10/1996 LODGING STEVEN WALDER 88.48
04/11/1996 GASOLINE STEVEN WALDER 24.22
04/11/1996 INCIDENTALS STEVEN WALDER 1.00 |
TOTAL 0996020002  FOR Travel 239.88 |
Account Code: 67 Meals E
04/09/1996 PERDIEM STEVEN WALDER 36.00 I
04/10/1996 PERDIEM STEVEN WALDER 36.00
04/f|/1 996 PERDIEM STEVEN WALDER 18.00
2 TOTAL 09-9602-0002 FOR Meals 90.00
%_ TOTAL FOR: 09-9602-0002 355.67 i
z
TDRNumber: 09-9602-0003 Site Name/Task Desc: SANTA FE DERAILMENT - EL CAJON ’
é Emergency Response
AccountCode: 06  Computer Usage
00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 4/11/96 01:10:15 - 64
00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 4/10/96 19:47:05 - .76
00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/12/96 10:15:11 - 4.77
00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/10/96 11:28:54 - 2.84
‘ *** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report
By TDD/PAN Number

{ | 1

Page 34 of 66

START Region 9

Table F-8
Contract Number:; 68-W6-0010 Voucher: 4
Month Ending: 04/27/1996 Date: 5/16/1996
TDDNumber: 09-9602-0003 Site Name/Task Desc: SANTA FE DERAILMENT - EL CAJON

Emergency Response

Account Code: 06  Computer Usage

00/00/6000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
0070070000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000

NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/10/96 10:00:43 -
DEC 486/50 GRAPHICS / TECHNICAL - 4/10/96 13:25:18 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/10/96 08:18:42 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/8/96 11:47:57 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/23/96 10:45:50 -
NORTHGATE 486/33 - ADMINISTRATIVE - 4/15/96 02:55:25 -
NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/23/96 09:34:12 -
DEC 486/50 GRAPHICS / TECHNICAL - 4/22/96 06:36:55 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/19/96 06:03:35 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/15/96 14:35:45 -
NORTHGATE 486/33 - ADMINISTRATIVE - 4/10/96 18:46:51 -
NORTHGATE 486/33 - ADMINISTRATIVE - 4/23/96 01:41:19 -
DEC 486/50 GRAPHICS / TECHNICAL - 4/22/96 15:33:42 -
NORTHGATE 486/33 - ADMINISTRATIVE - 4/14/96 20:06:36 -
NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/23/96 13:39:22 -
DEC 486/50 GRAPHICS / TECHNICAL - 4/22/36 14:45:58 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/22/96 11:21:21 -
NORTHGATE 486/33 - ADMINISTRATIVE - 4/12/96 03:28:52 =
NORTHGATE 486/33 - ADMINISTRATIVE - 4/12/96 00:46:37 -
NORTHGATE 486/33 - ADMINISTRATIVE - 4/11/96 00:04:53 -
NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/10/96 08:26:05 -
NORTHGATE 486/33 - ADMINISTRATIVE - 4/24/96 01:22:13 -
NORTHGATE 486/33 - ADMINISTRATIVE - 4/15/96 23:58:03 -
NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/23/96 10:01:10 -
NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/23/96 08:21:30 -
NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/22/96 13:43:02 -
DEC 486/50 GRAPHICS / TECHNICAL - 4/24/96 07:26:29 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/15/96 12:43:35 -
NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/28/96 15:09:25 -
NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/26/96 14:39:01 -
DEC 486/50 GRAPHICS / TECHNICAL - 4/3/96 11:14:15 -

«+ Confidential Business Information - Not for Release **

1.16
8.71
4.41
6.00
2,60
.58
3.02
21.42
17.23
.53
5.54
1.54
8.75
4.75
5.43
3.83
5.24
3.38
3.34
6.01
9.73
3.89
8.42
2.18
2.81
1.32
4.92
8.25
24
.63
1.68




ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report Page 35 of 66
By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 ’ Voucher:. 4
Mongh Ending: 04/27/1996 Date: 5/16/1996
<
TOONumber: 09-9602-0003 Site Name/Task Desc:  SANTA FE DERAILMENT - EL CAJON
E: Emergency Response
3]
AccountCode: 06  Computer Usage
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/3/96 10:54:30 - .89
00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 4/23/86 23:13:44 - 517
00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 4/24/96 00:17:00 - 1.19
TOTAL 09-9602-0003 FOR Computer Usage 173.80
Account Code: 07  Communications '
00/00/0000 L.A. CELLULAR CELLULAR USAGE . 141.55
00/00/0000 #74768107 CALLING CARD CHARGES, SF OFC., 2/26/96 MCI TELECOMMUNICATIONS 59.45
00/00/0000 SPRINT CELLULAR LONG DISTANCE FEE . 27.90
00/00/0000 SPRINT CELLULAR LONG DISTANCE 38.92
TOTAL 09-9602-0003 FOR Communications 267.82
Account Code: 26  Outside Service
00/00/0000 FROMEX 35MM DEV 15.76
00/00/0000 FROMEX 35MM SLIDE DUP 299.31
00/00/0000 FROMEX 35MM E6 24EXP MOUNT 45.31
00/00/0000 FROMEX 35MM DEV & 4X6 13.85
. TOTAL 09-9602-0003 FOR Outside Service 374.23
Account Code: 29  Postage & Delivery
T
00/@0/0000 #P9269665 SHIPPING CHARGES, 3/4/96, LONG BEACH OFC.-LEWIS & LEWIS ENTERPRISES,VENTURA,CA AIRBORNE EXPRESS 12.06
00/0:9/0000 #P9269665 SHIPPING CHARGES, 3/4/96, LONG BEACH OFC.-AT&T CAPITAL CORP,DALLAS, TX. AIRBORNE EXPRESS 29.68
:” _______________
5‘ TOTAL 09-9602-0003 FOR Postage & Delivery 41.74
Account Code: 41  Expendables
3
00/00/0000 AT&T CAPITAL SERVICES COPR. COMPUTER RENTAL 474.10
00/00/0000 LEWIS & LEWIS INC. DCI RDS-3000 RADIO CORRECTIONS & TRIMBLE SCOUTMASTER GPS 402.19
00/00/0000 FROMEX SLIDE FILM 12.97
00/00/0000 CO E02 D#25744,E. HAMRICK #24 CORRECT E02 DO#25744, E. HAMRICK, LONG BEACH OFC., ER#24 43.08
00/00/0000 CO E02 D#25744 E.HAMRICK #24 CORRECT E02 DO#25744, E.HAMRICK, LONG BEACH OFC., ER#24 6.78

*+* Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report Page 36 of 66
By TDD/PAN Number
START Region @
Table F-8
Contract Number: 68-W6-0010 Voucher: 4
Month Ending: 04/27/1996 Date: 5/16/1996
TDDNumber: 09-9602-0003 Site Name/Task Desc: SANTA FE DERAILMENT - EL CAJON
Emergency Response

Account Code: 41 Expendables
00/00/0000 CO E02 D#25636,C.BENSON #14 CORRECT E02 DO#25636, CRAIG BENSON, ER#14, LONG BEACH OFC. 285.22

TOTAL 09-9602-0003 FOR Expendables 1,224.34
Account Code: 43  Travel
00/00/0000 MILEAGE: 143MI @ 0.28 40.04
00/00/0000 CO EO2 D#25744,E.HAMRICK #24 CORRECT E02 DO#25744, E. HAMRICK, LONG BEACH OFC., ER#24 1.00
00/00/0000 GASOLINE FOR: EPA705 31.01
00/00/0000 CO E02 D#25744 E. HAMRICK #24 CORRECT E02 DO#25744, E. HAMRICK, LONG BEACH OFC., ER#24 33.00
00/00/0000 CO E02 D#25744 E.HAMRICK #24 CORRECT E02 DO#25744, E. HAMRICK, LONG BEACH OFC., ER#24 2.00
00/00/0000 CO E02 D#25744,E.HAMRICK #24 CORRECT E02 DO#25744, E, HAMRICK, LONG BEACH OFC., ER#24 59.95
00/00/0000 CO E02 D#25744,E. HAMRICK #24 CORRECT E02 DO#25744, E. HAMRICK, LONG BEACH OFC., ER#24 .70
00/00/0000 CO E02 D#25744 E.HAMRICK #24 CORRECT E02 DO#25744, E. HAMRICK, LONG BEACH OFC., ER#24 2.00
00/00/0000 CO EO02 D#25744 E.HAMRICK #24 CORRECT E02 DO#25744, E, HAMRICK, LONG BEACH OFC., ER#24 59.95
00/00/0000 CO E02 D#25744,E.HAMRICK #24 CORRECT E02 DO#25744, E, HAMRICK, LONG BEACH OFC., ER#24 2.00
00/00/0000 CO EO02 D#25744 E HAMRICK #24 CORRECT E02 DO#25744, E. HAMRICK, LONG BEACH OFC., ER#24 59.95
00/00/0000 CO E02 D#25744,E.HAMRICK,#24 CORRECT E02 DO#25744, E HAMRICK, LONG BEACH OFC., ER#24 34.01

TOTAL 09-9602-0003 FOR Travel 325.61
Account Code: 67 Meals
00/00/0000 CO EO02 D#25744,E.HAMRICK #24 CORRECT E02 DO#25744, E. HAMRICK, LONG BEACH OFC., ER#24 16.00
00/00/0000 CO E02 D#25744 E.HAMRICK #24 CORRECT E02 DO#25744, E. HAMRICK, LONG BEACH OFC., ER#24 32.00
00/00/0000 CO EO02 D#25744 E.HAMRICK #24 CORRECT E02 DO#25744, E. HAMRICK, LONG BEACH OFC., ER#24 32.00
00/00/0000 CO E02 D#25744,E.HAMRICK #24 CORRECT E02 DO#25744, E. HAMRICK, LONG BEACH OFC., ER#24 32.00

TOTAL 09-9602-0003 FOR Meals 112.00

TOTAL FOR: 09-9602-0003 2,519.54
TDDONumber: 08-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

General Project Management
Account Code: 06  Computer Usage
00/00/0000 1BMpc 330 586/100 - 4/10/96 17:08:02 - 2.79
#* Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report Page 37 of 66
By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 4
Month Ending: 04/27/1996 Date: 5/16/1996
[37]
(9]
TD[?Lﬂumber: 09-9602-0004 Site Name/Task Desc:  ON-GOING START PROGRAM SUPPORT
b General Project Management
o]
{

Account Code: 06  Computer Usage

00/00/0000 IBMpc 330 586/100 - 4/10/96 13:23:58 - 25.18
00/00/0000 IBMpc 330 586/100 - 4/10/96 07:47:54 - 20.58
00/00/0000 1BMpc 330 586/100 - 4/10/96 06:08:24 - 2.81
00/00/0000 IBMpc 330 586/100 - 4/9/96 12:18:25 - 3.92
00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/15/96 13:44.45 - 1.1
00/00/0000 iBMpc 330 586/100 - 4/26/96 14:08:46 - .03
00/00/0000 1BMpc 330 586/100 - 4/15/96 14:48:07 - 71
00/00/0000 1BMpc 330 586/100 - 4/12/96 09:07:48 - 7.06
00/00/0000 -DEC 486/50 (TAT AREA) - 4/22/96 08:34:56 - 6.99
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/23/96 12:56:13 - 7.62
00/00/0000 1BMpc 330 586/100 - 4/11/96 06:05:36 - 3.68
00/00/0000 {BMpc 330 586/100 - 4/22/96 15:12:27 - 2267
00/00/0000 NORTHGATE 486/33 DX - 4/25/96 14:25:41 - 15.57
00/00/0000 NORTHGATE 486/33 DX - 4/25/96 09:01:23 - 36.47
00/00/0000 DEC 486/50 (TAT AREA) - 4/12/96 10:42:49 - .91
00/00/0000 DEC 486/50 (TAT AREA) - 4/11/96 16:56:22 - .06
00/00/0000 1BMpc 330 586/100 - 4/26/96 15:07:51 - .02
00/00/0000 DEC 486/50 (TAT AREA) - 4/11/96 14:00:23 - 44
00/G0/0000 DEC 486/50 (TAT AREA) - 4/11/96 13:48:23 - .04
00/3B/0000 DEC 486/50 (TAT AREA) - 4/11/96 12:27:36 - .06
00/(1150/0000 DEC 486/50 (TAT AREA) - 4/22/96 15:25:35 - 3.36
00/GD/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/26/96 08:21:46 - 6.20
00/@/0000 DEC 486/50 (TAT AREA) - 4/9/96 09:33:39 - .24
00/@)/0000 DEC 486/50 (TAT AREA) - 4/9/96 09:02:00 - .34
00/(2:0/0000 DEC 486/50 (TAT AREA) - 4/9/96 07:33.58 - 25
00/00/0000 DEC 486/50 (TAT AREA) - 4/8/96 15:12:12 - 11.23
00/00/0000 DEC 486/50 (TAT AREA) - 4/8/96 14:06:09 - 1.07
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/26/96 10:36:35 - 2.03
00/00/0000 DEC 486/50 (TAT AREA) - 4/22/96 13:19:10 - 428
00/00/0000 NORTHGATE 486/33 DX - 4/22/96 07:06:35 - 55.62
00/00/0000 NORTHGATE 486/33 DX - 4/12/96 08:01:20 - 57.75
** Confidential Business Information - Not for Release ***
( ¢ € ¢ ¢ ( « « « ¢ ¢ ¢ ¢ ¢ (1 ¢
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report Page 38 of 66
By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 4
Month Ending: 04/27/1996 Date: 5/16/1996
TDDNumber: 09-9602-0004 Site Name/Task Desc:  ON-GOING START PROGRAM SUPPORT

General Project Management

AccountCode: 06  Computer Usage

00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000

NORTHGATE 486/33 DX - 4/12/96 07:55.51 -
NORTHGATE 486/33 DX - 4/12/96 07:06:00 -
NORTHGATE 486/33 DX - 4/10/96 07:15:58 -

DEC 486/50 - 4/12/96 15:12:21 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/23/96 07:48:11 -
DEC 486/50 GRAPHICS / TECHNICAL - 4/22/96 12:34:56 -
DEC 486/50 GRAPHICS / TECHNICAL - 4/26/96 13:26:52 -
DEC 486/50 - 4/11/96 09:24:00 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/25/96 18:33:36 -
DEC 486/50 - 4/10/96 18:55:49 -

DEC 486/50 - 4/10/96 18:34:07 -

DEC 486/50 - 4/9/96 19:44:17 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/23/96 11:23:18 -
IBMpc 330 586/100 - 4/25/96 07:15:55 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/18/96 10:26:32 -
DEC 486/50 - 4/8/96 18:30:37 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/17/96 11:47:13 -
MICROVAX 3100 (80) - SAN FRANCISCO - 4/11/96 -
MICROVAX 3100 (80) - SAN FRANCISCO - 4/11/96 -
MICROVAX 3100 (80) - SAN FRANCISCO - 4/11/96 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/17/96 06:45:08 -
MICROVAX 3100 (80) - SAN FRANCISCO - 4/10/96 -
MICROVAX 3100 (80) - SAN FRANCISCO - 4/9/96 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/17/96 09:31:39 -
MICROVAX 3100 (80) - SAN FRANCISCO - 4/9/96 -
MICROVAX 3100 (80) - SAN FRANCISCO - 4/9/96 -
MICROVAX 3100 (80) - SAN FRANCISCO - 4/9/96 -
NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/24/96 10:41:47 -
NORTHGATE 486/33 DX - 4/24/96 07:31:25 -
MACINTOSH GRAPHICS - 4/18/96 -

ALPHA 2000/300 INTERNET SYSTEM - 4/10/96 -

~+ Confidential Business Information - Not for Release ***

.45
5.57
59.056
6.90
7.68
10.99
8.30
1.056
2.90
A3
1.15
1.47
6.22
24.86
1.85
6.70
17.60
.16
22.88

2.54
36.88
.62
87
A2
.50
.65
.01
63.51
23.63
.28




ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report Page 39 of 66
By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 4
Morgh Ending: 04/2711996 Date:  5/16/1996

~
TDONumber: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

g General Project Management

[
Account Code: 06  Computer Usage
00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 4/10/96 02:48:12 - 2.07
00/00/0000 DEC 486/50 (TAT AREA) - 4/27/96 11:47:33 - 5.87
00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 4/9/96 01:37:17 - 10.48
00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/12/96 15:28:01 - 1.33
00/00/0000 IBMpc 330 586/100 - 4/23/96 11:22:30 - .86
00/00/0000 DEC 486/50 (TAT AREA) - 4/24/96 16:16:22 - .27
00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/8/96 07:54:24 - 2,58
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/12/96 13:07:41 - 15.11
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/12/96 09:54:03 - .88
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/11/96 15:17:32 - 17.16
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/11/96 13:09:21 - 1.98
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/25/96 20:38:55 - 1.90
00/00/0000 DEC 486/50 (TAT AREA) - 4/23/96 12:40:44 - .07
00/00/0000 DEC 486/50 (TAT AREA) - 4/22/96 16:53:29 - 4.98
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/10/96 11:53:07 - 1.76
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/9/96 09:25:57 - 1.65
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/26/96 - 17.99
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/8/96 15:31:06 - 15.08
00/@0/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/26/96 - 6.34
00/80/0000 DEC 486/50 - 4/26/96 16:40:45 - 20
00/¢0/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/26/96 - a7
00/@0/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/24/96 - .09
00/()30/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/23/96 - 1.36
00/@0/000(‘? NOTE BOOK COMPUTER - 4/27/96 17:00:00 - 336.00
00/60/0000 NOTE BOOK COMPUTER - 4/27/96 17:00:00 - 105.00
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/23/96 - 3.14
00/00/0000 NOTE BOOK COMPUTER - 4/27/96 17:00:00 - 210.00
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/23/96 - 64
00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 4/25/96 04:06:24 - 3.08
00/00/0000 Aliocation of Data Processing Computer Usage - - 187.83
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/22/96 - 4.20

, *** Confldential Business Information - Not for Release ***
¢ € ¢ ¢ ¢« ‘ ( ¢ 4 4« ¢ 4




Contract Number: 68-W6-0010
Month Ending: 04/27/1996

{ { { | i i
ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9
Table F-8

Page 40 of 66

Voucher: 4

Date: 5/16/1996

TDODNumber: 09-9602-0004

Account Code: 06  Computer Usage

Site Name/Task Desc:

00/00/0000 Allocation of Data Processing Computer Usage - -
00/00/0000 Allocation of Data Processing Computer Usage - -
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/22/96 -
00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 4/24/96 22:36:37 -
00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 4/24/96 01:10:26 -
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/22/96 -
00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/26/96 07:46:07 -
00/00/0000 BMpc 330 586/100 - 3/28/96 16:55:34 -

00/00/0000 1BMpc 330 586/100 - 3/28/96 15:42:56 -

00/00/0000 [BMpc 330 586/100 - 3/28/96 15:38:48 -

00/00/0000 IBMpc 330 586/100 - 3/28/96 15:38:33 -

00/00/0000 {BMpc 330 586/100 - 3/28/96 13:46:10 -

00/00/0000 iBMpc 330 586/100 - 3/28/96 10:48:51 -

00/00/0000 !BMpc 330 586/100 - 3/28/96 08:54:52 -

00/00/0000 {BMpc 330 586/100 - 3/28/96 07:27:31 -

00/00/0000 iBMpc 330 586/100 - 3/27/96 15:53:12 -

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 4/15/96 04:15.08 -
00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 4/15/96 03:04:26 -
00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/26/96 11:15:50 -
00/00/0000 1BMpc 330 586/100 - 3/27/96 15:47:05 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/9/96 10:34:12 -
00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 4/23/96 01:58:12 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/11/96 09:04.02 -
00/00/0000 IBMpc 330 586/100 - 3/27/96 09:55:44 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/11/96 13:27:34 -
00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 4/23/96 00:10:03 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/12/96 09:12:50 -
00/00/0000 1BMpc 330 586/100 - 3/27/96 09:33:42 -

00/00/0000 1BMpc 330 586/100 - 3/27/96 08:09:09 -

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 4/17/96 22:24:08 -
00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/8/96 08:26:40 -

ON-GOING START PROGRAM SUPPORT

General Project Management

»* Confidential Business Information - Not for Release ***

.01
65.38
4.89
4.24
1.17
8.71
9.61
4.00
.05
.01
.01
12.62
1.10
.10
40
.67

6.65
2.90
.25
10.48
3.97
3.29
11.66
6.01
212
2.20
245
.66
A7
.94




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

Page 41 of 66

By TDD/PAN Number
START Region 8
Table F-8
Contract Number: 68-W6-0010 Voucher: 4
Morth Ending: 04/27/1996 Date: 5/16/1996
[y}
2
TDONumber: 09-9602-0004 . Site Name/Task Desc:  ON-GOING START PROGRAM SUPPORT
}z;» General Project Management
@

Account Code: 06  Computer Usage

00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/(0/0000
00/6D/0000
00/G0/0000
00/GD/0000
00/0/0000
00/G0/0000
00/G0/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000

IBMpc 330 586/100 - 3/25/96 07:55:48 -

NORTHGATE 486/33 - ADMINISTRATIVE - 4/8/96 00:16:03 -
NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/28/96 16:47:25 -
NORTHGATE 486/33 - ADMINISTRATIVE - 4/10/96 02:17:37 -
1BMpc 330 586/100 - 3/25/96 07:47:45 -

NORTHGATE 486/33 - ADMINISTRATIVE - 4/11/96 21:14:28 -
NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/28/96 14:00:27 -
MICROVAX 3100 (80) - SAN FRANCISCO - 4/8/96 -

IBMpc 330 586/100 - 3/21/96 16:19:06 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/28/96 12:40:33 -
NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/28/96 15:13:24 -
MICROVAX 3100 (80) - SAN FRANCISCO - 4/9/96 -

IBMpc 330 586/100 - 3/21/96 11:09:57 -

MICRQVAX 3100 (80) - SAN FRANCISCO - 4/10/96 -
NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/27/96 10:13:18 -
MICROVAX 3100 (80) - SAN FRANCISCO - 4/10/96 -
NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/28/96 12:56:15 -
1BMpc 330 586/100 - 3/21/96 11:07:05 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/27/96 09:10:10 -
MICROVAX 3100 (80) - SAN FRANCISCO - 4/12/96 -
NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/27/96 07:29:47 -
DEC 486/50 - 4/9/96 10:16:23 -

DEC 486/50 - 4/9/96 17:23:39 -

DEC 486/50 - 4/9/96 18:32:49 -

NORTHGATE 386733 - C. HOUSTON OFFICE - 3/27/96 10:25:21 -
NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/27/96 09:54:58 -
DEC 486/50 GRAPHICS / TECHNICAL - 4/5/96 11:49:33 -

DEC 486/50 - 4/11/96 08:49:34 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/25/96 10:42:29 -
DEC 486/50 - 4/12/96 15:10:46 -

DEC 486/50 - 4/10/96 19:12:44 -

~ Confidential Business Information - Not for Release ***
« ¢ ¢ ¢ & ¢ ¢ & «
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1.43
.50
3.53
1.59
.64
22.08
5.23
2.21
3.49
.98
240
49.27
21.71
73.94
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18
73
23
.50
.10
.68
4.16
.64
A3
.82
48
1.08
.03
33
24.30
.04




| { { { i { { { [ i
ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010
Month Ending: 04/27/1986

Page 42 of 66
Voucher: 4
Date: 5/16/1996

TDDNumber: 09-9602-0004

Account Code: 06

00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000

ON-GOING START PROGRAM SUPPORT
General Project Management

Site Name/Task Desc:

Computer Usage

DEC 486/50 - 4/10/96 19:13:20 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/4/96 12:21:35 -
NORTHGATE 486/33 DX - 4/8/96 12:22:05 -
NORTHGATE 486/33 - ADMINISTRATIVE - 4/17/96 22:22:46 -
NORTHGATE 486/33 DX - 4/11/96 07:06:33 -

MICROVAX 3100 (80) - SAN FRANCISCO - 4/23/96 -
MICROVAX 3100 (80) - SAN FRANCISCO - 4/22/96 -
DEC 486/50 GRAPHICS / TECHNICAL - 4/4/96 15:36:42 -
DEC 486/50 (TAT AREA) - 4/8/96 11:04:52 -

IBMpc 330 586/100 - 3/26/96 08:06:54 -

NORTHGATE 486/33 - ADMINISTRATIVE - 4/22/96 22:50:33 -
DEC 486/50 GRAPHICS / TECHNICAL - 4/4/96 10:08:20 -
DEC 486/50 (TAT AREA) - 4/9/96 08:30:17 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/4/96 08:08:51 -
DEC 486/50 GRAPHICS / TECHNICAL - 4/4/96 08:54:52 -
DEC 486/50 (TAT AREA) - 4/11/96 07:02:11 -

DEC 486/50 (TAT AREA) - 4/11/96 08:54.09 -

IBMpc 330 586/100 - 3/25/96 09:46:36 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/4/96 08:27:08 -
NORTHGATE 486/33 - ADMINISTRATIVE - 4/18/96 01:05:36 -
DEC 486/50 (TAT AREA) - 4/11/96 14.05:28 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/3/96 15:10:15 -
DEC 486/50 (TAT AREA) - 4/12/96 10:27:42 -

IBMpc 330 586/100 - 3/25/96 08:48:29 -

DEC 486/50 (TAT AREA) - 4/12/96 17:30:05 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/3/96 15.07:47 -
1BMpc 330 586/100 - 4/11/96 06:41:39 -

1BMpc 330 586/100 - 4/11/96 07:39:08 -

|BMpc 330 586/100 - 4/11/96 09:18:23 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/3/96 14:06:01 -
1BMpc 330 586/100 - 4/16/96 06:07:51 -

=+ Confidential Business information - Not for Release ™

.02
4.55
40.16
.02
70.44
33.18
38.92
30.92
8.82
22.81
4.33
3.80
1.48
2.15
.06
19
5.66
47.51
3.08
19
1.62
12.74
51
.89
.69
27
.06
1.06
24.06
6.41
1.93




Contract Number:

Mongh Ending:
o

~C

ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9
Table F-8

68-W6-0010
04/27/1996

Page 43 of 66

Voucher; 4

Date: 5/16/1996

TDONumber: 09-9602-0004
©

1ade

AccountCode: 06  Computer Usage

00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/3D/0000
00/60/0000
00/G0/0000
00/aD/0000
00/G0/0000
00/G0/0000
00/G0/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000

DEC 486/50 (TAT AREA) - 3/29/96 14:36:50 -

IBMpc 330 586/100 - 4/9/96 02:41:03 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/3/36 11:58:41 -
IBMpc 330 586/100 - 4/9/96 17:26:22 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/24/96 14:53:20 -
1BMpc 330 586/100 - 4/10/96 07:14:55 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/24/96 10:41:56 -
DEC 486/50 GRAPHICS / TECHNICAL - 4/3/96 10:32:10 -
DEC 486/50 (TAT AREA) - 3/29/96 09:19:24 -

IBMpc 330 586/100 - 4/11/96 07:22:33 -

DEC 486/50 GRAPHICS / TECHNICAL. - 4/3/96 10:13:07 -
DEC 486/50 GRAPHICS / TECHNICAL - 4/3/96 08:31:18 -
DEC 486/50 (TAT AREA) - 3/29/96 07:16:16 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/2/96 16:36:39 -
DEC 486/50 GRAPHICS / TECHNICAL - 4/26/96 10-59:45 -
DEG 486/50 GRAPHICS / TECHNICAL - 4/2/96 15:59:31 -
DEC 486/50 (TAT AREA) - 3/28/96 19:09:43 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/2/96 13:22:11 -
DEC 486/50 GRAPHICS / TECHNICAL - 4/2/96 08:47:25 -
DEC 486/50 (TAT AREA,) - 3/28/96 13:27:00 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/1/96 17:07:33 -
DEC 486/50 GRAPHICS / TECHNICAL - 4/25/96 13:51:27 -
DEC 486/50 GRAPHICS / TECHNICAL - 4/25/96 12:40:29 -
DEC 486/50 GRAPHICS / TECHNICAL - 4/1/96 12:43:17 -
DEC 486/50 (TAT AREA) - 3/28/96 07:57:38 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/1/96 09:26:35 -
DEC 486/50 GRAPHICS / TECHNICAL - 3/29/96 15:31:51 -
DEC 486/50 (TAT AREA) - 3/28/96 07:15:20 -

DEC 486/50 GRAPHICS / TECHNICAL - 3/29/96 13:57:19 -
DEC 486/50 GRAPHICS / TECHNICAL - 4/23/96 20:55:40 -
DEC 486/50 GRAPHICS / TECHNICAL - 3/29/96 12:57:51 -

Site Name/Task Desc:

bl Conficéential Business Information - Not for Release ***

ON-GOING START PROGRAM SUPPORT
General Project Management




Contract Number:

Month Ending:
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
68-W6-0010
04/27/1996

1

Page 44 of 66
Voucher: 4
Date: 5/16/1996

TDDNumber: 03-9602-0004

Account Code:

Computer Usage

00/00/0000 DEC 486/50 (TAT AREA) - 3/27/96 10:10:45 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/29/96 12:57:44 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/29/96 11:42:01 -
00/00/0000 DEC 486/50 (TAT AREA) - 3/26/96 17:53:25 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/29/96 07:55:29 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/18/96 16:38:05 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/18/96 15:39:23 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/29/96 07:23:16 -
00/00/0000 DEC 486/50 (TAT AREA) - 3/26/96 12:04:21 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/28/36 14:47:31 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/28/96 13:34:00 -
00/00/0000 DEC 486/50 (TAT AREA) - 3/26/96 07:45:19 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/28/96 12:57:14 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/15/96 16:16:39 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/28/86 12:37:34 -
00/00/0000 DEC 486/50 (TAT AREA) - 3/25/96 16:49:59 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/28/96 12:32:35 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/28/96 11:40:48 -
00/00/0000 DEC 486/50 (TAT AREA) - 3/25/96 15:22:37 -

00/00/0000 1BMpc 330 586/100 - 4/22/96 11:13:00 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/28/96 11:01:33 -
00/00/0000 IBMpc 330 586/100 - 4/22/96 09:14:50 -

00/00/0000 1BMpc 330 586/100 - 4/26/96 16:19:30 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/28/96 10:04:53 -
00/00/0000 DEC 486/50 (TAT AREA) - 3/25/96 13:30:29 -

00/00/0000 'DEC 486/50 GRAPHICS / TECHNICAL - 3/28/96 09:20.05 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/28/96 08:53:29 -
00/00/0000 DEC 486/50 (TAT AREA) - 3/25/96 08:52:45 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/27/96 17:08:34 -
00/00/0000 DEC 486/50 (TAT AREA) - 4/23/96 07:19:42 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/27/96 15:49:28 -

*+ Confidential Business information - Not for Release ***

Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT
General Project Management
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Contract Number:

Mongh Ending:
O

-~

68-W6-0010
04/27/1986

ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report Page 45 of 66
By TDD/PAN Number
START Region 9
Table F-8
Voucher: 4
Date: 5/16/1996

TDOMumber: 09-9602-0004
T

1ade

Account Code:

06

Computer Usage

Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT
General Project Management

00/00/0000 NORTHGATE 486/33 DX - 3/26/96 06:37:28 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/27/96 12:58:30 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/27/96 11:04:49 -
00/00/0000 NORTHGATE 486/33 DX - 3/25/96 06:55.37 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/27/96 10:17:32 -
00/00/0000 NORTHGATE 486/33 DX - 4/25/96 07:17:55 -

00/00/0000 NORTHGATE 486/33 DX - 4/24/96 16:56:13 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/27/96 07:25:20 -
00/00/0000 NORTHGATE 486/33 DX - 3/24/96 08:26:15 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/27/96 07:09:26 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/26/96 09:49:44 -
00/00/0000 DEC 486/50 - 3/26/96 16:41:01 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/25/96 16:20:10 -
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/26/96 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/25/96 15:19:42 -
00/00/0000 DEC 486/50 - 3/29/96 13:31:28 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/25/96 13:33:16 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/25/96 11:46:03 -
00/@/0000 DEC 486/50 - 3/28/96 13.47.57 -
00/@/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/25/96 11:42:13 -
00/60/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/24/96 -
00/(59/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/24/96 -
00/@/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/25/96 09:37:25 -
00/@0/0000 DEC 486/50 - 3/27/96 18:26:38 -
00/(;_0/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/25/96 07:55.53 -
00/00/0000 1BMpc 330 586/100 - 4/9/96 11:15:00 -

00/00/0000 DEC 486/50 - 3/27/96 16:12:50 -
00/00/0000 IBMpc 330 586/100 - 4/4/96 16:24:01 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/22/96 -
00/00/0000 IBMpc 330 586/100 - 4/4/96 12:03:32 -

00/00/0000 DEC 486/50 - 3/26/96 15:49.11 -

(

** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report Page 46 of 66
By TDD/PAN Number
START Region 9
Table F-8
Contract Number; 68-W6-0010 Voucher: 4
Month Ending: 04/27/1996 Date: 5/16/1996
TDDNumber: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT
General Project Management

AccountCode: 06  Computer Usage
00/00/0000 1BMpc 330 586/100 - 4/4/96 07:41:54 - .16
00/00/0000 IBMpc 330 586/100 - 4/4/96 07:29:16 - ’ .94
00/00/0000 DEC 486/50 - 3/26/96 11:34:36 - 44
00/00/0000 Allacation of Data Processing Computer Usage - - .84
00/00/0000 1BMpc 330 586/100 - 4/3/96 13:37:49 - .01
00/00/0000 DEC 486/50 - 3/26/96 11:21:40 - 1.07
00/00/0000 1BMpc 330 586/100 - 4/3/96 13:33:50 - 22
00/00/0000 1BMpc 330 586/100 - 4/2/96 14:40:34 - 2.00
00/00/0000 1BMpc 330 586/100 - 4/5/96 10:42:19 - 40.14
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/29/96 - 23
00/00/0000 1BMpc 330 586/100 - 4/4/96 13:21:53 - 12.99
00/00/0000 1BMpc 330 586/100 - 4/4/96 10:01:55 - 16.72
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/29/96 - 3.27
00/00/0000 1BMpc 330 586/100 - 4/4/96 08:12:12 - 1.27
00/00/0000 DEC 486/50 (TAT AREA) - 4/6/96 13:20:06 - 24.59
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/29/96 - 54.00
00/00/0000 DEC 486/50 (TAT AREA) - 4/5/96 14:28:43 - 14.51
00/00/0000 DEC 486/50 (TAT AREA) - 4/5/96 11:29:22 - 8.57
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/29/96 - 12.40
00/00/0000 DEC 486/50 (TAT AREA) - 4/1/96 14:25:20 - 1.78
00/00/0000 DEC 486/50 (TAT AREA) - 4/1/96 13:08:01 - .49
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/29/96 - 5.96
00/00/0000 DEC 486/50 (TAT AREA) - 4/1/96 08:31:48 - 6.53
00/00/0000 DEC 486/50 (TAT AREA) - 4/1/96 08:09:26 - .30
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/28/96 - .05
00/00/0000 NORTHGATE 486/33 DX - 4/5/96 06:52:12 - 16.19
00/00/0000 NORTHGATE 486/33 DX - 4/3/96 06:53:40 - 56.99
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/28/96 - 60.05
00/00/0000 NORTHGATE 486/33 DX - 4/2/96 07:43:35 - , 61.37
00/00/0000 DEC 486/50 - 4/1/96 19:21:32 - 843

MICROVAX 3100 (80) - SAN FRANCISCO - 3/28/96 - .51

00/00/0000

=+ Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9
Table F -8

Contract Number: 68-W6-0010

Page 47 of 66

Mongh Ending: 04/27/1996 5/16/1996

(9]

=
TD@Number: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

§ General Project Management

<@
AccountCode: 06  Computer Usage
00/00/0000 DEC 486/50 - 4/1/96 10:45:41 - 3.39
00/00/0000 DEC 486/50 - 4/1/96 09:09:41 - 4.51
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/28/96 - 36
00/00/0000 DEC 486/50 - 4/2/96 18:26:15 - 19
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/5/96 - 1,22
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/28/96 - 4.71
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/4/96 - 38
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/4/96 - 71
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/27/96 - 39
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/3/96 - 06
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/3/96 - 16.19
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/27/96 - 13.68
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/3/96 - 89
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/2/96 - 7.12
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/27/96 - 10
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/2/96 - 32
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/2/96 - 06
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/27/96 - 77
00/g0/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/2/96 - 73.15
00/5_(’)/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/1/96 - 36.10
OO/(SO/OOOO MICROVAX 3100 (80) - SAN FRANCISCO - 3/27/96 - 07
00/0:0/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/1/96 - 04
00/@0/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/1/96 - 64.01
00/@0/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/26/96 - 14.24
00/&0/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 4/5/96 03:14:58 - 59
00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 4/5/96 03:05:09 - 07
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/26/96 - 84
00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 4/5/96 03:03:17 - 18
00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 4/5/96 02:57:55 - 10
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/26/96 - 1.59
00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 4/4/96 00:40:13 - 11.12

*** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

Contract Number: 68-W6-0010

Month Ending: 04/27/1996

Page 48 of 66

By TDD/PAN Number
START Region 9
Table F-8

Voucher: 4

Date: 5/16/1996

TDDNumber: 09-9602-0004

Account Code: 06  Computer Usage

00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/06/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000

Site Name/Task Desc:  ON-GOING START PROGRAM SUPPORT
General Project Management

NORTHGATE 486/33 - ADMINISTRATIVE - 4/2/36 23:20:12 - 12.79
MICROVAX 3100 (80) - SAN FRANCISCO - 3/25/96 - 6.42
NORTHGATE 486/33 - ADMINISTRATIVE - 4/1/96 22:57:38 - 1.09
NORTHGATE 486/33 - ADMINISTRATIVE - 4/1/96 22:25:18 - 2.39
MICROVAX 3100 (80) - SAN FRANCISCO - 3/25/96 - 77
NORTHGATE 486/33 - ADMINISTRATIVE - 4/1/96 21:35:21 - 5.14
NORTHGATE 486/33 - ADMINISTRATIVE - 4/1/96 02:24:07 - 1.17
MICROVAX 3100 (80) - SAN FRANCISCO - 3/25/96 - 04
NORTHGATE 486/33 - ADMINISTRATIVE - 4/1/96 01:57:38 - 2.86
NORTHGATE 486/33 - ADMINISTRATIVE - 3/31/96,23:35:45 - 3.53
NORTHGATE 486/33 - ADMINISTRATIVE - 3/31/96 21:49:30 - 1.08
NORTHGATE 486/33 - ADMINISTRATIVE - 3/29/96 04:44:06 - 86
NORTHGATE 486/33 - ADMINISTRATIVE - 3/28/96 03:01:53 - 481
NORTHGATE 486/33 - ADMINISTRATIVE - 3/28/96 01:49:49 - 6.68
NORTHGATE 486/33 - ADMINISTRATIVE - 3/28/96 00:45:36 - 52
NORTHGATE 486/33 - ADMINISTRATIVE - 3/27/96 21:05:08 - 1.19
NORTHGATE 486/33 - ADMINISTRATIVE - 3/27/96 01:17:14 - 9.38
NORTHGATE 486/33 - ADMINISTRATIVE - 3/26/96 21:50:14 - 1.55
NORTHGATE 486/33 - ADMINISTRATIVE - 3/26/96 02:10:54 - 1.70
NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/5/96 12:54:15 - . 10.48
NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/3/96 16:22:13 - 71
NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/3/96 14:46:08 - 10.44
NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/3/96 13:29:36 - 1.35
NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/3/96 08:00:29 - 56
NORTHGATE 486/33 - ADMINISTRATIVE - 4/18/96 01:09:57 - 28.13
IBMpc 330 586/100 - 3/21/96 09:19:40 - 5.43
DEC 486/50 GRAPHICS / TECHNICAL - 4/5/96 15:17:46 - . 1.26
MICROVAX 3100 (80) - SAN FRANCISCO - 4/24/96 - 3.29
IBMpc 330 586/100 - 3/21/96 10:08:12 - 5.06
NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/26/96 15:17:40 - 1.93
DEC 486/50 GRAPHICS / TEGHNICAL - 4/5/96 15:10:10 - 38

** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report Page 49 of 66
By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 4
Morgh Ending: 04/27/1996 Date: 5/16/1996

~
TD@Iumber: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

g General Project Management

@
Account Code: 06  Computer Usage
00/00/0000 IBMpc 330 586/100 - 3/18/96 10:05:40 - 5.57
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/5/96 14:39:29 - 2.90
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/5/96 14:12:09 - 1.58
00/00/0000 IBMpc 330 586/100 - 3/29/96 09:02:32 - 4,99
00/00/0000 IBMpc 330 586/100 - 3/27/96 14:38:27 - 1.52
00/00/0000 , DEC 486/50 (TAT AREA) - 4/23/96 13:20:55 - 11.73
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/24/96 - 21
00/00/0000 MICROVAX 3100 (80) -DALLAS - 4/17/96 - 7.94
00/00/0000 IBMpc 330 586/100 - 4/18/96 08:29:55 - 32.29
00/00/0000 IBMpc 330 586/100 - 4/16/96 12:09:53 - .28
00/00/0000 (BMpc 330 586/100 - 4/16/96 12:07:55 - .20
00/00/0000 DEC 486/50 (TAT AREA) - 4/20/96 13:31:46 - ' .01
00/00/0000 DEC 486/50 (TAT AREA) - 4/20/96 13.03:14 - 3.05
00/00/0000 DEC 486/50 (TAT AREA) - 4/18/96 19:17:05 - 2.83
00/00/0000 DEC 486/50 (TAT AREA) - 4/18/96 16:53.28 - 3.51
00/00/0000 DEC 486/50 (TAT AREA) - 4/18/96 09:53:36 - 1.90
00/00/0000 DEC 486/50 (TAT AREA) - 4/17/96 17:13:06 - 1.09
00/00/0000 DEC 486/50 (TAT AREA) - 4/16/96 13:46:06 - 37
00/@0/0000 , DEC 486750 (TAT AREA) - 4/16/96 09:19:33 - 1.59
00480/0000 DEC 486/50 (TAT AREA) - 4/16/96 09:06:05 - 88
00/0/0000 DEC 486/50 (TAT AREA) - 4/16/96 09:01:55 - A7
00/G0/0000 DEC 486/50 (TAT AREA) - 4/15/96 15:39:47 - 2.97
00/50/0000 DEC 486/50 (TAT AREA) - 4/15/96 14:54:49 - 5.05
00/§0/0000 DEC 486/50 (TAT AREA) - 4/15/96 12:48:10 - 49
00/§0/0000 DEC 486/50 (TAT AREA) - 4/14/96 10:46:23 - 2.09
00/00/0000 NORTHGATE 486/33 DX - 4/19/96 07:11:16 - 58.75
00/00/0000 NORTHGATE 486/33 DX - 4/18/96 07:11:28 - 55.33
00/00/0000 DEC 486/50 (TAT AREA) - 4/16/96 09:35:34 - 1.98
00/00/0000 NORTHGATE 486/33 DX - 4/17/96 07:22:52 - 70.35
00/00/0000 DEC 486/50 - 4/16/96 17:48:55 - 522
00/00/0000 DEC 486/50 - 4/16/96 13:47:01 - 21

** Confidential Business Information - Not for Release ***
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Other Direct Cost Detail Report Page 50 of 66
By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 4
Month Ending: 04/27/1996 Date: 5/16/1996
TDDNumber: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

General Project Management

Account Code: 06  Computer Usage

00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000

DEC 486/50 (TAT AREA) - 4/18/96 14:44:31 -

DEC 486/50 - 4/15/96 17:01:29 -

DEC 486/50 - 4/15/96 16:57:46 -

DEC 486/50 - 4/15/96 16:27:56 -

DEC 486/50 - 4/15/96 13:21:27 -

DEC 486/50 - 4/17/96 09:42:30 -

DEC 486/50 - 4/15/96 11:54:45 -

MICROVAX 3100 (80) - SAN FRANCISCO - 4/20/96 -
1BMpc 330 586/100 - 4/18/96 17:32:23 -

MICROVAX 3100 (80) - SAN FRANCISCO - 4/18/96 -
MICROVAX 3100 (80) - SAN FRANCISCO - 4/18/96 -
MICROVAX 3100 (80) - SAN FRANCISCO - 4/18/96 -
MICROVAX 3100 (80) - SAN FRANCISCO - 4/18/96 -
MICROVAX 3100 (80) - SAN FRANCISCO - 4/18/96 -
MICROVAX 3100 (80) - SAN FRANCISCO - 4/17/96 -
MICROVAX 3100 (80) - SAN FRANCISCO - 4/17/96 -
MICROVAX 3100 (80) - SAN FRANCISCO - 4/17/96 -
MICROVAX 3100 (80) - SAN FRANCISCO - 4/16/96 -
MICROVAX 3100 (80) - SAN FRANCISCO - 4/16/96 -
MICROVAX 3100 (80) - SAN FRANCISCO - 4/16/96 -
MICROVAX 3100 (80) - SAN FRANCISCO - 4/16/96 -
MICROVAX 3100 (80) - SAN FRANCISCO - 4/15/96 -
MICROVAX 3100 (80) - SAN FRANCISCO - 4/15/96 -
MICROVAX 3100 (80) - SAN FRANCISCO - 4/15/96 -
MICROVAX 3100 (80) - SAN FRANCISCO - 4/15/36 -
DEC 486/50 GRAPHICS / TECHNICAL - 4/5/96 09:36:22 -
1BMpc 330 586/100 - 3/28/96 09:59:57 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/4/96 14:15:41 -
DEC 486/50 GRAPHICS / TECHNICAL - 4/5/96 07:54:56 -
DEC 486/50 (TAT AREA) - 4/24/96 09:43:43 -
NORTHGATE 486/33 - ADMINISTRATIVE - 4/22/96 20:12:08 -

** Confidential Business Information - Not for Release ***
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Month Ending:
a

<

68-W6-0010
04/27/1996

ECOLOGY and ENVIRONMENT, INC.

Page 51 of 66

Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9
Table F-8

Voucher:

Date:

4
5/16/1996

TDDRumber: 09-9602-0004
v

iade

Account Code:

06

Computer Usage

Site Name/Task Desc:  ON-GOING START PROGRAM SUPPORT
General Project Management

00/00/0000 NORTHGATE 386/33 - C HOUSTON OFFICE - 4/22/96 09:19:17 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/25/96 09:27:17 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/24/96 10:09-36 -
00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 4/22/96 01.11:23 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/15/96 17:26:12 -
00/00/0000 NORTHGATE 486/33 DX - 4/23/96 07:09.59 -

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 4/22/96 00:55:44 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/24/96 16:26:38 -
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/25/96 -
00/00/0000 DEC 486/50 (TAT AREA) - 4/24/96 11:33:30 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/25/96 -
00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 4/18/96 20:22:57 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/22/86 12:11:11 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/16/96 21:59:38 -
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/25/96 -
00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/22/96 09:40:43 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/24/96 15:20:39 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/18/96 12:47:19 -
00/09/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/25/96 14:58:15 -
00/9:6/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/15/96 08:00:18 -
00/09/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 4/18/96 01:07:22 -
00/0‘:9/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/15/96 11:46:32 -
00/0?;)/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/27/96 15:47:27 -
00/0?/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 4/21/96 21:06:54 -
00/0D/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/25/96 09:33:43 -
00/06/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/24/96 11:12:06 -
00/00/0000 1BMpc 330 586/100 - 4/12/96 09:52:24 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/22/96 09:48:04 -
00/00/0000 BMpc 330 586/100 - 4/12/96 07:34.57 -

00/00/0000 IBMpc 330 586/100 - 4/11/96 13:47:41 -

00/00/0000 DEC 486/50 GRAPHIGS / TECHNICAL - 4/26/96 07:37:11 -

»+ Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report Page 52 of 66
By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 4
Month Ending: 04/27/1996 Date: 5/16/1996
TDDNumber: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT
General Project Management
Account Code: 06  Computer Usage
00/00/0000 IBMpc 330 586/100 - 4/11/96 11:59:18 - 1217
00/00/0000 IBMpc 330 586/100 - 4/11/96 10:15:47 - 11.59
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/24/96 14:53:35 - 2.54
‘ TOTAL 09-9602-0004 FOR Computer Usage ' 4,398.74

Account Code: 07  Communications
00/00/0000 #74768107 CALLING CARD CHARGES, SF OFC., 2/26/96 MC| TELECOMMUNICATIONS 21.26
00/00/0000 AIRTOUCH PAGING OF CALFORNIA ON-CALL PAGERS, MONTHLY RENTAL 18.95
00/00/0000 AIRTOUCH PAGING OF CALFORNIA ON-CALL PAGERS, MONTHLY RENTAL 18.95
00/00/0000 #70478748 CELLULAR PHONE SERVICE, 4/5/96, SF OFC. CELLULAR ONE 143.30
00/00/0000 #74791005 LONG DISTANCE SERVICE, 2/15-96-3/14/96, SF OFC. MCI TELECOMMUNICATIONS 41.15
00/00/0000 #950-0103-007 LONG DISTANCE SERVICE CHARGES, SF OFC., 4/1/96 AT&T TELECONFERENCE SERVICES 110.30
00/00/0000 AIRTOUCH PAGING OF CALIFORNIA ON-CALL PAGER RENTAL 18.95
00/00/0000 AIRTOUCH PAGING OF CALIFORNIA ON-CALL PAGER RENTAL 18.95
00/00/0000 L.A. CELLULAR CELLULAR USAGE AND MONTHLY ACCESS 49.65
00/00/0000 L.A. CELLULAR CELLULAR USAGE AND MONTHLY ACCESS 51.97
00/00/0000 #415-777-2811 555 N 9158 TELEPHONE SERVICE CHARGES, SF OFC., 3/20/96 PACIFIC BELL 106.14

TOTAL 09-9602-0004 FOR Communications 599.57
Account Code: 17 Insurance
00/00/0000 90558MEV,INSTALL#4,COM'L AUTO 90558MEV, COMMERCIAL AUTO., INSTALL#4, SF OFC. S.H. GOW & COMPANY, INC. 2,100.00
00/00/0000 FULL PMT #DX2315FC6,DOL:3/23 FULL PYMT FOR FIL#DX2315FC6, D.O.L.: 3/23/96, EMPLOYEE:CYNTHIA JONES,SF OFC. ONE TIME 214.44
00/00/0000 S0558MEV,INSTALL#4,COM'L AUTO 90558MEV, COMMERCIAL AUTO., INSTALL#4, LONG BEACH OFC. S.H. GOW & COMPANY, INC. 700.00

TOTAL 09-9602-0004 FOR Insurance 3,014.44
Account Code: 26  Outside Service
00/00/0000 PHOTO EXPRESS PHOTO DEV. 12.51
00/00/0000 #E&E MONTHLY COPY SERVICES, SF OFC., 2/29/96 COPYMAT 100.99
00/00/0000 #E&E COPY SERVICES, SF OFC. COPYMAT 208.25
00/00/0000 #40864-56075 TOMES PLUS/REPROTEXT SUBSCRIPTION (1/1/96-12/31/96), SF OFC. MICROMEDEX, INC. 2,697.00

TOTAL 09-9602-0004 FOR Outside Service 3,018.75

~+ Confidential Business Information - Not for Release "**



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report Page 53 of 66
By TDD/PAN Number
START Region 8
Table F-8
Contract Number: 68-W6-0010 ’ Voucher: 4
Mongh Ending: 04/27/1996 Date: 5/16/1996
L9}
~
TDHNumber: 09-9602-0004 Site Name/Task Desc:  ON-GOING START PROGRAM SUPPORT
E General Project Management
[}
Account Code: 27  Subcontractor Service
00/00/0000 603002 $09-9602-0004 AGS, INC. 2,430.12
TOTAL 09-9602-0004 FOR Subcontractor Service 2,430.12
Account Code: 29  Postage & Delivery
00/00/0000 U.S. POSTMASTER POSTAGE 64
00/00/0000 U.S. POSTMASTER POSTAGE 7.00
00/00/0000 DAVID TOMLINSON POSTAGE: 8 60
00/00/0000 POSTAGE BY PHONE - PITNEY BOWE POSTAGE 75.00
00/00/0000 #Q4085373 SHIPPING CHARGES, 3/22/96,SF OFC.-LONG BEACH OFC. AIRBORNE EXPRESS 11.25
00/00/0000 #Q4085373 SHIPPING CHARGES, 3/15/96, SF OFC.-BFLO OFC. AIRBORNE EXPRESS 14.00
00/00/0000 #Q2859102 SHIPPING CHARGES, 3/13/96, SF OFC.-LONG BEACH OFC. AIRBORNE EXPRESS 23.77
00/00/0000 #Q5291484 SHIPPING CHARGES, 4/2/96, LONG BEACH OFC.-SF OFC. AIRBORNE EXPRESS 6.70
00/00/0000 576718920/009434793082 FEDERAL EXPRESS CORPORATION 10.00
00/00/0000 576718920/005863513305 FEDERAL EXPRESS CORPORATION 8.25
TOTAL 09-9602-0004 FOR Postage & Delivery 165.21
Account Code: 38  Copy Costs
00/00/0000 XEROX / COPIES COST ADJUSTMENT - - 5.46
00/00/0000 XEROX / COPIES COST - - 594.80
5 TOTAL 09-9602-0004 FOR Copy Costs 600.26
Acq_z”_:unt Code: 41 Expendables )
00/@0/0000 INKJET CARTRIDGE 3575
00/@)/0000 PRICE CLUB ZIPLOC BAGS 8.65
00/@0/0000 LANDAUER, INC. TLD BADGES 28.26
00/00/0000 VIKING OFFICE PRODUCTS 3 1/2 DISK DS/HD FORMAT 87.26
00/00/0000 REPLACEMENT OF RESPIRATOR SPECTICALS 60.00
04/10/1996 TROWELS WILL C. DUNCAN 55.40
TOTAL 09-9602-0004 FOR Expendables 275.32
) ) ** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010

Month Ending: 04/27/1996

‘ ( ( { ) i [ { i i

Page 54 of 66

Voucher: 4

Date: 5/16/1996

TDDNumber: 09-9602-0004

Account Code: 43  Travel

00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
03/20/1996
03/20/1996
03/20/1996
03/20/1996
03/20/1996
03/31/1996
03/31/1996
03/31/1996
03/31/11996
03/31/1996
03/31/1996
03/31/1996
03/31/1996
04/01/1996
04/01/1996
04/01/1996
04/01/1996
04/01/1996
04/02/1996
04/02/1996
04/02/1996
04/02/1996
04/02/1996
04/03/1996

MILEAGE: 38MI @ 0.28
MILEAGE: 38MI @ 0.28
GASOLINE FOR EPA705
CAR WASH FOR EPA705
PARKING
PER DIEM
INCIDENTAL
PARKING MICHAEL K. SCHWENNESEN
TAXI MICHAEL K. SCHWENNESEN
>TK-0162195339712 MICHAEL K. SCHWENNESEN
>TK-0162195339713 MICHAEL K. SCHWENNESEN
INCIDENTALS MICHAEL K. SCHWENNESEN
BUSINESS PHONE MORRIS F. LEGLER
BRIDGE TOLL MORRIS F. LEGLER
POV: 50 MILES SAN FRANCISCO MORRIS F. LEGLER
INCIDENTALS MORRIS F. LEGLER
LODGING MORRIS F. LEGLER
POV: 15 MILES SF AIRPORT THOMPSON CHAMBERS
INCIDENTALS THOMPSON CHAMBERS
HOTEL THOMPSON CHAMBERS
BUSINESS PHONE  MORRIS F. LEGLER
INCIDENTALS MORRIS F. LEGLER
LODGING MORRIS F. LEGLER
INCIDENTALS THOMPSON CHAMBERS
HOTEL THOMPSON CHAMBERS
BUSINESS PHONE MORRIS F. LEGLER
INCIDENTALS MORRIS F. LEGLER
LODGING MORRIS F. LEGLER
INCIDENTALS THOMPSON CHAMBERS
HOTEL THOMPSON CHAMBERS
PARKING MORRIS F. LEGLER

-

Site Name/Task Desc:

ON-GOING START PROGRAM SUPPORT
General Project Management

10.64
10.64
35.20
16.95
13.00
34.00
1.00
13.00
35.00
78.00
78.00
1.00
243
1.00
14.00
1.00
54.24
4.20
1.00
56.50
270
2.00
54.24
2.00
56.50
2,70
2.00
64.24
2.00
56.50
44.00

=+ Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

Page 55 of 66

Voucher: 4

Date: 5/16/1996

By TDD/PAN Number
! START Region 9
! Table F -8
|

Contract Number: 68-W6-0010
Mongh Ending: 04/27/1996

< |

[2]
TDONumber: 09-9602-0004 Site Name/Task Desc:  ON-GOING START PROGRAM SUPPORT

§ General Project Management

@

3

Account Code: 43  Travel ‘

04/03/1996 POV: 50 MILES CONCORD MORRIS F. LEGLER 14.00
04/03/1996 INCIDENTALS MORRIS F. LEGLER 2.00
04/03/1996 AIRPORT PARKING THOMPSON CHAMBERS 41.00
04/03/1996 POV: 15 MILES HOME THOMPSON CHAMBERS 4.20
04/03/1996 INCIDENTALS THOMPSON CHAMBERS 2.00
| TOTAL 09-9602-0004 FOR Travel 802.88
Account Code: 50  Other Rental Costs
00/00/0000 APRIL 1996 RENT APRIL 1996 RENT, SF OFC. KSW PROPERTIES 2,626.20
00/00/0000 APRIL 1996 RENT APR96 RENT,STORAGE, LOS ANGELES OFC. HARBOR BANK BUILDING ' 966.32
00/00/0000 #16581 (3 MONTH)COMUTER RENTAL(3/11/96-6/11/96), LONG BEACH OFC. COMPUTERTIME, INC. 825.75
TOTAL 09-9602-0004 FOR Other Rental Costs 4,418.27
Account Code: 67 Meals
00/00/0000 PER DIEM [ 18.00
03/20/1996 PER DIEM MICHAEL K. SCHWENNESEN 18.00
03/31/1996 PER DIEM MORRIS F. LEGLER , 16.00
03/3111996 PER DIEM THOMPSON CHAMBERS 16.00
04/31/1996 PERDIEM MORRIS F. LEGLER 16.00
04/(121/1 996 PERDIEM THOMPSON CHAMBERS 36.00
04/32/1996 PERDIEM MORRIS F. LEGLER 36.00
04/62/1996 PERDIEM THOMPSON CHAMBERS 36.00
04/033/11996 PERDIEM MORRIS F. LEGLER 36.00
041(}:3/1996 PERDIEM THOMPSON CHAMBERS | 36.00
3 TOTAL 09-9602-0004 FOR Meals 264.00
Account Code: 70  Contract Owned Vehicle Repair
00/00/0000 OFC.LEASE,STE 300,350 SANSOME OFC.LEASE, STE 300,350 SANSOME ST.,SEC.DEP.+ 2ND & 3RD MNTH'S BASE MNTHLY RENT 398.95
00/00/0000 APRS6 RENT,PARKING,TAX,OPR.EXP APRIL 1996 RENT, 3 PARKING SPACES, TAX & OPER.EXPENSES, SF OFC. NEW YORK LIFE | 450,00
00/00/0000 APR'96 RENT,5 PARKING SPACES APRIL 1996 RENT, 5 PARKING SPACES, SF OFC. CITYPARK 1,050.00
00/00/0000 #660920 UNRESERVED PARKING SPACES (6) LONG BEACH OFC. AMPCO SYSTEM PARKING 330.00

¢ ¢

w Confidential Business Information - Not for Release ***
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Contract Number:

{ [ { { { ( { I { i
ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9
Table F-8

68-W6-0010

Month Ending: 04/27/1996

Page 56 of 66

Voucher: 4

Date: 5/16/1996

TDDNumber: 09-9602-0004

Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT
General Project Management

Account Code: 70  Contract Owned Vehicle Repair

00/00/0000
00/00/0000
00/00/0000
00/00/0000

TDDNumber: 09-5602-0005

#660920 (2)PRKG PASSES(5/1/95-5/1/96),LONG BEACH OFC., (EPA1366 & EPA705) AMPCO SYSTEM PARKING

#660922 (6) SUBSURFACE PARKING SPACES AMPCO SYSTEM PARKING

#660922 (2)SURFACE RESERVED PARKING SPACES FOR TAT VEHICLES #EPA1366 & #EPA705 AMPCO SYSTEM PARKING
CTCS75763-SVC '89 SUB.EPA#705 SVC '88 CHEVY SUBURBAN, EPA705,4/15/96, LONG BEACH OFC. ONE TIME VENDOR

TOTAL 09-9602-0004

TOTAL FOR: 09-9602-0004
Site Name/Task Desc: GABBS ABANDONED DRUMS - BLM
Removal Action/Investigation/Monitoring

Account Code: 06  Computer Usage

00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000

DEC 486/50 (TAT AREA) - 4/22/96 15:22:50 -
DEC 486/50 (TAT AREA) - 4/22/96 14:13:02 -
DEC 486/50 - 4/23/96 15:51:15 -

DEC 486/50 (TAT AREA) - 4/23/96 16:11:43 -
DEC 486/50 (TAT AREA) - 4/17/96 16:52:33 -
DEC 486/50 (TAT AREA) - 4/11/96 14:25:10 -
DEC 486/50 (TAT AREA) - 4/10/96 15:18:10 -

TOTAL 09-9602-0005 FOR Computer Usage

Account Code: 07 Communications

00/00/0000 #70478748 CLELULAR PHONE SERVICE, 4/5/96, SF OFC. CELLULAR ONE
00/00/0000 #74791005 LONG DISTANCE SERVICE, 2/15/96-3/14/96, SF OFC. MCI TELECOMMUNICATIONS

TOTAL 09-9602-0005 FOR Communications

Account Code: 41 Expendables

03/04/1996 PURCHASES PETER D. LAWRENCE
03/07/1996 PLSTIC BUCKET AND LIDS WIiLL C. DUNCAN

TOTAL 09-9602-0005 FOR Expendables

~+ Confidential Business Information - Not for Release ***

FOR Contract Owned Vehicle Repair

23,533.38

140.00
330.00
140.00



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report Page 57 of 66
By TDD/PAN Number

START Region 9

Table F-8
Contract Number: 68-We6-0010 Voucher: 4
Mori(@ Ending: 04/27/1996 Date:  5/16/1996

~
Site Name/Task Desc: GABBS ABANDONED DRUMS - BLM

To@umber: 09-9602-0005
1Y

1ad

AccountCode: 43  Travel

03/04/1996
03/04/1996
03/04/1996
03/04/1996
03/04/1996
03/05/1996
03/05/1996
03/05/1996
03/05/1996
03/06/1996
03/06/1996
03/06/1996
03/06/1996
03/07/1996
03/07/1996
03/0711996
03/07/1996
03/07/1996
03/38/1996
03/G8/1996
03/g8/1996

8uma ¥

Ac

111

03/64/1996
03/04/1996
03/05/1996
03/05/1996
03/06/1996
03/06/1996
03/07/1996

INCIDENTALS  WILL C. DUNCAN
LODGING WiLL C. DUNCAN

GASOLINE FOR VEHICLE  PETER D. LAWRENCE
INCIDENTALS PETER D. LAWRENCE

HOTEL PETER D. LAWRENCE

INCIDENTALS  WILL C. DUNCAN

LODGING WILL C. DUNCAN

INCIDENTALS PETER D. LAWRENCE

HOTEL PETER D. LAWRENCE

INCIDENTALS  WILL C. DUNCAN

LODGING WILL C. DUNCAN

INCIDENTALS PETER D. LAWRENCE

HOTEL PETER D. LAWRENCE

INCIDENTALS  WILL C. DUNCAN

LODGING WILL C. DUNCAN

GASOLINE FOR VEHICLE  PETER D. LAWRENCE
INCIDENTALS PETER D. LAWRENCE

HOTEL PETER D. LAWRENCE

INCIDENTALS WILL C. DUNCAN

GASOLINE FOR VEHICLE  PETER D. LAWRENCE
INCIDENTALS PETER D. LAWRENCE

ount Code: 67  Meals

PERDIEM WILL C. DUNCAN
PERDIEM PETER D. LAWRENCE
PERDIEM WILL C. DUNCAN
PERDIEM PETER D. LAWRENCE
PERDIEM WILL C. DUNCAN
PERDIEM PETER D. LAWRENCE
PERDIEM WILL C. DUNCAN

Removal Action/lnvestigation/Monitoring

TOTAL 09-9602-0005 FOR Travel 454.84

""Conﬁaentlal‘Buslness Information - Not for Release ***
& €

12.00
12.00
24.00
24,00
24.00
24.00
24,00




{ { [ { ( ! { { {
ECOLOGY and ENVIRONMENT, INC.
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Other Direct Cost Detail Report Page 58 of 66
By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher; 4
Month Ending: 04/27/1996 Date: 5/16/1996
TDDNumber: 09-9602-0005 Site Name/Task Desc: GABBS ABANDONED DRUMS - BLM

Removal Action/Investigation/Monitoring

Account Code: 67 Meals

03/07/1986 PERDIEM PETER D. LAWRENCE
03/08/1996 PER DIEM  WILL C. DUNCAN
03/08/1996 PER DIEM PETER D. LAWRENCE

TOTAL 09-9602-0005 FOR Meals

TOTAL FOR: 09-9602-0005

TDDNumber: 09-9602-0006 Site Name/Task Desc: ELECTRITE ASSESSMENT
Preliminary Assessments

Account Code: 06  Computer Usage
00/00/0000 NOTE BOOK COMPUTER - 4/27/96 17.00:00 -

TOTAL 09-9602-0006 FOR Computer Usage
Account Code: 26 Outside Service

00/00/0000 #E&E COPY SERVICES, SF OFC. COPYMAT

TOTAL 09-9602-0006 FOR Outside Service
Account Code: 29  Postage & Delivery

00/00/0000 #Q2859102 SHIPPING CHARGES, 3/14/96, SF OFC.-ICES, EMERYVILLE, CA. AIRBORNE EXPRESS
TOTAL 09-9602-0006 FOR Postage & Delivery

TOTAL FOR: 09-9602-0006
TDDNumber: 09-8602-0007 Site Name/Task Desc: DUCK VALLEY INDIAN RESERVATION
Preliminary Assessments

AccountCode: 06  Computer Usage

00/00/0000 |BMpc 330 586/100 - 3/29/96 14:31:37 -
00/00/0000 IBMpc 330 586/100 - 3/26/96 14:24:07 -
00/00/0000 DEC 486/50 (TAT AREA) - 3/29/96 09:54:27 -
00/00/0000 DEC 486/50 (TAT AREA) - 3/26/96 08:46.:39 -
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/26/96 -
**+ Confidential Business Information - Not for Release ™

20.88
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report
A By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010

Month Ending: 04/27/1996
[}

~

Page 59 of 66

Voucher: 4

Date: 5/16/1996

TDONumber: 09-9602-0007
ko)
O

Jad

Site Name/Task Desc:

Account Code: 06  Computer Usage

00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000
00/00/0000

MICROVAX 3100 (80) - SAN FRANCISCO - 3/25/96 -
DEC 486/50 - 4/17/96 09.02:00 -

DEC 486/50 (TAT AREA) - 4/10/96 09:16:18 -

DEC 486/50 (TAT AREA) - 4/8/96 13:18:58 -
MICROVAX 3100 (80) - SAN FRANCISCO - 4/11/96 -
MICROVAX 3100 (80) - SAN FRANCISCO - 4/10/96 -

DUCK VALLEY INDIAN RESERVATION
Preliminary Assessments

TOTAL 08-9602-0007

Account Code: 07  Communications

FOR Computer Usage

00/00/0000 #74791005 LONG DISTANCE SERVICE, 2/15/96-3/14/96, SF OFC. MCI TELECOMMUNICATIONS

TOTAL 09-9602-0007

Account Code: 29 Postage & Delivery

FOR Communications

00/00/0000 #Q5291484 SHIPPING CHARGES, 3/29/96, SF OFC.-SHSHONE,PAIUTE TRIBE,OWYHEE, NV. AIRBORNE EXPRESS

TOTAL 09-9602-0007

Account Code: 32 Books & Publications

03/14/1996

QI3

USGS MAPS  KEITH KUERZEL

TOTAL 09-9602-0007

Acd%unt Code: 41  Expendables
=

03/f4/1996
03/8/1996
03/1511996
03/20/1996
03/21/1996
03/22/1996

TROWELS-MEAS TAPE-PVC PIPE  KEITH KUERZEL
STRESS BEVERAGES & ICE  JOHN H. WHITAKER
WATER, STRESS BEVERAGES CAMERON MCDONALD
VISQUEEN, COOLER CAMERON MCDONALD

WATER, STRESS BEVERAGE CAMERON MCDONALD
TIRE CHAINS  JOHN H. WHITAKER

TOTAL 09-9602-0007

Account Code: 43  Travel

03/18/1996

OIL FOR RENTAL VAN  JOHN H. WHITAKER

FOR Postage & Delivery

FOR Books & Publications

FOR Expendables

*+ Confidential Business Information - Not for Release ***
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Contract Number.

Month Ending:

{ { | { | i ' f [ {
ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9

Table F-8
68-W6-0010
04/27/1996

Page 60 of 66

Voucher. 4

Date:  5/16/1896

TDDNumber: 09-9602-0007

DUCK VALLEY INDIAN RESERVATION
Preliminary Assessments

Site Name/Task Desc:

Account Code: 43  Travel

03/18/1996
03/18/1996
03/18/1996
03/18/1996
03/18/1996
03/18/1996
03/18/1996
03/18/1996
03/18/1996
03/18/1996
03/18/1996
03/18/1996
03/18/1996
03/19/1996
03/19/1996
03/19/1996
03/19/1996
03/19/1996
03/19/1996
03/20/1996
03/20/1996
03/20/1996
03/20/1996
03/20/1996
03/20/1996
03/20/1996
03/20/1996
03/21/1996
03/21/1996
03/21/1996
03/21/1996

GAS FOR RENTAL VAN JOHN H. WHITAKER
GAS FOR RENTAL VAN JOHN H WHITAKER
BRIDGE TOLL  JOHN H. WHITAKER
INCIDENTALS  JOHN H. WHITAKER
LODGING  JOHN H. WHITAKER

PARKING CAMERON MCDONALD

POV: 30 MILES SF AIRPORT CAMERON MCDONALD
>TK-0167771611039 CAMERON MCDONALD
INCIDENTALS CAMERON MCDONALD
LODGING CAMERON MCDONALD

POV: 20 MILES OAKLAND KEITH KUERZEL
INCIDENTALS KEITH KUERZEL

LODGING KEITH KUERZEL

INCIDENTALS  JOHN H. WHITAKER
LODGING  JOHN H. WHITAKER
INCIDENTALS CAMERON MCDONALD
LODGING CAMERON MCDONALD
INCIDENTALS  KEITH KUERZEL

LODGING KEITH KUERZEL

LODGING JOHN H. WHITAKER

BUSINESS CALLS CAMERON MCDONALD
INCIDENTALS CAMERON MCDONALD
LODGING CAMERON MCDONALD
INCIDENTALS  KEITH KUERZEL

LODGING KEITH KUERZEL

GAS FOR RENTAL CAR  JOHN H. WHITAKER
INCIDENTALS  JOHN H. WHITAKER

GAS FORRENTAL CAMERON MCDONALD
BUSINESS CALLS CAMERON MCDONALD
INCIDENTALS CAMERON MCDONALD
LODGING CAMERON MCDONALD

*+ Confidential Business Information - Not for Release ***

27.59
22.90
1.00
2.00
42.22
7.00
8.40
392.00
1.00
42.22
5.60
2.00
42,22
2.00
42.22
2.00
42.22
2.00
42.22
42.22
1.00
2.00
42.22
2.00
42.22
15.74
2.00
25.90
.50
2,00
42.22
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Voucher: 4

Date: 5/16/1996

TDONumber: 09-9602-0007
he)
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Account Code: 43  Travel

03/21/1996 BUSINESS CALLS KEITH KUERZEL
03/21/1996 [INCIDENTALS KEITH KUERZEL

03/21/1996 LODGING KEITH KUERZEL

03/21/1996 INCIDENTALS JOHN H. WHITAKER
03/21/1996 LODGING JOHN H. WHITAKER

03/22/1996 PARKING CAMERON MCDONALD
03/22/1996 RENTAL CAR CAMERON MCDONALD
03/22/1996 POV: 30 MILES HOME, SUNNYVAL CAMERON MCDONALD
03/22/1996 INCIDENTALS CAMERON MCDONALD
03/22/1996 BRIDGE TOLL KEITH KUERZEL

03/22/1996 POV: 20 SAN FRANCISCO  KEITH KUERZEL
03/22/1996 INCIDENTALS KEITH KUERZEL

03/22/1996 GAS FOR RENTAL VAN  JOHN H. WHITAKER
03/22/1996 GAS FOR RENTAL VAN  JOHN H. WHITAKER
03/22/1996 INCIDENTALS JOHN H. WHITAKER
03/25/1996 RENTAL VAN JOHN H. WHITAKER
03/26/1996 GAS FOR RENTAL VAN  JOHN H. WHITAKER

Acei':unt Code: 67 Meals

™~

03/18/1996 PERDIEM JOHN H. WHITAKER
03/8/1996 PERDIEM CAMERON MCDONALD
03/8/199 PERDIEM KEITH KUERZEL
03/£9/1996 PERDIEM JOHN H. WHITAKER
03/£9/1996 PERDIEM CAMERON MCDONALD
03/19/1996 PERDIEM KEITH KUERZEL
03/20/1996 PERDIEM JOHN H. WHITAKER
03/2011996 PERDIEM CAMERON MCDONALD
03/20/1996 PERDIEM KEITH KUERZEL
03/21/1996 PERDIEM CAMERON MCDONALD
03/21/1996 PERDIEM KEITH KUERZEL

Site Name/Task Desc:

TOTAL 09-9602-0007

DUCK VALLEY INDIAN RESERVATION

Preliminary Assessments

*+* Confidentlal Business Information - Not for Release ***
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FOR Travel

1,937.54

28.00
14.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00




1 l { ( { { i | { ( [ i { {
ECOLOGY and ENVIRONMENT, INC.
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By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 4
Month Ending: 04/2711996 Date: 5/16/1996
TDDNumber: 09-9602-0007 Site Name/Task Desc: DUCK VALLEY INDIAN RESERVATION
Preliminary Assessments

Account Code: 67 Meals
03/21/1996 PERDIEM JOHN H. WHITAKER 28.00
03/22/1996 PER DIEM CAMERON MCDONALD 14.00
03/22/1996 PERDIEM KEITH KUERZEL 28.00
03/22/1996 PERDIEM JOHN H. WHITAKER 28.00

TOTAL 09-9602-0007 FOR Meals 392.00

TOTAL FOR: 09-9602-0007 2,680.11
TDDNumber: 09-9603-0001 Site Name/Task Desc: GREY EAGLE MINE SITE

Preliminary Assessments

Account Code: 06  Computer Usage
00/00/0000 DEC 486/50 (TAT AREA) - 4/5/96 09:12:34 - .01
00/00/0000 DEC 486/50 (TAT AREA) - 4/5/96 09:11:22 - .07
00/00/0000 DEC 486/50 (TAT AREA) - 4/5/96 08:12:13 - 5.87
00/00/0000 DEC 486/50 (TAT AREA) - 4/4/96 16:39:23 - 2.16
00/00/0000 DEC 486/50 (TAT AREA) - 4/4/96 16:27:58 - 1.15
00/00/0000 DEC 486/50 (TAT AREA) - 4/4/96 13:13:59 - 3.06
00/00/0000 DEGC 486/50 (TAT AREA) - 4/1/96 14:51.59 - 273
00/00/0000 DEC 486/50 (TAT AREA) - 4/1/96 11:14:50 - , 1.65
00/00/0000 NOTE BOOK COMPUTER - 4/27/96 17:00:00 - 105.00
00/00/0000 DEC 486/50 (TAT AREA) - 4/15/96 16:10:14 - 5.70
00/00/0000 DEC 486/50 (TAT AREA) - 4/12/96 09:24:22 - .60
00/00/0000 DEC 486/50 (TAT AREA) - 4/12/96 06:53:43 - .79
00/00/0000 DEC 486/50 (TAT AREA) - 4/10/96 10:51:18 - 1.29
00/00/0000 DEC 486/50 (TAT AREA) - 4/10/96 10:41:55 - .95
00/00/0000 DEC 486/50 (TAT AREA) - 4/9/96 16:10:00 - 1.27
00/00/0000 DEC 486/50 (TAT AREA) - 4/9/96 10:13:15 - 8.71
00/00/0000 DEC 486/50 (TAT AREA) - 4/8/96 12:45:13 - 2.35

TOTAL 09-9603-0001 FOR Computer Usage 143.36

=+ Confidential Business Information - Not for Release ***
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Voucher: 4
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Account Code: 29  Postage & Delivery

Site Name/Task Desc:

00/00/0000 578640121/009434793723 FEDERAL EXPRESS CORPORATION
00/00/0000 578640121/009434793162 FEDERAL EXPRESS CORPORATION
00/00/0000 578640121/009434793712 FEDERAL EXPRESS CORPORATION

TDDNumber: 09-9603-0002

Account Code: 26  OQutside Service

00/00/0000 #E&E COPY SERVICES, SF OVC. COPYMAT

TDDNumber: 09-9603-0003

Account Code: 06  Computer Usage

00/(?:0/0000 VAX 4000 (500) - BUFFALO - 3/28/96 -

pur <3

TDBNumber: 09-9603-0004

wawud@aus

AccountCode: 06  Computer Usage

00/00/0000 DEC 486/50 - 4/17/96 09:10:09 -
00/00/0000 1BMpc 330 586/100 - 4/11/96 08:10:50 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/11/96 -

GREY EAGLE MINE SITE
Preliminary Assessments

TOTAL 09-9603-0001

TOTAL FOR:
Site Name/Task Desc:

FOR Postage & Delivery

09-9603-0001
OAHU EXERCISE - REPORT
Chemical Emergency Preparedness & Prevention (CEPP)

TOTAL 09-9603-0002

TOTAL FOR:
Site Name/Task Desc:

PUNA GEOTHERMAL VENTURE RESPONSE

FOR Outside Service

09-9603-0002

Chemical Emergency Preparedness & Prevention (CEPP)

TOTAL 09-9603-0003

TOTAL FOR:
Site Name/Task Desc:

SIMS/RIMS COORDINATION W/OES/CAL-EPA

FOR Computer Usage

09-9603-0003

General Technical Support

*+ Confidential Business Information - Not for Release **
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Other Direct Cost Detail Report Page 64 of 66
By TDD/PAN Number
START Region 9
Table F -8
Contract Number: 68-W6-0010 Voucher: 4
Month Ending: 04/27/1996 Date: 5/16/1996
TDDNumber: 09-9603-0004 Site Name/Task Desc:  SIMS/RIMS COORDINATION W/OES/CAL-EPA
General Technical Support
Account Code: 06  Computer Usage
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/8/96 - 3.87
TOTAL 09-9603-0004 FOR Computer Usage 1215
Account Code: 43 Travel
04/04/1996 PARKING CAMERON MCDONALD 7.00
04/04/1996 GAS, RENTAL CAR CAMERON MCDONALD 19.59
04/04/1996 BRIDGE TOLLS CAMERON MCDONALD ) 2.00
04/05/1996 RENTAL VEHICLE CAMERON MCDONALD 154.07
TOTAL 09-9603-0004 FOR Travel 182.66
TOTAL FOR: 09-9603-0004 194.81
TDDNumber: 09-9603-0005 Site Name/Task Desc:  WILMINGTON SITE(S) REVIEW
Preliminary Assessments
Account Code: 06  Computer Usage
00/00/0000 NOTE BOOK COMPUTER - 4/25/96 17:00:00 - 25.00
TOTAL 09-9603-0005 FOR Computer Usage 25.00
TOTAL FOR: 09-9603-0005 25.00
TDDNumber: 09-9604-0002 Site Name/Task Desc: MONTGOMERY PASS
Emergency Response
Account Code: 24  Sample Shipment
04/08/1996 SAMPLE ICE  JOHN H. WHITAKER 2.80
TOTAL 09-9604-0002 FOR Sample Shipment 2.80
Account Code: 41  Experidables
04/05/1996 STRESS BEVS, ICE  JOHN H. WHITAKER 9.67
TOTAL 09-9604-0002 FOR Expendables 9.67

=+ Confidential Business Information - Not for Release ™
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Voucher: 4

Date: 5/16/1996

TD§Number: 09-9604-0002
)
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Account Code: 43  Travel

04/04/1996 GAS FOR EPA VEHICLE = JOHN H. WHITAKER
04/04/1996 BRIDGE TOLL JOHN H. WHITAKER
04/04/1996 INCIDENTALS JOHN H. WHITAKER
04/04/1996 LODGING JOHN H. WHITAKER

04/04/1996 GASOLINE FOR EPA VEHICLE  WILL C. DUNCAN
04/04/1996 INCIDENTALS WILL C DUNCAN

04/04/1996 LODGING WILL C. DUNCAN

04/05/1996 GAS FOR EPA VEHICLE JOHN H WHITAKER
04/05/1996 INCIDENTALS JOHN H. WHITAKER
04/05/1996 INCIDENTALS WILL C. DUNCAN

04/10/1996 GASOLINE AND CARWASH WILL C. DUNCAN

Account Code: 67 Meals

04/04/1996 PER DIEM JOHN H. WHITAKER
04/04/1996 PER DIEM WILL C. DUNCAN
04/05/1996 PER DIEM  JOHN H. WHITAKER
04/05/1996 PER DIEM  WILL C. DUNCAN

{dojoos

TDONumber: 09-9604-0003

u()J!Au;E)HH

3
Account Code: 06  Computer Usage

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/26/96 -
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/24/96 -
00/00/0000 DEC 486/50 (TAT AREA) - 4/18/96 10:48:20 -

« ¢ ¢ ¢ ¢ ¢ ¢

Site Name/Task Desc: MONTGOMERY PASS
Emergency Response

TOTAL 09-9604-0002 FOR Travel

TOTAL 09-9604-0002 FOR Meals

TOTAL FOR: 09-9604-0002
Site Name/Task Desc: CELTOR CHEMICAL WORKS
Preliminary Assessments

TOTAL 09-9604-0003 FOR Computer Usage

TOTAL FOR: 09-9604-0003

o Conﬂgentlal‘Busln(ess Information - Not for Release ***
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Other Direct Cost Detail Report
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START Region 9
Table F-8

Contract Number: 68-W6-0010

Month Ending: 04/27/1996
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Voucher: 4

Date: 5/16/1996

TDDNumber: 09-9604-0004

Site Name/Task Desc:  ASYLUM SLOUGH - EMERG. RESP.

Emergency Response

AccountCode: 06  Computer Usage

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/24/96 -
00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/22/96 -

TOTAL 09-9604-0004
Account Code: 43  Travel

04/12/1996 INCIDENTALS PETER D. LAWRENCE
04/13/1996 INCIDENTALS PETER D. LAWRENCE
04/14/1996 INCIDENTALS PETER D. LAWRENCE
04/15/1996 INCIDENTALS PETER D. LAWRENCE
04/16/1996 INCIDENTALS PETER D. LAWRENCE

FOR Computer Usage

TOTAL 09-9604-0004 FOR Travel
AccountCode: 67 Meals
04/12/1996 PER DIEM PETER D. LAWRENCE
04/13/1996 PER DIEM PETER D. LAWRENCE
04/14/1996 PERDIEM PETER D. LAWRENCE
04/15/1996 PERDIEM PETER D. LAWRENCE
04/16/1996 PER DIEM PETER D. LAWRENCE
TOTAL 09-9604-0004 FOR Meals
TOTAL FOR: 09-9604-0004

TOTALFOR:  START Region 9

** Confidential Business Information - Not for Release ***




